

WTP WORKPLAN and TIMELINE

June 1, 2009

JAN 2009	FEB 2009	MAR 2009	APR 2009	MAY 2009	JUN 2009	JUL 2009	SEP 2009	OCT 2009	NOV 2009	DEC 2009
	Establish WTP Advisory Group.	Draft blog policy, Advisory Group Charter and Mission.	Session ends. Assess WTP funding and process.	Brief MPO/RTPO Coordinating Committee, counties, cities, ports and transit.	Comm'n finalizes WTP Workplan. Publish RFP Advisory Gp mtg 6/2	Hire consultant. Advisory Gp mtg 7/16	Comm'n adopts strawman outline and key issues. Advisory Gp mtg 9/15	<div style="border: 1px solid black; padding: 10px; width: fit-content; margin: auto;">WTP Outreach Sessions</div>		
<div style="border: 1px solid black; padding: 5px; width: fit-content; margin: auto;">Seek WTP funding in 2009-11 biennium. Begin visioning work with WTP Advisory Committee. First meeting in late March or early April.</div>			<div style="border: 1px solid black; padding: 5px; width: fit-content; margin: auto;">Ongoing input and involvement from public and interested parties. Schedule outreach sessions.</div>							
JAN 2010	FEB 2010	MAR 2010	APR 2010	MAY 2010	JUN 2010	JUL 2010	SEP 2010	OCT 2010	NOV 2010	DEC 2010
Advisory Gp mtg	<div style="border: 1px solid black; padding: 5px; width: fit-content; margin: auto;">Draft sections of 2011-2030 WTP, based on strawman outline, public input and on-going work with Advisory Group and others.</div>				Comm'n reviews Draft WTP		<div style="border: 1px solid black; padding: 5px; width: fit-content; margin: auto;">Public Comment</div>		Comm'n adopts 2011-2030 WTP	