








	Advisory Committee
	Alternatives Screening
	Public Meeting

# SR 302 Project Schedule

	Sep	Oct	Nov	Dec	Jan	Feb
Outreach	 	 			 	
Alternatives	Broad	Level 1	Level 2		Alternatives to analyze in EIS	
Environmental Investigations	Broad	Limited Work	Environmental Fieldwork			
Engineering			Detailed/Hydraulics			
Traffic Analysis	Travel Demand		Operations			
Environmental Scoping			Notice of Intent		Scoping Meeting Jan 12	Report
Draft Environmental Impact Statement (DEIS)						SOW

**Draft EIS is expected to begin July 2009. →**  
**Draft EIS expected completion is summer 2010.**