

Alaskan Way Viaduct Program Parking Mitigation 2012 and 2013 Work Plan

ACTIONS		2012	2013
1	Parking Garages	Commence RFI and RFP for public-private partnership. Select partner.	Implement proposal: entitlement process and financing agreements.
2	Garage Partnerships		
	a. Short-term rate payments	Execute or renew contracts with private off-street parking facilities to secure short-term parking (4 hours or less) at a rate of \$3/hour. Targeted facilities include: <ul style="list-style-type: none"> • 1st & Columbia Garage (Renew) • Pike Place Market Garage (Done) • Watermark Tower Garage • Merrill Place (Done) • Surface Lot(s) at Occidental Avenue S and Washington Street. • Port of Seattle Bell Street Garage • Hillclimb Garage • Commuter Center 	Evaluate agreements and renew, renegotiate or cancel as needed.
	b. E-park signs and equipment at garages	Include the installation of E-park signs in rate negotiations for above garages. Gain approval for E-park signs in the Pioneer Square Special Review District. Add E-park to three additional facilities that will not be in the rate program.	
	c. Physical improvements to garages	Include garage improvements in rate negotiations for select garages.	
3	Marketing Program	Implement Marketing Plan for 2012.	Implement Marketing Plan for 2013.

4	Public ROW Improvements	<p>WSDOT and SDOT to design improvements. Conceptual designs will be reviewed with Stakeholders early in process. Targeted improvements for 2012 include:</p> <ul style="list-style-type: none"> • Update connection between Aquarium and Pike Place Market Garage by widening walkway adjacent to hillclimb berm, adding pavement markings and ramps along pedestrian route, adding pedestrian and motorist wayfinding, and adding lighting. • Add pedestrian-scale lighting along University Street between Western Avenue and Alaskan Way. 	<p>WSDOT and SDOT to design improvements. Conceptual designs will be reviewed with Stakeholders early in process. Targeted improvements for 2013 include:</p> <ul style="list-style-type: none"> • Curb bulbs at Western Avenue/Columbia Street intersections. • Curb bulbs at Western Avenue/Marion Street intersection. • Add pedestrian-scale lighting along Columbia Street between 1st Avenue and Alaskan Way. • Add pedestrian-scale lighting along Alaskan Way ped trail and parking north of Seneca Street.
5	Temporary On-Street Parking	<i>Complete:</i> Add 66 spaces to Alaskan Way by removing former trolley tracks.	Seek opportunities to add parking to public right of way.
6	Waterfront Shuttle	No work to be performed.	No work to be performed.
7	Wayfinding Improvements	SDOT to develop a comprehensive wayfinding plan with Stakeholder and other community input.	Implement top priorities in Pioneer Square and along Waterfront.
8	E-Park Operations	No work proposed.	No work proposed.
9	Parking App	Engage programmer to develop an App that integrates parking information for customer use. Coordinate with other Apps in City (e.g., Mercer Garage).	Evaluate and update App, if needed.
10	Changes to on-street parking restrictions	Prepare new legislation for City Council action to allow Sunday parking restrictions. Implement Sunday restrictions near Central Waterfront.	Evaluate Sunday parking restrictions, and consider expanding restricted area.
11	Special event programs	<i>Complete:</i> Mother's Day Free Parking Plan and implement one additional promotional event.	Plan and implement promotional events.
12	Administration / Monitoring	Continue to collect and evaluate parking data per the monitoring plan.	Continue to collect and evaluate parking data per the monitoring plan.