

---

# WSDOT OLYMPIC REGION

## SR7 ROUTE DEVELOPMENT PLAN

Tentative Schedule Phase 1

---

Event	Date
<b>Stakeholder Meeting #1 (Kickoff)</b> <i>Review process/purpose/logistics</i>	<b>April</b>
<b>Public Meeting #1</b> <i>Route issues identification</i>	<b>May</b>
<b>Stakeholder Meeting #2</b> <i>Vision/Goals/Criteria</i>	<b>May</b>
<b>Stakeholder Meeting #3</b> <i>Review issues/develop solutions</i>	<b>June</b>
<b>Public Meeting #2</b> <i>Endorse vision/develop solutions</i>	<b>July</b>
<b>Stakeholder Meeting #4</b> <i>Preliminary recommendations/implementation</i>	<b>September</b>
<b>Public Meeting #3</b> <i>Recommendations/Comments/Revisions</i>	<b>September</b>
<b>Stakeholder Meeting #5</b> <i>Final Recommendations/Process review</i>	<b>October</b>

---