

WTP WORKPLAN and TIMELINE

April 14, 2009

		MAR 2008	APR 2008	MAY 2008	JUN 2008	JUL 2008	SEP 2008	OCT 2008	NOV 2008	DEC 2008
		Briefing on proposed process		Discuss WTP process with MPO/RTPO Coordinating Committee.		Discuss WTP process with counties, cities, ports, transit.		Discuss WTP Process with WSDOT Planning.	Discuss WTP Process with Leg. and OFM Staff.	Appoint WTP Team.
JAN 2009	FEB 2009	MAR 2009	APR 2009	MAY 2009	JUN 2009	JUL 2009	SEP 2009	OCT 2009	NOV 2009	DEC 2009
	Establish WTP Advisory Group.	Draft blog policy, Advisory Group Charter and Mission.	Session ends. Assess WTP funding and process.	Brief MPO/RTPO Coordinating Committee, counties, cities, ports and transit.	Comm'n finalizes WTP Workplan. Advisory Gp mtg 6/2	Advisory Gp mtg 7/16	Comm'n adopts strawman outline and key issues. Advisory Gp mtg 9/15	WTP Outreach Sessions		
Seek WTP funding in 2009-11 biennium. Begin visioning work with WTP Advisory Committee. First meeting in late March or early April.				Ongoing input and involvement from public and interested parties.						
JAN 2010	FEB 2010	MAR 2010	APR 2010	MAY 2010	JUN 2010	JUL 2010	SEP 2010	OCT 2010	NOV 2010	DEC 2010
Advisory Gp mtg	Draft sections of 2011-2030 WTP, based on strawman outline, public input and on-going work with Advisory Group and others.				Comm'n reviews Draft WTP		Public Comment		Comm'n adopts 2011-2030 WTP	