

Timeline

	2009						2010	
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
Public Involvement Process Begins	█	█	█	█	█	█	█	
Website and List-Serv Established	█							
Steering Committee Meetings	█				█			
Public Hearing							█	
Analysis of Available Data	█	█	█	█	█			
Background Paper 1: Practices, Policies and Procedures		█						
Background Paper 2: Develop Goals, Benchmarks, Performance Measures				█				
Develop Outline of the Plan					█			
Draft Plan Document						█		
60 Day Comment Period						█	█	
Final Plan Document							█	