

SR 9/Snohomish River Bridge - Environmental Document

Project Information

PIN: 100912D
 Region: Northwest
 State Route: SR 9
 Current Status: Pre-Construction
 As of Date: May 2017
 Regional Admin: L. Eng
 Legislative Districts: 44

Project Description
 Environmental studies and preliminary planning on the SR 9 Snohomish River Bridge replacement project.

Project Milestones

Milestone	Original Date	Current Date	Status
Project Definition Complete			
Preliminary Engineering Start		Q3 2009	
Environmental Complete			
Right of Way Complete			
Contract Advertisement			
Operationally Complete			

Project Cost Summary (\$ in Thousands)

Project Status	Leg. Initial Budget	Current Leg. Budget	Current Approved Cost
Preliminary Engineering	\$0	\$0	\$1,500
Right of Way	\$0	\$0	\$0
Construction	\$0	\$0	\$0
Total	\$0	\$0	\$1,500

Project Funding Summary - Current Approved Cost (\$ in Thousands)

Project Phase	Nickel	TPA	Pre-Existing Funds	CWA	Other	Total
Prelim Engineering	\$0	\$0	\$1,500	\$0		\$1,500
Right of Way	\$0	\$0	\$0	\$0		\$0
Construction	\$0	\$0	\$0	\$0		\$0
Total	\$0	\$0	\$1,500	\$0		\$1,500

Project Web Site: