

SR 141/White Salmon River Bridge - Painting
Project Information

PIN: 414110P

As of Date: June 2017

Region: Southwest

Regional Admin: K. Strickler

State Route: SR 141

Current Status: Completed

Legislative Districts: 14

Project Description

The paint has failed on many members of the steel truss. To prevent corrosion and preserve the structural integrity of this bridge, this project will remove all of the existing paint and perform all necessary preparation work prior to painting the White Salmon River Bridge.

Contractor: 008612 - Geronimo Painting Co. - \$722,122.10 - 5/19/14

Project Milestones

Milestone	Original Date	Current Date	Status
Project Definition Complete		Q1 2009	
Preliminary Engineering Start		Q4 2011	
Environmental Complete		Q1 2014	
Right of Way Complete			
Contract Advertisement		Q2 2014	
Operationally Complete		Q4 2014	

Project Cost Summary (\$ in Thousands)

Project Status	Leg. Initial Budget	Current Leg. Budget	Current Approved Cost
Preliminary Engineering	\$0	\$0	\$136
Right of Way	\$0	\$0	\$0
Construction	\$0	\$0	\$741
Total	\$0	\$0	\$877

Project Funding Summary - Current Approved Cost (\$ in Thousands)

Project Phase	Nickel	TPA	Pre-Existing Funds	CWA	Other	Total
Prelim Engineering	\$0	\$0	\$136	\$0		\$136
Right of Way	\$0	\$0	\$0	\$0		\$0
Construction	\$0	\$0	\$741	\$0		\$741
Total	\$0	\$0	\$877	\$0		\$877