



SR 99 TUNNEL PROJECT PARKING MITIGATION PROGRAM




Washington State
Department of Transportation

in partnership with




Parking Mitigation Costs by Strategy – Project to Date

Spent Remainder *Note: Cost in \$ x 1,000*



Parking Mitigation Costs by Strategy – September 2014

Dec '13 Plan Spent




Notes: 1. • 2. • 3. • Paid some August invoices in September 4. • 5. • 6. • 7. • 8. • 9. • 10. • 11. • 12. •

Parking Mitigation Program Costs




Website Utilization



Garage Utilization

2012 2013 2014



Garage Partnership Budget

Spent Remainder



Average cost per transaction to date = \$3.18
 Average length of stay = 2.6 hours
 Total transactions to date = 329,365
 Total stalls = 2,010

Notes:
 1. Cost in \$ x 1,000
 2. Garage budget and expenditures exclude garage improvements, signage and e-park
 3. Cost does not include Stadium Place Garage or Pike Place Market Garage covenants