

ACCT Report Timeline

Updated Timeline

August 4th – 1st Draft of

- Performance Measures
- CTAA Stories
- SAFETEA-LU Implementation
- Trip Planner
- Intercity Study Summary

August 31st – Comments on Draft #1 from Council & Stakeholders

October ACCT Meeting– Draft #2 of Report Complete with Space Reserved for

- Common Ground Report
- Homeless Student Project Evaluation

November 9th – Comments on Second Draft

December – Final Draft

Publish and Distribute to Legislature