

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33  
34  
35  
36  
37  
38  
39  
40  
41  
42  
43  
44  
45  
46

**Department of Transportation**  
**Olympia, Washington 98504**  
September 10, 2009

ATTENTION: All Short-listed Proposers

**Request for Proposals**  
SR 520 Pontoon Construction Design-Build Project

**Addendum No. 2**

The ITP – **Instructions to Proposers** for this project is amended as follows:

1. On page 7, Section 2.2 **CONFIDENTIALITY DURING EVALUATION AND SELECTION PROCESS**, line 11 through 12: replace “CONFIDENTIALITY DURING EVALUATION AND SELECTION PROCESS” with “INTENTIONALLY OMITTED”.
2. On page 7, Section 2.2 **CONFIDENTIALITY DURING EVALUATION AND SELECTION PROCESS**: delete line 13 through 16.
3. On page 27, Section 4.3.2 **UPSET AMOUNT**, line 9: replace “AMOUNT” with “DETERMINATION”.
4. On page 27, Section 4.3.2 **UPSET AMOUNT**, line 13: insert “In addition, WSDOT will review Form C provided in each Price Proposal package to determine if the respective Contract time to Project Physical Completion will extend beyond March 31, 2014.” after “(\$600,000,000.00)”.
5. On page 27, Section 4.3.2 **UPSET AMOUNT**, line 15: insert “and the Contract time does not extend beyond March 31, 2014,” after “Amount,”.
6. On page 27, Section 4.3.2 **UPSET AMOUNT**, line 21: insert “and/or the Contract time extends beyond March 31, 2014,” after “Amount,”.
7. On page 27, Section 4.3.2 **UPSET AMOUNT**, line 25: replace “Amount evaluation” with “Determination”.
8. On page 27, Section 4.3.2 **UPSET AMOUNT**, line 29: delete “Amount”.
9. On page 27, Section 4.3.2 **UPSET AMOUNT**, line 30: delete “Amount”.
10. On page 27, Section 4.3.2 **UPSET AMOUNT**, line 33: insert “and/or the Contract time extending beyond March 31, 2014,” after “Amount,”.

Chapter 1 – **General Provisions** for this project is amended as follows:

1. On page 4, Section 1-01.3(1) **DEFINED TERMS**: delete line 31 through 34 and replace it with “**Basic Configuration** - Developing, constructing, and decommissioning a casting facility at the Grays Harbor Site shown in the Grays Harbor Conceptual Plan (RFP Appendix M1) and the following elements of the Project as such elements may have been modified (with WSDOT’s permission) in the Proposal:”.
2. On page 18, Section 1-02.4(1) **GENERAL**, line 36: insert “, Geotechnical Data Report,” after “Geotechnical Baseline Report”.

- 1           3.       On page 19, Section 1-02.4(1) **GENERAL**, line 11: insert “and the Geotechnical  
2           Data Report,” after “Report.”
- 3           4.       On page 49, Section 1-04.11 **FINAL CLEANUP**, between line 11 and 12: insert  
4           “3. Clean the ramps, walls and floor of the casting basin of all marine deposited  
5           material and debris by sweeping and pressure washing.  
6           4. Clean the dewatering trenches and dewatering pump sumps of all dirt,  
7           debris and solids.  
8           5. Treat all wash water prior to discharge, or remove from the Project.”
- 9           5.       On page 65, Section 1-06.5(1).1 **Owners Manual and Operating**  
10          **Instructions**, line 19: replace “Section 1-06.5(1).1” with “Section 1-06.5(1) ”.
- 11          6.       On page 65, Section 1-06.5(1) **Owners Manual and Operating**  
12          **Instructions**, line 22: insert “The Design-Builder shall provide an operations  
13          and maintenance manual for the Grays Harbor Site pontoon casting facility and  
14          the pontoon monitoring system in accordance with the requirements set forth  
15          in Sections 2.12 and 2.15.” after “manufacturer.”
- 16          7.       On page 157, Section 1-08.8 **EXTENSIONS OF TIME**, between line 35 and  
17          line 36: insert “6. Delays caused by the Record of Decision (ROD) occurring  
18          after the dates specified in Section 2.8.2.1.”
- 19          8.       On page 159, Section 1-08.9(1) **LIQUIDATED DAMAGES FOR DELAY**,  
20          line 8: replace “calendar day” with “calendar days”.

21

22 Chapter 2 – **Technical Requirements** for this project is amended as follows:

- 23          1.       On page 5, Section 2.1.2.4.1.1 **Preliminary and Final Design Office**, line  
24          36: replace “Twelve-five” with “Twenty five”.
- 25          2.       On page 18, Section 2.5.3.1 **GENERAL**, line 33: insert “for the Grays Harbor  
26          Site” after “control”.
- 27          3.       On page 18, Section 2.5.3.1 **GENERAL**, line 35: insert “.” after “feet”.
- 28          4.       On Page 23, Section 2.6.1 **GENERAL**, line 9: add “.” after “...in the report”.
- 29          5.       On Page 23, Section 2.6.1 **GENERAL**, line 9 through 12: delete “and the  
30          *Geotechnical Baseline Report, SR 520 Pontoon Construction Design-Build*  
31          *Project* (GBR), prepared by Landau Associates, Inc. The GBR is in preparation  
32          and will be issued by addendum.”
- 33          6.       On page 25, Section 2.6.2.2 **HISTORICAL AND RECENT**  
34          **GEOTECHNICAL DATA**, line 4 through 5: delete “A GBR for the project will  
35          be issued by addendum.”
- 36          7.       On page 28, Section 2.6.4.1 **FOUNDATION DESIGN**, line 28: replace  
37          “facility” with “basin”.
- 38          8.       On page 29, Section 2.6.4.5 **DEWATERING AND DEPRESSURIZATION**,  
39          line 26: replace “Casting Facility” with “casting basin”.
- 40          9.       On page 29, Section 2.6.4.5 **DEWATERING AND DEPRESSURIZATION**,  
41          line 30: replace “the casting facility or against the casting facility” with  
42          “the casting basin or against the casting basin”.
- 43          10.       On page 29, Section 2.6.4.5 **DEWATERING AND DEPRESSURIZATION**,  
44          line 31: replace “facility” with “basin”.
- 45          11.       On page 95, Section 2.11.1 **GENERAL**, line 26: replace “2.32” with “2.31”.

- 1 12. On page 96, Section 2.11.2 **MANDATORY STANDARDS**, line 30: replace  
2 "Conceptual Plans" with "Conceptual Design".
- 3 13. On page 114, Section 2.13.3.2.1.3 **PARKING**, lines 13 and 14: replace "City of  
4 Aberdeen" with "local agency".
- 5 14. On page 115, Section 2.13.3.2.1.6.1 **General Requirements**, line 7: insert "the  
6 Design-Builder shall" after "feasible,".
- 7 15. On page 115, Section 2.13.3.2.1.6.2 **Utility Services and Agreements – General**,  
8 line 18: replace "Partial Acceptance" with "Construction Segment Acceptance"  
9 and insert "Project" after "WSDOT or".
- 10 16. On page 115, Section 2.13.3.2.1.6.2 **Utility Services and Agreements – General**,  
11 line 22: insert "Request" after "Agreement".
- 12 17. On page 121, Section 2.13.3.2.5.2 **Potable Water Distribution**, line 14:  
13 replace "design-builder" with "Design-Builder".
- 14 18. On page 121, Section 2.13.3.2.5.2 **Potable Water Distribution**, line 15:  
15 replace "Aberdeen Municipal Code" with "local agency municipal code.".
- 16 19. On page 121, Section 2.13.3.2.5.3 **Sanitary Sewer**, line 18: replace "Aberdeen"  
17 with "local agency".
- 18 20. On Page 125 Section 2.13.4.2.1.6.1 **Design Calculation**, Line 29: replace  
19 "Utility Plans" with "utility plans".
- 20 21. On Page 136, Section 2.13.5.2 **GRAYS HARBOR SITE PONTOON**  
21 **CASTING FACILITY**, line 18: replace "Baseline" with "Data".
- 22 22. On page 192, Section 2.17.3.10 **PUMP STATION DESIGN**, line 20 replace  
23 "The casting facility pump" with "The casting basin pump".
- 24 23. On page 192, Section 2.17.3.10 **PUMP STATION DESIGN**, line 21: replace  
25 "Sections 2.13 and 2.14" with "Section 2.13.3.2.2".
- 26 24. On page 195, Section 2.17.4.7, **VAULTS**, line 3: replace "by the GBR and  
27 Section 2.6" with " in Section 2.13".
- 28 25. On page 197, Section 2.17.4.18 **CTC SITE**, line 14: replace "CTC SITE" with  
29 "INTENTIONALLY OMITTED".
- 30 26. On page 197, Section 2.17.4.18 **CTC SITE**: delete line 15 through 16.
- 31 27. On page 200, Section 2.17.6.8 **OPERATION AND MAINTENANCE**  
32 **MANUAL**, line 17: replace "Section 2.13" with "Section 2.12".
- 33 28. On page 201, Section 2.17.6.11 **ACCEPTANCE CRITERIA**, line 2: replace  
34 "2.13" with "2.13.3.2.9".
- 35 29. On page 230, Section 2.22.3.2 **MEETINGS**, line 16: replace "Substantial  
36 Completion" with "Project Physical Completion".
- 37 30. On page 235, Section 2.23.2 **MANDATORY STANDARDS**, line 22: insert  
38 "Appendix D31" after "2003".
- 39 31. On page 236, Section 2.23.3.2.1 **Grays Harbor Site**, line 17: replace "will"  
40 with "shall".
- 41 32. On page 247, Section 2.25.4.1.1 **Work Zone Traffic Engineering Manager**,  
42 line 2: replace "Substantial Completion" with "Project Physical Completion".
- 43 33. On page 260, Section 2.27.3.1 **ADDITIONAL RIGHT-OF-WAY**, line 6:  
44 replace "approval" with "comments".

- 1           34.    On page 260, Section 2.27.3.2 **RIGHT-OF-WAY REQUIREMENTS**  
2           **DETERMINATION**, line 15: insert “The Design-Builder has the authority to  
3           contact and negotiate with property owners directly. If the Design-Builder  
4           would like WSDOT’s assistance or to use WSDOT’s power of eminent domain,  
5           the Design-Builder may request that WSDOT provide these services.” before  
6           “If”.
- 7           35.    On page 260, Section 2.27.3.2 **RIGHT-OF-WAY REQUIREMENTS**  
8           **DETERMINATION**, lines 16 through 17: delete “The costs of the review shall  
9           be paid regardless of whether or not the request is approved.”
- 10          36.    On page 261, Section 2.27.3.3 **RIGHT-OF-WAY ACQUISITION**, lines 8  
11          through 9: replace “a ROW work order funded by the Design-Builder,” with “an  
12          accounting record to accumulate all costs associated with the acquisition of the  
13          additional right of way,”.
- 14          37.    On page 262, Section 2.27.8 **NOTIFICATION**, lines 38 through 39: delete “In  
15          addition, the Design-Builder shall notify certain property owners in accordance  
16          with the TCEs and interdisciplinary commitments (IDCs).”.
- 17          38.    On page 263, Section 2.27.8 **NOTIFICATION**, line 1: insert “and” after  
18          “operational;”.
- 19          39.    On page 263, Section 2.27.8 **NOTIFICATION**, line 3: replace “;” with “.”.
- 20          40.    On page 263, Section 2.27.8 **NOTIFICATION**, line 4: delete bullet “The date  
21          work in a TCE area commences; and”
- 22          41.    On page 263, Section 2.27.8 **NOTIFICATION**, line 5 through 6: delete “The  
23          date work in a TCE area is completed (except for maintenance of landscaping)  
24          as described in Appendix R2.”
- 25          42.    On page 263, Section 2.27.9 **SUBMITTALS**, line 10: insert “and” after “Plan;”
- 26          43.    On page 263, Section 2.27.9 **SUBMITTALS**, line 12: replace “; and” with “.”
- 27          44.    On page 263, Section 2.27.9 **SUBMITTALS**, line 13: delete bullet “TCEs.”

28  
29  
30  
31  
32  
33

34 Bidder shall finish the Secretary of Transportation with evidence of the receipt of this  
35 Addendum. This Addendum will be incorporated in the Contract when awarded and when  
36 formally executed.

37  
38  
39  
40  
41

**Michael A. Cotten, P.E.**  
**Pontoon Construction Project**  
**SR 520 Bridge Replacement and HOV Program**  
**Design-Build Manager**