

I-405 Travel Options Program (TOP) Contracting & Implementation Structure – “Getting Started”

Contract TOP (TDM) A&E consultant (TOC) in Fall 2005 to develop management & project delivery structure, design corridor-level travel options program & selected travel options projects, develop incentive plan & tracking system, and develop performance monitoring system, & implement selected travel options projects; Contract public sector agencies & private entities in Fall 2005 to implement selected travel options projects; Contract remaining design, implementation & evaluation work as needed

