

BaseMap Update Completed Miles Summary

September-06

	HSS Initial Run Miles	% HSS Initial Run Miles	HSS Initial Run Miles	% HSS Initial Run Miles	Non HSS Initial Run Miles	% Non HSS Initial Run Miles	Non HSS Initial Run Miles	% Non HSS Initial Run Miles	Statewide Initial Run Miles	% Statewide Initial Run Miles	Statewide Initial Run Miles	% Statewide Initial Run Miles
Mo/Yr	Collected	Collected	Processed	Processed	Collected	Collected	Processed	Processed	Collected	Collected	Processed	Processed
Oct-05	0.00	0.0%	0.00	0.0%	110.26	1.6%	170.62	2.4%	110.26	0.8%	170.62	1.2%
Nov-05	0.00	0.0%	30.68	0.4%	0.00	0.0%	228.96	3.2%	0.00	0.0%	259.64	1.8%
Dec-05	0.00	0.0%	294.64	4.2%	0.00	0.0%	637.04	9.0%	0.00	0.0%	931.68	6.6%
Jan-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%
Feb-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%
Mar-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	376.10	5.3%	0.00	0.0%	376.10	2.7%
Apr-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%	0.00	0.0%
May-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	168.44	2.4%	0.00	0.0%	168.44	1.2%
Jun-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	1,245.08	17.6%	0.00	0.0%	1,245.08	8.8%
Jul-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	126.72	1.8%	0.00	0.0%	126.72	0.9%
Aug-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	51.08	0.7%	0.00	0.0%	51.08	0.4%
Sep-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	185.08	2.6%	0.00	0.0%	185.08	1.3%
TOTAL	7,063.24	100.0%	7,212.51	100.0%	7,058.24	100.0%	5,519.96	78.2%	14,121.48	100.0%	12,732.47	90.2%

Notes:

157 complete (fully edited) routes are available at this time.
Currently, **100%** of the State Highways (mainline) have been collected and **90.2%** have been processed.

Remaining Miles to Collect:

HSS Initial Run Miles: 0.00
Non HSS Initial Run Miles: 0.00

Remaining Miles to Process:

HSS Initial Run Miles: 0.00
Non HSS Initial Run Miles: 1,539.11

HSS - Highways of Statewide Significance

