

Action Items

WA-Trans Steering Committee Action Items List			
What	Who	When	Status
Include segmentation discussion at the next meeting agenda.	Tami	2/14/2008	Assigned
Add Pat Whittaker to Puget Sound PAC	Tami	ASAP	Assigned
Make modifications described in notes to the Options for Accelerated Statewide Implementation of WA-Trans document and send it out again.	Tami	ASAP	Assigned
Check with the University of Washington regarding the Seattle Mapping Project as a possible for possible interns and GIS work.	Holly	ASAP	Assigned
Go to WA-Trans Sharepoint site (Michael publish) and answer questions as defined in notes regarding storing and use of points.	Those interested	ASAP	Assigned
<i>Work with project staff to determine when Pend Oreille County can submit data and to develop a translator</i>	<i>Tami</i>	<i>ASAP</i>	<i>In process</i>
<i>Provide information regarding work with DOR when data is bad for reallocating taxes.</i>	<i>Ian</i>	<i>Tami and Ian set up meeting</i>	<i>In Process</i>
<i>Evaluate the number of counties to use requiring data based on Census experience for business case</i>	<i>Tami</i>	<i>Prior to developing ROI summary</i>	<i>Assigned</i>
<i>Work together to document possible Data User Portal requirements regarding output adjustments for jurisdictions with no agreement points.</i>	<i>Andy, Michael</i>	<i>April 11, 2007</i>	<i>In Process</i>
<i>Work on a draft classifications and definitions for alleys and driveways.</i>	<i>Pat, Michael</i>	<i>April 11, 2007</i>	<i>In Process</i>
<i>Make sure the classifications for alleys and driveways is on the agenda</i>	<i>Tami</i>	<i>April 11, 2007</i>	<i>In Process (October)</i>
<i>Inform the WA-Trans Project what you know about segmentation over</i>	<i>All Steering Committee</i>	<i>April 11, 2007</i>	<i>Assigned - To be discussed</i>

Note: *Italicized items are prior to current meeting but are still outstanding unless otherwise stated.*

For previous status reports and other WA-Trans Material please go to:
<http://www.wsdot.wa.gov/mapsdata/TransFramework/steering.htm>

Action Items

WA-Trans Steering Committee Action Items List			
What	Who	When	Status
<i>overpasses, etc. and provide input about segmentation schemes and options.</i>	<i>meetings</i>		<i>2/14/2007</i>
<i>Lead a group from WSDOT to determine what has to be in the first implementation to meet their needs.</i>	<i>Tami</i>	<i>Begin in January</i>	<i>In Process</i>
<i>Take care of city code crosswalk as decided</i>	<i>Michael</i>	<i>ASAP</i>	<i>Complete awaiting database implementation</i>
<i>Find out the relationship between county surveyors and the state surveyors</i>	<i>Lurleen</i>	<i>July 17, 2006</i>	<i>Assigned</i>
<i>Provide Tami with information about costs, lessons learned and suggestions from work with Pend Orielle County</i>	<i>Ian</i>	<i>Upon near completion of that effort.</i>	<i>In Process</i>
<i>Document the process(es) for establishing agreement points</i>	<i>Ken Mike Berman</i>	<i>April 24, 2006</i>	<i>Complete - share January meeting</i>
<i>Develop draft process for inventory of gaps in data (including attribution) for prioritization of data acquisition</i>	<i>??</i>	<i>Jan. 23, 2006</i>	<i>Assigned</i>

WA-Trans Steering Committee Tabled Action Items			
What	Who	When	Status
Check with WSDOT Pedestrian and bike people about data	Tami	August 23	Assigned
Combine letter of support from emergency management with GECCO	Ian	Jan. 23, 2006	In Process
Check into WA Bicycle Alliance with non-motorized staff person at PSRC	Jerry	August 27	Assigned
Work with WAGIC to get the standards published on the Internet in better shape.	Ian	After receiving	Assigned

Note: *Italicized items are prior to current meeting but are still outstanding unless otherwise stated.*

For previous status reports and other WA-Trans Material please go to:
<http://www.wsdot.wa.gov/mapsdata/TransFramework/steering.htm>

Action Items

WA-Trans Steering Committee Tabled Action Items			
What	Who	When	Status
		feedback	
Itemize and outline straw dog process for piloting how we deal with jurisdictions with no data.	Cathy, Ian, Wendy	April 24, 2006	On hold until we find out if we are doing Snohomish County

Note: *Italicized items are prior to current meeting but are still outstanding unless otherwise stated.*

For previous status reports and other WA-Trans Material please go to:
<http://www.wsdot.wa.gov/mapsdata/TransFramework/steering.htm>