

Action Items

WA-Trans Steering Committee Action Items List			
What	Who	When	Status
Perform inventory of readiness and willingness of counties to provide data to WA-Trans statewide implementation.	Tami, Michelle, Jordyn Mitchell	By next SC meeting	Meeting scheduled.
Change standards and business rules regarding points.	Michael	ASAP	Assigned
Work to make sure the research and decisions made regarding points cover handling the business needs (high priority particularly).	Michael, Bob, Michelle	ASAP	Assigned
Speak with Shawna Ernst regarding the work done with Pend Orielle County.	Bob	ASAP	Assigned
Change the description of the "Segment Create Date", "Segment Update Date", "Segment Validate Date" and "Segment Retire Date" to make them internal to WA-Trans processing.	Michael, Michelle	ASAP	Assigned
Consider the bottom three dates from a new perspective to determine if and how we can get provider specific information into WA-Trans and how we should use these dates accordingly.	Michael, Bob and Michelle	ASAP	Assigned
Consider the metadata as part of the process/solution. (see above)	Michael, Bob and Michelle	ASAP	Assigned
Make the identified changes (see Notes) in the document as described above.	Holly	ASAP	Assigned
Investigate options to the video-	Tami	Prior to next	Assigned

Note: *Italicized items are prior to current meeting but are still outstanding unless otherwise stated.*

For previous status reports and other WA-Trans Material please go to:

<http://www.wsdot.wa.gov/mapsdata/TransFramework/steering.htm>

Action Items

WA-Trans Steering Committee Action Items List			
What	Who	When	Status
conferencing		meeting.	
<i>Check with the University of Washington as a possible for possible interns and GIS work.</i>	<i>Holly</i>	<i>ASAP</i>	<i>Assigned</i>
<i>Provide information regarding work with DOR when data is bad for reallocating taxes.</i>	<i>Ian</i>	<i>Tami and Ian set up meeting</i>	<i>In Process</i>
<i>Work together to document possible Data User Portal requirements regarding output adjustments for jurisdictions with no agreement points.</i>	<i>Andy, Michael</i>	<i>April 11, 2007</i>	<i>In Process</i>
<i>Find out the relationship between county surveyors and the state surveyors</i>	<i>Lurleen</i>	<i>July 17, 2006</i>	<i>Assigned</i>
<i>Develop draft process for inventory of gaps in data (including attribution) for prioritization of data acquisition</i>	<i>??</i>	<i>Jan. 23, 2006</i>	<i>Assigned</i>

WA-Trans Steering Committee Tabled Action Items			
What	Who	When	Status
Check with WSDOT Pedestrian and bike people about data	Tami	August 23	Assigned
Combine letter of support from emergency management with GECCO	Ian	Jan. 23, 2006	In Process
Check into WA Bicycle Alliance with non-motorized staff person at PSRC	Jerry	August 27	Assigned
Work with WAGIC to get the standards published on the Internet in better shape.	Ian	After receiving feedback	Assigned
Itemize and outline straw dog process for piloting how we deal with jurisdictions with no data.	Ian, Wendy	April 24, 2006	On hold until we find out if we are doing Snohomish County

Note: *Italicized items are prior to current meeting but are still outstanding unless otherwise stated.*
 For previous status reports and other WA-Trans Material please go to:
<http://www.wsdot.wa.gov/mapsdata/TransFramework/steering.htm>