



# SR 520 Legislative Workgroup

## SR 520 Legislative Workgroup Plan

DRAFT 11/17/09

Note: All workgroup, subgroup and working session meetings are open to the public.



**Workgroup Meetings**  
(all workgroup members)

**Westside Subgroup Meetings**

**Working Sessions**

**Workgroup Report**

**Public Outreach and Engagement**

**Jul. 29 Meeting #1**  
Adopt operation procedures; elect co-chairs; review work plan and outreach plan; select subgroup members

**Sept. 22 Meeting #2**  
Finance Plan overview and potential options; cost independent review panel overview; presentation of environmental requirements

**Nov. 17 Meeting #3**  
Review draft recommendations

**Dec. 8 Meeting #4**  
Review final recommendations

**Sept. 15**  
West side design/operations, costs and environmental requirements; questions and potential recommendations 1 of 2

**Oct. 8**  
West side design/operations, costs and environmental requirements; questions and potential recommendations 2 of 2

**Nov. 10**  
West side design and finance discussion

**Oct. 20**  
Finance option findings and potential recommendations

**Nov. 5**  
Finance options, independent cost assessment findings and design discussion

**Nov. 20**  
Draft recommendations released

**Nov. 24**  
Seattle City Council public hearing (a.m.)

**Nov. 24**  
Workgroup town hall meeting (p.m.)

**Dec. 24**  
Final recommendations complete

**Oct. 26-Nov. 17**  
Draft recommendations development

**Nov. 20-Dec. 4**  
Draft recommendations comment period

**Dec. 8**  
Final recommendations review

**Jan. 1**  
Report submitted to Governor and Legislature

10/6  
Rep. Eddy  
SR 520 Forum

Outreach with stakeholders to review Workgroup process and recommendations

Ongoing Fairs/Festivals and Community Briefings

Share SDEIS technical findings at community briefings

Dec. Eastside EA published

SDEIS published

SDEIS comment period