

WSF Barrier Removal Schedule

Location	Modification Detail	Date of Completion	Estimated Cost (Total Program)	Notes
Anacortes (Building, OHL Replacement)	Building, Site Work	TDB	\$33M	Total Project Cost - Full ADA Upgrades part of project; (Designed, but Construction Not Funded)
Anacortes (External Roadway)	curb ramps, Sidewalks	Mar-18	\$160K	Dedicated Project - Starts Design 15-17 Biennium
Anacortes (Internal Exit Lanes)	curb ramps, Sidewalks	Mar-18	\$206K	Dedicated Project - Starts Design 15-17 Biennium
Bainbridge Island OHL	Replace Fixed Span of OHL	Jun-19	\$14.94M	Total Project Cost - Full ADA Upgrades part of project
Bainbridge Island Parking Lot	Sidewalks, Curb Ramps, Accessible Parking	Mar-23	\$0.78M	Assume 25% of Cost of Pavement Rehab Project
Clinton Park and Ride	Pathway to bus, accessible parking	Dec-16	\$137K	Dedicated Project - Starts Design 15-17 Biennium
Clinton Terminal	Sidewalks, Curb Ramps (Spot)	TBD	\$10K	To Be Combined with Larger Project
Edmonds Terminal	Sidewalks, Curb Ramps (Spot)	TBD	\$10K	To Be Combined with Larger Project
Edmonds Terminal	Tollbooth	Jan-26	\$490K	Total Project Cost - 3 tollbooths total: 2 refurbished, 1 replaced with ADA per TDM Stds.
Fauntleroy	Trestle Walkway, Building	Apr-31	\$91M	Total Project Cost - Full ADA Upgrades part of project
Friday Harbor Crew Quarters Building	Will Include 1 ADA bedroom, shower, entrance	Mar-25	\$307K	Total Project Cost - Full ADA Upgrades part of project
Kingston (Holding Lanes, Trestle)	curb ramps, Accessible Pathway Signage	Mar-16	\$15K	Part of Pavement Project, Construction Starts 9/2015
Mukilteo	Move and Replace Terminal	Dec-19	\$149M	Total Project Cost - Full ADA Upgrades part of project
Orcas	Phase 1: Pathway to Trestle, Transfer Span	May-17	\$1.2M	Dedicated Project
Orcas	Phase 2: Upland Parking and Holding Lanes	TBD	\$0.5M	Dedicated Project - Currently Scoping (Cost TBD)
Point Defiance	Sidewalks, Curb Ramps (Spot)	TBD	\$20K	To Be Combined with Larger Project
Seattle	Replace Terminal Building/Trestle/Slip 3 OHL	Jul-23	\$232M	Total Project Cost - Full ADA Upgrades part of project (Bldg. Approx \$50M)
Tahlequah	Pathway to bus, bus stop, accessible parking	Dec-17	\$398K	Dedicated Project
Vashon Terminal Building	Waiting Area, Restrooms	Nov-23	\$234K	Total Project Cost - MEF ADA Upgrades part of project
Establish WSF wayfinding criteria		Nov-17		
Modify TE manual		Nov-17		
Identify Deficiencies		Mar-17		
Prioritize		Jun-17		
New Project Request		Aug-17		