

Right of Way and Limited Access Revisions

Current Report as of

<u>SR</u>	<u>Plan Title</u>	<u>Sheet Nos.</u>	<u>Letter Date</u>	<u>Received Date</u>	<u>Dist.</u>	<u>Comments</u>
395	PARKSMITH DRIVE I/C VICINITY	1	10/2/07	10/8/07	EA	REVISE OWNERSHIP AND ACQUISITION AREAS DUE TO RECENT IDENTIFICATION OF ANOTHER PARCEL.+
2	CRAIG ROAD TO RUSSELL ROAD VICINITY	18 & 19	7/7/08	7/9/08	EA	ADD L/A HACHURES TO BE DONATED BY ADJACENT PROPERTY OWNER. ON HOLD. DID NOT RECEIVE DONATION DOCUMENT.
395	PARKSMITH DRIVE I/C VICINITY TO PITTSBURG STREET VICINITY	11 & 14	10/14/09	10/20/09	EA	REVISE L/A TO PROVIDE ACCESS CORRIDOR TO EXISTING COUNTY SEWER UTILITY. TO L/A 10-21 (LEROY PATTERSON) NO FLOATING HATCHERS WILL BE PERMITTED. ALTERNATIVE ACCESS BEING LOOKED AT BY REGION. (ON HOLD)
395	SPOKANE RIVER TO WELLESLEY AVENUE INTERCHANGE VICINITY	3, 8, & 12	1/14/10	1/21/10	EA	BREAKOUT PORTION OF EXISTING BNSF PARCEL 6-05279 AND FORM NEW PARCEL 6-06002. PARCEL IS NEEDED FOR EARLY CONSTRUCTION. THIS SUBMITTAL REPLACES 11/25/09 SUBMITTAL SCP
	EXHIBIT MAP WELLESLEY AVENUE INTERCHANGE VICINITY TO GERLACH ROAD PARCEL 6-06022	1 - 3	3/24/10	3/29/10	EA	NEW EXHIBIT MAP. NOTE: WAITING TO DETERMINE SENIOR RIGHTS AT FRANCIS AVE. SCP
90	ARGONNE RD. I/C VICINITY TO PINES RD. I/C VICINITY	6	10/27/10	11/2/10	EA	REVISE RW AND LA IN VICINITY OF STATION 25+55, ADD SURPLUS PROPERTY NOTE PER ICN 6-32-06342. SENT TO L/A FOR REVIEW 1-03-11
90	SPOKANE TO GREENACRES L/A	15	3/10/11	3/15/11	EA	REVISED R/W AND L/A VIC. STA IA 100+48 TO IA 102+66 LT; DELETE TURNBACK LINES AND RELINQUISHMENT TO CITY ON HOLD MORE CHANGES 3-15-11 PER GLENN BROSE
2	DRYDEN TO CASHMERE PLAN SHOWING ACCESS	3	8/27/09	8/31/09	NC	ADD TYPE A APPROACH AT STA 254+50 RT. TO L/A 9-3. NOTE: PLAN REVISION ON HOLD WHILE LEGAL ISSUES ARE RESOLVED. SCP

Right of Way and Limited Access Revisions

Current Report as of

<u>SR</u>	<u>Plan Title</u>	<u>Sheet Nos.</u>	<u>Letter Date</u>	<u>Received Date</u>	<u>Dist.</u>	<u>Comments</u>
532	STANWOOD TO LINDSTROM ROAD	2	4/25/05	4/26/05	NW	ADD ACCESS BREAK FOR CITY OF STANWOOD
532	STANWOOD TO JCT. SSH NO. 1-E PLAN SHOWING ACCESS	2	4/25/05	4/26/05	NW	ADD ACCESS BREAK FOR CITY OF STANWOOD TO L/A 4-27-05.
9	SR 530 VIC. TO STILLAGUAMISH RIVER VIC.	2	8/16/05	8/18/05	NW	EXCESS R/W
	WHATCOM COUNTY SUNDRY SITE 21 PLANS		6/14/07	6/18/07	NW	ADD UTILITY EASEMENT. NEED DESCRIPTION FOR EASEMENT.
548	CHERRY ST. TO MARINE DRIVE	6	2/13/09	2/18/09	NW	COUNTY PLAN ADOPTED IN S 2003 OVERLAP PART OF SR 5, BLAINE: DAKOTA CREEK TO INTERNATIONAL BOUNDARY. REVIEW FOR POSSIBLE REVISION AND SUPERSEDING. REF TO SR 5 PLAN FOR AREA BETWEEN SR 548 680 +00 AND SR 5 LE 133+98.
5	PIERCE COUNTY LINE TO JCT. SSH NO. 5-A	9	3/26/09	3/30/09	NW	SPLIT PARCEL 1-15034 INTO TWO PARCELS. A LA FOR THE SH LINE FROM SR 161 139+43 AND 13+36, 78' RT.
5	PIERCE COUNTY LINE TO JCT. SSH NO. 5-A PLAN SHOWING ACCESS	9	3/26/09	3/30/09	NW	ADD LA FOR THE SH LINE FROM SR 161 139+43 AND SH 13+36, 78' RT.
164	AUBURN TO ENUMCLAW - REVISIONS	1-3	4/27/09	4/27/09	NW	ADDED CROSS REFERENCE NOTES; ADDED CERTIFICATION NOTES; REVISED TITLE BLOCK
99	RECORD OF SURVEY ALASKAN WAY VIADUCT BORED TUNNEL		9/28/09	9/28/09	NW	PREPARE RECORD OF SURVEY OF BORED TUNNEL LOCATION SURVEY RETURNED TO NW REGION FOR COMPLETION 12/15/09
99	EXHIBIT MAPS FOR EACH BLOCK ALONG NEW ROUTE		10/22/09	10/22/09	NW	PREPARE EXHIBIT MAPS FOR EACH BLOCK ALONG THE ROUTE
99	AWV UTILITY AS-BUILTS AND STRUCTURE CARDS		12/7/09	12/7/09	NW	SURVEY AND PREPARE AN AS-BUILT UTILITY MAP. WORK WITH THE AWV TEAM COMPLETE 4/2 NOW PART OF FINAL DELIVERABLES.

Right of Way and Limited Access Revisions

Current Report as of

<u>SR</u>	<u>Plan Title</u>	<u>Sheet Nos.</u>	<u>Letter Date</u>	<u>Received Date</u>	<u>Dist.</u>	<u>Comments</u>
2	JCT. SR 5 TO JCT. SR 204 VIC.	11	3/4/10	3/9/10	NW	EXTEND LA FROM 18+00 TO 21+73, RT. ADD ACCESS NOTES AND APPROACH SCHEDULE TO ACCOMMODATE PED/BIKE CROSSING AND REPAIR/MAINTENANCE OF DRAINAGE FACILITIES. CLOSE 71ST AVE SE AT AV 1+17 AND ADD GATE TO L/A 3-9. (Being Review 12-13-10) by SSB)
99	RECORD OF SURVEY ALASKAN WAY VIADUCT AND SEAWALL REPLACEMENT PROGRAM	1-35	4/1/10	4/1/10	NW	REVIEW RECORD OF SURVEY THIRD REVIEW SENT BACK TO REGION 8/19
520	LAKE WASHINGTON TO SR 405 VICINITY	1 - 22	8/12/10	8/16/10	NW	NEW HEARING PLAN. THIS PLAN SUPERSEDES PLAN TITLED EVERGREEN POINT BRIDGE TO SR 405 VICINITY.
522	WOODINVILLE TO MONROE		8/30/10	8/30/10	NW	PREPARE AQUATIC PLAT FOR BRIDGE EXPANSION OVER THE SNOHOMISH RIVER SUBMITTED TO RES 11/19/10
	KING COUNTY SUNDRY SITE PLANS CITY OF SHORELINE PARK & RIDE LOT	70	11/19/10	11/24/10	NW	ADD STORMWATER EASEMENT NOTE PER ICN -17-09241. STEVE PALMEN IS REVIEWING
2	JCT. SR 5 TO JCT. SR 204 VIC.	11	11/19/10	11/24/10	NW	ADD ACCESS NOTES AND APPROACH SCHEDULE SENT TO L/A (LEROY PATTERSON) 12-14-10
9	LAKE STEVENS TO ARLINGTON	4	1/14/11	1/20/11	NW	RW ACQUISITION FOR SLOPES. ON HOLD 3-18-11 PER M. FRENCH BEING DRAFTED 3-30-11. STW
9	SOPER HILL RD. VICINITY TO SR 92 VICINITY	3, 4 & 5	1/14/11	1/20/11	NW	RW ACQUISITION FOR INTERSECTION IMPROVEMENTS. ON HOLD 3-18-11 PER M. FRENCH. WILL BE COMBINED WITH 3-22-11 SUBMITTAL.
528	JCT. SR 5 IN MARYSVILLE TO JCT. SR 8 SR 9				NW	REVISE CORPORATE LIMITS REVIEWED AND READY FOR DRAFTING. 1/21

Right of Way and Limited Access Revisions

Current Report as of

<u>SR</u>	<u>Plan Title</u>	<u>Sheet Nos.</u>	<u>Letter Date</u>	<u>Received Date</u>	<u>Dist.</u>	<u>Comments</u>
405	SR 5 INTERCHANGE VIC.	8	3/14/11	3/15/11	NW	ADD EXIST. R/W VIC. STA. 246+75 RT BROUGHT FORWARD FROM THE UNDERLYING PLANS. READY FOR DRAFTING 3-15-11 SSB
520	116TH AVE. N.E. VIC. TO 130TH AVE. N.E. VIC.	2			NW	PREPARE EXHIBIT FOR PORT OF SEATTLE WITH RAILROAD STATIONS SENT EXHIBITS (AERIAL AND PLAN OVER LAY) TO AHMER 3/15 SENT TO PORT OF SEATTLE 3/17
520	DNR AQUATIC PLAT MOORAGE SITE	1-2			NW	PREPARE A DNR AQUATIC PLAT FOR LEASE OF PROPOSED MOORAGE SITE. READY TO SEND TO DNR FOR FIRST REVIEW 3/16 SENT TO PROJECT OFFICE FOR REVIEW 3/16
9	180TH ST SE TO 164TH ST SE VIC.	2 & 3	3/16/11	3/18/11	NW	ADD LEADER LINE STA. 17+57 +/-; REVISE T.C.E. READY FOR DRAFTING 3-28-11 SSB Drafting Complete 3-31-11 CM
2	SULTAN TO STARTUP	2 & 3	3/21/11	3/22/11	NW	DELETE T.C.E PARCEL 1-23395 & REVISE ACQUISITION; REVISE STA. 1274+07 & 1274+49 O/S TO RT.; REVISE STA. P 5+98 54', 20' LT.; DELETE S. T.C.E. PARCEL 1-23396. READY FOR DRAFTING 3-29-11 SSB
9	SOPER HILL RD. VICINITY TO SR 92 VICINITY	3-5	3/22/11	3/24/11	NW	ADD PARCELS 1-23411, 1-23412, AND 1-23414; ADD S.T.A.; REVISE R/W AND AREAS BEING DRAFTED 3-29-11 STW Drafting Complete 3-30-11 CM
9	LAKE STEVENS TO ARLINGTON	4	3/22/11	3/24/11	NW	ADD PARCELS 1-23413 & 1-23416; ADD S.T.A.; ADD OWNERSHIP BLOCK BEING DRAFTED 3-30-11. STW
92	SR 9 VIC. TO 99TH AVE N.E. VIC.	1-3	3/22/11	3/24/11	NW	NEW PLAN. SENT VIA UPS GROUND TO REGIONAL OFFICE FOR SIGNATURES, TRACKING NO. 1Z7422290358872713. STW
92	SR 9 TO 99TH AVE N.E. VIC.	1-3	3/22/11	3/24/11	NW	SUPERSEDED BY NEW PLAN TITLED SR 9, VIC. TO 99TH AVE N.E. VIC. READY FOR DRAFTING 3-29-11 SSB

Right of Way and Limited Access Revisions

Current Report as of

<u>SR</u>	<u>Plan Title</u>	<u>Sheet Nos.</u>	<u>Letter Date</u>	<u>Received Date</u>	<u>Dist.</u>	<u>Comments</u>
9	197TH ST SE TO 180TH ST SE	6	3/24/11	3/24/11	NW	REVISE T.C.E. PARCEL 1-22449 READY FOR DRAFTING 3-30-11 Drafting Complete 3-31-11 CM
99	PARCEL ACQUISITION PLAN	1	3/30/11	3/31/11	NW	Revised R/W and L/A on Lt. Sta. 687+36.78 to 688- Revised T.C.E. on Rt. Sta. 685+26 +/- to 686+19 +/- Revised Easement Area Parcel 1-23342; Extended Centerline Alignment to 688+20; Revised Profile A- READY FOR DRAFTING 3-31-11 SSB Drafting Started 4-4-11 CM
410	166TH AVE. E. TO 184TH AVE. E.	2	6/16/06	6/19/06	OL	REVISE EXCESS R/W
3	CHICO TO SILVERDALE	8	3/14/07	3/14/07	OL	REVISE R/W AND L/A AND NOTE RELINQUISHMENT TO COUNTY
162	128TH ST. E. VIC. TO 146TH ST. E. VIC.	1-2	6/24/10	6/24/10	OL	PREPARE DNR AQUATIC PLAT FOR BRIDGE REPLACEMENT PRELIMINARY SENT 8-19
	HEADQUARTERS SITE FOR DISTRICT NO. 3 THURSTON COUNTY	8	3/17/11	3/18/11	OL	ADD UTILITY EASEMENT; WSDOT CARTOUCHE ADD OWNERSHIP DOTS; ADD DETAIL B READY FOR DRAFTING 3-28-11 SSB Drafting Complete 3-31-11 CM
5	PORTLAND AVE. I/C TO PORT OF TACOMA RD. I/C VIC. L/A	6, 8, & 10	3/22/11	3/22/11	OL	DELETE EASEMENT AREA FOR PARCELS 3-1017 & 3-10178; REVISE POINT TABLE SHT. 10 ADD LEADER LINE TO TCE AREA SHT. 10 READY FOR DRAFTING 3-29-11 SSB
101	BLUE MTN. RD. TO BOYCE RD.	10, 14-16	3/28/11	3/29/11	OL	REVISE AREA PARCELS 3-10388 & 3-10244; DELETE TURNBACK LINE; REVISE DRAINAGE ESMT TO SLOPE ESMT. READY FOR DRAFTING 3-29-11 SSB
5	TACOMA AVE. TO PUYALLUP RIVER BRIDGE VICINITY	1, 5, & 6	4/1/11	4/1/11	OL	REVISE PARCEL BOUNDARY AND AREAS FOR PARCELS 3-10252 AND 3-10434.
5	PORTLAND AVE. I/C TO PORT OF TACOMA RD. I/C VIC.	8 & 9	4/1/11	4/1/11	OL	REVISED R/W ON RT. AND AREAS PARCEL 3-10177 (20TH ST. E.) READY FOR DRAFTING 4-4-11 SSB

Right of Way and Limited Access Revisions

Current Report as of

<u>SR</u>	<u>Plan Title</u>	<u>Sheet Nos.</u>	<u>Letter Date</u>	<u>Received Date</u>	<u>Dist.</u>	<u>Comments</u>
82	VALLEY MALL BLVD. INTERCHANGE	2, 3, 5, & 6	6/10/10	6/15/10	SC	ADD STORMWATER DISPERSION AREAS AND REVISE TURNBACK LINE.
397	YEW STREET TO COLUMBIA RIVER BRIDGE	1 - 5	9/29/10	10/1/10	SC	UPDATE MILEPOSTS.
397	COLUMBIA RIVER TO AINSWORTH AVENUE	1	9/29/10	10/1/10	SC	UPDATE MILEPOSTS. ADD 11.08 TO PROJECT MILEPOSTS.
397	10TH AVENUE TO GRAY AVENUE	1 - 2	9/29/10	10/1/10	SC	UPDATE MILEPOSTS. ADD 11.08 TO PROJECT MILEPOSTS.
397	AINSWORTH AVE. TO E. PUEBLO ST.	1 & 8	9/29/10	10/1/10	SC	UPDATE MILEPOSTS. ADD 11.08 TO PROJECT MILEPOSTS.
397	E. PUEBLO ST. TO SR 395 INTERCHANGE VIC.	1	9/29/10	10/1/10	SC	UPDATE MILEPOSTS. ADD 11.08 TO PROJECT MILEPOSTS.
82	JCT. SR 14 TO PLYMOUTH ROAD	10	9/27/10	10/1/10	SC	ADD SR 397 MP 0.00 NOTE, ADD SUPERSEDED NOTE.
397	SR 82 TO OLYMPIA ST. VIC.	1 - 14	9/27/10	10/1/10	SC	ADD TITLE BLOCK TO ADOPTED COUNTY RW PLANS, REVISE MP AND STATION LIMITS.
397	OLYMPIA ST. VIC. TO FINLEY ROAD	1 - 24	9/27/10	10/1/10	SC	ADD TITLE BLOCK TO ADOPTED COUNTY RW PLANS, REVISE MP AND STATION LIMITS.
397	FINLEY ROAD TO PIERT ROAD VIC.	1 - 9	9/27/10	10/1/10	SC	ADD TITLE BLOCK TO ADOPTED COUNTY RW PLANS, REVISE MP AND STATION LIMITS.
397	PIERT ROAD TO YEW STREET	1 - 11	9/27/10	10/1/10	SC	REVISE MP AND TIE INTO NEW SR 397.
82	SR 24 INTERCHANGE	2	10/19/10	10/19/10	SC	ADD ICN 5-39-04714.
READY FOR DRAFTING 1-03-11						
182	GOOSE CAP ROAD TO ROAD 68 INTERCHANGE VICINITY	6 & 7	3/29/11	3/29/11	SC	ADD ICN TO ACCESS EASMT'S FOR TRANSFER U.S.B.R.
410	CAMARAK BRIDGE-CURRENT FLAT RANGER STATION	3	3/30/11	3/30/11	SC	REVISE R/W ON RT. PARCEL 5-06850
READY FOR DRAFTING 3-30-11 SSB						
97	MP 51.87 TO MP 57.00 DRY CREEK TO TOPPENISH CREEK	11	10/2/10	3/31/11	SC	SHOW WETLAND MITIGATION AREA
READY FOR DRAFTING 3-31-11 SSB Drafting Complete 3-31-11 CM						
501	MILL PLAIN EXTENSION		4/26/01	5/1/01	SW	NEW CITY PLAN TO BE ADOPTED

Right of Way and Limited Access Revisions

Current Report as of

<u>SR</u>	<u>Plan Title</u>	<u>Sheet Nos.</u>	<u>Letter Date</u>	<u>Received Date</u>	<u>Dist.</u>	<u>Comments</u>
503	N. E. 144TH ST. TO BATTLE GROUND	14	12/19/07	12/20/07	SW	ADD PEDESTRIAN AND BICYCLE ACCESS BREAK TO L/A 12/31/07.
14	WASHOUGAL RIVER IN CAMAS TO 17TH ST. IN WASHOUGAL L/A	6	1/7/09	1/12/09	SW	ADD STATIONING AND NOTES FOR PEDESTRIAN TUNNEL.. TO L/A 1/13/09.
	RECORD OF SURVEY DISPOSAL SITE WAHAKIYAKUM COUNT	1-4	10/21/09	10/21/09	SW	REVIEW RECORD OF SURVEY PREPARED BY CONSULTANT AND SEND COMMENTS BACK TO SW REGION
Vince Brown has put on hold till further notice.						
5	OREGON STATE LINE TO MAIN STREET VICINITY	1 - 27	7/12/10	7/12/10	SW	NEW HEARING PLAN.
101	STATION CAMP VICINITY	2	2/8/11	2/8/11	SW	DELETE RW NOT ACQUIRED, ADD ICN 4-25-091 AND 4-09157 TO PROPERTY TO BE REVERTED TO ORIGINAL OWNER, DELETE STATION/OFFSET TO REFLECT ORIGINAL RW LOCATION.
ON HOLD PER V. BROWN. NEW PLAN WILL BE SUBMITTED 2-25-11						
503	JCT. SR 500 VIC. TO MP 1.45	2	1/5/11	1/10/11	SW	ADD PARCEL GRANTED FROM COUNTY.
ON HOLD PER JOHN THOMAS. 1-07-11 SCP						
5	SR 501 INTERCHANGE VICINITY	3	2/17/11	2/18/11	SW	ACQUISITION FOR SLOPE.
502	NE 21st CT. TO NE 102ND AVE.	2-9, 12, 14-19	3/17/11	3/18/11	SW	ADD PARCELS 4-08311 TO 4-08313 AND 4-08116 REVISED PARCEL 4-07745, 4-07753, 4-07902, 4-07686 AND 4-07687; REVISED ACCESS NOTES FOR NUMEROUS PARCEL NUMBERS.
READY FOR DRAFTING 3-28-11 SSB						
5	MELLEN ST. TO BLAKESLEE JUNCTION L/A	7, 11, 13, 14, 17-19	3/23/11	3/23/11	SW	REVISE R/W AND L/A PARCELS 4--08069, 4-08070, 4-07907, 4-07908, 4-07909, 4-07910, AND 4-08079, 4-08114, 4-08059 AND 4-08058; DELETE BPA EASEMENT LINE.
SENT TO L/A 3-23-11 (LEROY) GOOD TO GO FROM L/A 3-24-11						

Right of Way and Limited Access Revisions

Current Report as of

<u>SR</u>	<u>Plan Title</u>	<u>Sheet Nos.</u>	<u>Letter Date</u>	<u>Received Date</u>	<u>Dist.</u>	<u>Comments</u>
503	NE 144TH ST. TO BATTLE GROUND	1, 7, & 8	3/23/11	3/23/11	SW	ADD SURPLUS PROPERTY ICN 4-06-09237
14	LADY ISLAND TO 6TH STREET	12 & 13	3/28/11	3/28/11	SW	ADD ICN 4-06-09293, DELETE ACCESS NOTE NO DELETE OWNERSHIP CLARK COUNTY PUD READY FOR DRAFTING 3-28-11 SSB PUT ON HOLD FOR MINOR CHANGE 3-31-11
5	SR 432 INTERCHANGE VICINITY	5, 8-11	3/30/11	3/30/11	SW	REVISE DRAFTING ERRORS; REVISED LOCATION OF EASEMENT AND EXISTING R/W; REVISE AREA PARCEL 4-07604 READY FOR DRAFTING 3-31-11 SSB Drafting Completed 4-1-11 CM