

SR 167 and SR 509 Joint Puget Sound Gateway Executive Committee

Tuesday, May 30, 2017

Fabulich Center, Tacoma

1:30 to 3:30 p.m.

Meeting Objectives:

- Review new legislative direction on funding and project scope, and establish next steps
- Provide update on forecasted traffic performance

Agenda:

Time	Topic	Presenter
1:30 to 1:45 p.m.	Welcome & Introductions <ul style="list-style-type: none"> • Review meeting agenda • Introductions • Process review • Public outreach review 	Craig Stone , Puget Sound Gateway Program Administrator, WSDOT
1:45 to 2 p.m.	South Sound Alliance Overview <ul style="list-style-type: none"> • Commonalities and opportunities between South King and North Pierce Counties <ul style="list-style-type: none"> ○ <i>Can this Alliance assist us?</i> 	Dr. Ali Modarres , Director of Urban Studies, University of Washington, Tacoma
2 to 2:30 p.m.	Legislative Direction and Discussion: Funding <ul style="list-style-type: none"> • Local Contribution Memorandum of Understanding (MOU) <ul style="list-style-type: none"> ○ <i>What is the process?</i> • Construction & Implementation Plan <ul style="list-style-type: none"> ○ <i>How do we align it with the MOU?</i> 	Roger Millar , Washington State Secretary of Transportation Craig Stone
2:30 to 2:40 p.m.	Forecasted Traffic Performance <ul style="list-style-type: none"> • Review AM operations with and without the project 	Karl Westby , Puget Sound Gateway Traffic Lead
2:40 to 3:15 p.m.	Legislative Direction and Discussion: Project Scope <ul style="list-style-type: none"> • Preliminary Preferred Scenario <ul style="list-style-type: none"> ○ <i>How do we keep the scope, schedule and budget in balance?</i> • Meridian Interchange & 188th Interchange <ul style="list-style-type: none"> ○ <i>Do we add these interchanges to the Preferred Scenario?</i> 	Steve Fuchs , SR 167 Project Manager Omar Jepperson , SR 509 Project Manager Craig Stone
3:15 to 3:30 p.m.	Next Steps and Adjourn	Craig Stone