# URBAN CORRIDORS – ALASKAN WAY VIADUCT & SEAWALL PROJECT

### BRIEFING PAPER

Prepared for the July 2002 Transportation Commission Meeting

Prepared by: Maureen Sullivan, Urban Project Director, Urban Corridors Office Reviewed by: David Dye, Urban Corridors Administrator, Urban Corridors Office Approved by: John Okamoto, Assistant Secretary, Northwest Washington Division

# **PURPOSE:**

To provide a status report on the development of the project plan for the corridor, more detailed information regarding the viaduct and seawall deficiencies and a further look at the seismic risk of the facility.

### **ACTION/OUTCOME:**

To keep the Commission informed as we move toward a plan for the corridor.

# **DISCUSSION:**

At the Leadership Group on July 23, 2002, the team will present "where we are" in the evolution of the vision for the corridor and the replacement of the seawall and viaduct, which should establish the framework for the preliminary preferred plan. With the determination of the favored plan and the expenditure of the 2/3 of the \$15M reprogrammed funds by late summer, the project will have to slow the pace significantly until either R51 funds or other funds become available.

#### **RECOMMENDATION:**

No action by the Commission is requested.

For further information, contact: Maureen Sullivan, Project Director, (206) 464-1216 or Tom Madden, Engineering Manager, (206) 382-8308.