

**Current and Future
Interchange Justification Report and Access Hearing Status/Needs
Updated June 2006**

FHWA – Interchange Justification Reports (IJR's) – review/response stage				
IJR Title	Date Submitted to FHWA	Project Manager	Ad Date	Comments
I-205, Mill Plain/112th Connector Modify Existing I/C	November 3, 2005	Rick Keniston	April 2006	FHWA Approved IJR
SR522 – UWB/CCC South Access – State Route-New I/S	June 8, 2005	David Edwards	March 2006	FHWA Approved IJR
I-5 @ SR20/Fredonia	June 9, 2005	Dawn Yankauskas	Ad TBD CN of I-5 (2 nd stage) in 2008	FHWA Approved IJR
I-5 @ 116th Street I/C Modify Existing I/C	August 5, 2005	Methqal Abu-Najem	CN 2006	FHWA Approved IJR
I-5 - Sound Transit Mountlake Terrace Flyer Stop	October 13, 2005	Ed Barry	TBD	FHWA Approved IJR
I-5 – Grand Mound I/C to Maytown I/C	November 3, 2005	Steve Fuchs	Oct 2007	FHWA Approved IJR

IJR's in various stages of progress between HQ and Region					
Title of IJR	Ad Date	Region	Submittal Date and resubmittal date to HQ	Project Manager	Status/Date HQ comments sent to region
I-5 @ Exit 274 th /Blaine Modify Existing I/C	TBD	NWR	TBD	Tim Hostetler	Depending on GSA Peace Arch EIS
I-5, SR411 Lexington Ave. Br. Modify Existing I/C	1-14-08	SWR	December 13, 2005	Bill Pierce	Approved Break FHWA. 3/20/06
IJR I-5/SR18/SR161 Triangle Project Modify Existing I/C	TBD	NWR	Winter 2005	Bruce Nebbitt	June 05 QPR shows: <ul style="list-style-type: none"> Design Hearing April '06 FONSI Aug '06 IJR Oct '06
IJR I-5 South 320 th Street I/C Modifications and local improvements "City of Federal Way City Center Access Project"	TBD	NWR	March 2006	MaryAnn Zukowski	HQ reviewing IJR (March 06) Still reviewing?

2005-6				
Title of Document/Hearing	Region	Submittal Date to HQ	Ad Date	Project Manager
Access Report/Prehearing Packet I-5/SR 704 Cross-Base Hwy Corridor	OLY	Complete	Nov 2007 Phase 1 (East end @ SR 7)	John Ho
Access Hearing I-5/SR 704 Cross-Base Hwy Corridor	OLY	Hearing held 4/26/06	Nov 2007 Phase 1 (East end @ SR 7)	John Ho
Access Report/Prehearing Packet I-5/134 th I/C supplement Modify Existing I/C	SWR	May/June 07	January 2008	Darlene Sharar
Access Hearing I-5/134 th I/C supplement Modify Existing I/C	SWR	May/June 07	January 2008	Darlene Sharar
IJR I-5/134 th I/C supplement Modify Existing I/C	SWR	October/November 2006	January 2008	Darlene Sharar
IJR US 12/Pine St. Interchange – State Route New I/C	SCR	Policy points 5 and 6	Fall '07	Kerry Grant
IJR SR520 - I-5 I/C Modify Existing I/C	NWR/UCO	TBD	TBD	Kinyan Lui
IJR I-405 Corridor IJR Approved.	NWR	All 405 Corridor Access projects are on track through strong IJR team participation. Will update this listing to reflect multiple projects planned and underway.		Patty Rubstello

2006				
Title of Document/Hearing	Region	Submittal Date to HQ	Ad Date	Project Manager
Access Report/Prehearing Packet I-5/Ridgefield I/C Modify existing I/C	SWR	January 2006 Nothing submitted yet May try for waivers	April 2007	Darlene Sharar
IJR I-82 Red Mountain Interchange – New Existing I/C	SCR	March 2006: Team formed, work underway	TBD	Troy Suing
IJR I-5/ LaCenter Interchange Modify existing I/C	SWR	In Region Review	TBD	Darlene Sharar
IJR SR 539 / I-5 Improved Access (Bakerview to Sunset) – Modify existing I/C	NWR	Spring 2006 nothing yet	TBD	Tim Hostetler
Access Report/Prehearing Packet SR 18 Issaquah Hobart to I-90 State Route – New I/C	NWR	Spring 2006 Nothing new	TBD – project needs further financing	Ali Amiri
IJR SR 18 Issaquah Hobart to I-90 State Route – New I/C	NWR	Spring 2006 FHWA IJR (I-90) State IJR (Tiger Mtn I/C)	TBD – project needs further financing	Ali Amiri
IJR Modified I-5/Ridgefield I/C Modify existing I/C	SWR	April 2006 Nothing yet	April 2007, but needs funding...	Darlene Sharar
IJR I-90 Ellensburg Interchange – New I/C – local agency proposes	SCR	June 2006	TBD	Troy Suing
Access Report/Prehearing Packet I-5/SR432 I/C Modify existing I/C	SWR	Fall 2006	July 2009	Darlene Sharar

2006				
Title of Document/Hearing	Region	Submittal Date to HQ	Ad Date	Project Manager
IJR I-5/Mellon St. to Grand Mound Modify existing I/C	SWR	Summer/Fall 2006	Mid 2008	Darlene Sharar
Access Hearing I-5/Ridgefield I/C Modify existing I/C	SWR	August 2006	April 2007	Darlene Sharar
Access Report/Prehearing Packet SR14 Camas Washougal widening and I/C State Route – New I/C	SWR	Fall 2006	July 2009	Darlene Sharar
IJR - Modifications I-5/SR432 I/C Modify existing I/C	SWR	Fall 2006	July 2009	Darlene Sharar
IJR US 195 at Babb Road State Route – New I/C	Eastern	TBD	TBD	Char Kay
Access Hearing SR 18 Issaquah Hobart to I-90 State Route – New I/C	NWR	Winter 2006	TBD	Ali Amiri
IJR I-82 in Kennewick south of Badger Road – Modify Existing I/C	SCR	December 2006	TBD, no project page found	Moe Davari
IJR I-82/ Valley Mall Interchange in Union Gap – Modify Existing I/C	SCR	December 2006	Ad TBD, CN in 2010	Troy Suing

2006				
Title of Document/Hearing	Region	Submittal Date to HQ	Ad Date	Project Manager
IJR Completion of I-82/ US 97 South Union Gap Interchange – Modify Existing I/C	SCR	December 2006	PE Funded. Ad TBD , dependent on funding, CN could be '07-'09	Troy Suing
IJR I-182 Queensgate Eastbound loop ramp – Modify Existing I/C	SCR	December 2006	Ad TBD , dependent on funding	Moe Davari
IJR I-90 Sullivan to State Line - Modify Existing I/C	Eastern	Team formed, local agency, traffic analysis	TBD	Char Kay
IJR SR 501 Ridgfield Interchange on I-5 Modify Existing I/C	SWR	TBD	April 2007 , but needs funding	Darlene S.
IJR SR509/518 Interchange State Route – New I/C	NWR	TBD	TBD	Mehrdad Moini

2007				
Title of Document/Hearing	Region	Submittal Date to HQ	Ad Date	Project Manager
IJR I-5 / SR 542 (Sunset) to Samish (dependent on funding)	NWR/ MBA	TBD	TBD	Tim Hostetler
IJR I-5 / George Hopper Interchange (dependent upon constructability analysis – currently ongoing)	NWR/ MBA	TBD	TBD	Tim Hostetler
IJR SR 16 Burley-Olalla Interchange State Route – New I/C	Olympic	January 2007	September 2008	John Ho
Access Hearing I-5/Mellon St. to Grand Mound	SWR	2007	Mid 2008	Darlene Sharar
Access Hearing I-5/SR432 I/C	SWR	February 2007	July 2009	Darlene Sharar
Access Hearing SR14 Camas Washougal widening and I/C	SWR	April 2007	July 2009	Darlene Sharar
IJR US 12/Fruitvale/40 th Ave Interchange – Modify Existing I/C	SCR	June 2007	CN 2007 per project page, Ad TBD	Paul Gonseth
Access Report/Prehearing Packet I-205/Mill Plain to 28 th St. CD lanes and I/C	SWR	Winter 2007	April 2011	Darlene Sharar
IJR Update/IJR approved I-205/Mill Plain to 28 th St. CD lanes and I/C	SWR	December 2007	April 2011	Darlene Sharar

2007				
Title of Document/Hearing	Region	Submittal Date to HQ	Ad Date	Project Manager
Access Report/Prehearing Packet SR502/NE 10 th Ave. to Battle Ground	SWR	December 2007	Ad TBD. CN in 2010, per project page	Darlene Sharar
IJR US 12/SR 124 Interchange – State Route - New I/C	SCR	December 2007	Ad TBD. CN in 2009, per project page	Troy Suing

2008				
Title of Document/Hearing	Region	Submittal Date to HQ	Ad Date	Project Manager
Access Report/Prehearing Packet I-5/Mellen St. to Blakeslee Jct. Widening Modify Existing I/C	SWR	January/February 2008	April 2011	Darlene Sharar
IJR I-5/Mellen St. to Blakeslee Jct. Widening Modify Existing I/C	SWR	Spring 2008	April 2011	Darlene Sharar
Access Hearing SR502/NE 10 th Ave. to Battle Ground State Route Access Acquisition	SWR	June 2008	Ad TBD. CN in 2010, per project page	Darlene Sharar
Access Hearing I-205/Mill Plain to 28 th St. CD lanes and I/C	SWR	June 2008	April 2011	Darlene Sharar
IJR US 12 Old Naches Highway Interchange – State Route - New I/C	SCR	June 2008 (PE begins Spring '06)	July 2011	Troy Suing

2008				
Title of Document/Hearing	Region	Submittal Date to HQ	Ad Date	Project Manager
Access Hearing I-5/Mellen St. to Blakeslee Jct. Widening Modify Existing I/C	SWR	October 2008	April 2011	Darlene Sharar
IJR I-182 Wellsian Way/Aaron Way Access – Modify Existing I/C	SCR	December 2008	TBD	Moe Davari
IJR I-90 Snoqualmie Pass East - Modify Existing I/C	SCR	December 2008	TBD	Randy Giles

2009 – reports				
Title of IJR	Region	Submittal Date to HQ	Ad Date	Project Manager

2010 – reports				
Title of IJR	Region	Submittal Date to HQ	Ad Date	Project Manager

2011 – reports				
Title of IJR	Region	Submittal Date to HQ	Ad Date	Project Manager

IJR Team Participation

Title of IJR	Region	Submittal Date to HQ/Status	Project Manager
I-5 @ Exit 274 th /Blaine Modify Existing I/C	NWR	Spring 2004	Tim Hostettler
I-5 - 36th Street UC to SR 542 (Sunset) to Samish	NWR	TBD Dependant on funding	Mark Russell
I-5 - SR 539 "Tenmile Road to International Boundary	NWR	Begin Team Early 2004	Tim Hostettler
I-405 Corridor IJR Modify Existing I/C's / New I/C's	NWR/UCO	July 2004	Kim Henry
I-5/128 th Street I/C Modify Existing I/C	NWR	TBD if needed	Methqal Abu-Najem
I-5 Lynnwood Access Study	NWR		Rick Mitchell
SR518 – Port of Seattle Rental Car Facility	NWR/UCO	TBD	Mehrdad Moini

Reports with dates and status to TBD

Title of IJR	Region	Submittal Date to HQ/Status	Project Manager
I-5 @ 196 th Street - <i>Draft</i>	NWR	Unknown	Mohammad Jalalyar
SR531/172 nd	NWR	Unknown	Mohammad Jalalyar

5 IJR's on hold/shelved/deleted			
Title of IJR	Region	Status	Project Manager
SR520 - I-405, Bellevue Way, 124th NE I/C IJR	NWR/UCO	DELETED	Les Rubstello
Marysville I-5/vicinity 156th	NWR	Project shelved	Pat McCormick
I-405/NE 44 th I/C	NWR	The project is deleted. The improvements proposed in the NE 44th I/C are now part of the I- 405 North Renton Project.	Roland Benito Daniel Frey
SR520 - Montlake Blvd/Arboretum I/C Modify Existing I/C	NWR/UCO	IJR decision expected Fall/Summer 2005	Kinyan Lui