

COMMERCIAL SHIPYARD LAY-UP SCHEDULE**FISCAL YEAR: JULY 1, 2012 - JUNE 30, 2013****(Subject to Change Without Notice)**

| | | Commercial Yard |
|---|------------------------|-----------------------------|
| @ | KITTITAS | Jun 24 - Jul 20 (Drydock) @ |
| | WALLA WALLA | Jul 23 - Oct 21 (Dockside) |
| | KLAHOWYA | Sep 10 - Oct 07 (Drydock) |
| | SPOKANE | Dec 17 - Jan 13 (Drydock) |
| | CHETZEMOKA | Jan 07 - Feb 10 (Drydock) |
| | YAKIMA | Jan 14 - Feb 03 (Dockside) |
| | WENATCHEE | Feb 18 - May 12 (Dockside) |
| | HYAK | Mar 11 - Mar 31 (Drydock) |
| | KALEETAN | Apr 22 - May 12 (Dockside) |
| | TILLIKUM | May 06 - May 26 (Drydock) |
| | WENATCHEE | May 13 - Jun 16 (Drydock) |
| | EVERGREEN STATE | May 20 - May 26 (Drydock) |

@ Denotes work that extends from the 2011-12 fiscal year

Revised: 10/01/2012

CONTRACT INFORMATION

Go to www.wsdot.wa.gov/ferries/business/contracts/ The web site displays current and upcoming WSF contracts.