WA-Trans Steering Committee Action Items List					
What	Who	When	Status		
Review minimum accuracy ranges for agreement and functionalities for each business need	SC Members	Prior to Jan. 6 meeting!!	Assigned waiting for Web Application		
Provide Tami with contact information for Tim Young so we can see if he can be a natural resource representative on Steering Committee	Carrie Wolfe	ASAP	Assigned		
Review web site pages handed out or actual site when available and provide links to local sites, additional FAQs and Acronyms that might be needed.	SC Members	ASAP	Assigned		
E-mail Holly and Carrie brochures, bookmarks and posters for her GIS Day display	Tami	Prior to GIS Day	Complete		
Track monthly time/travel investments on the new web application.	SC Members including Feds	On a monthly basis prior to month end.	Assigned to do As soon as available		
Give Tami the following contacts: Nick Chrisman (U of W), Community College Contacts, Chris Wayne (ESRI) (U of W certificate program), U of W Engineering Interns, Dale Evans School of Public Policy.	Holly, Tareq and Dave C	ASAP	Assigned		
Prepare a job description (CQ) for the position of project administrative assistant.	Tami	ASAP	Assigned		
Add radio button to Web Application for survey grade data, add report generator to generate Word document of business needs, fix various bugs identified in application and send Tami URL.	Chuck	ASAP - first week of December if possible	Assigned		
Send Chuck partner contact information in spreadsheet to populate database	Tami	ASAP	Completed		
Send URL for application to steering committee members.	Tami	ASAP	Assigned to be done when		

WA-Trans Steering Committee Action Items List					
What	Who	When	Status		
			URL is		
			received.		
Populate the web database with their priority	SC	Prior to	Assigned		
ratings on all the business needs and input available	Members	Jan. 6	waiting on		
data information.		meeting	release of		
			web site.		
Investigate inviting Tami to FMSIB meeting.	Eric	ASAP	Assigned		
Provide Tami with the information she has	Wendy	Prior to	In progress,		
collected from the counties		Jan. 6	however there		
		meeting	may be legal		
			issues.		
Update the Risk Assessment document based on	Tami	ASAP	In progress.		
discussion at the meeting and review the					
problems/solutions information from earlier					
charter to incorporate any additional information.					
Check with George Spencer to determine who and	Tami	ASAP	Assigned		
how we should pursue legal opinion from the					
Attorney General's Office on data sharing.					
Provide information on Lessons Learned from other	Carrie	ASAP	Assigned		
Framework Project efforts.	Wolfe				
Review the Risk Assessment Draft and provide	SC	Prior to	Assigned.		
feedback to Tami prior to the next meeting.	Members	Jan. 6			
		meeting			
Provide Tami with contact with a Fire District (CCC	SC	ASAP	l an – is going		
Dispatch)	Members		to provide		
			business		
			needs from		
			them.		
Determine how public-private partnerships work	Tami	ASAP	Assigned		
Send Tami any opportunities for internships are in-	SC	Prior to	Assigned		
kind resources or funding for an administrative	Members	next			
assistant to help her out.		meeting			
Determine minimum accuracy for each business	Linda	ASAP	Put in		
needs using ranges (less than a meter, 1 – 3	and		application		
meters, 3 – 10 meters, above 10 meters) and send	Chuck				

WA-Trans Steering Committee Action Items List					
What	Who	When	Status		
to Tami					
Finish functionalities for each business needs and	Chuck	When	Complete		
new ones as added	and	possible			
	Linda G.				
Get OGIC requirements and make sure they are	Nancy	Aug. 12	Assigned -		
covered in the document.	(no		Check with Ed		
	longer		Arabus or		
	Dale)		Dennis		
			Scofield on		
			this.		
Starting with municipalities then health, then	Tami /	ASAP	Complete		
military, FHWA, Tribes, and BIA begin setting up	SC		except for		
meetings with representatives from these groups	Members		Military		
and will work on it until the group deems the					
business needs done. Where possible the group					
can make these contacts.					
Give Tami contact information from the	Dan /	ASAP	Assigned		
Association of Washington Cities and other	Tami				
contacts that may be useful. Check with Ashley					
Probart for a contact					
Look at the old ORBITS work and see if they are	Nancy	August 12	Assigned		
incorporated in the document.					
Chuck will develop an Internet Applications to	Chuck	ASAP	In Progress		
support functionality and data extraction and					
prioritization.					
Best estimate for preparing data and answering	SC	ASAP	L.S., I.V., D.R.		
questions for your constituency with routing,	Members				
dispatch, address geocoding, street centerline if					
you will be a provider of data or you have					
experience that might apply.					

Parking Lot I tems

Use of conference calls to check on action items in place of a meeting