


TDO Collision Projects



Brian Limotti

Business Project Manger

Paul Sullivan

IT Project Manager

- 
- There are six projects underway that relate to the processing of collision data:

- CLAS

- Phase 1 (Completed)
- Phase 2
- Phase 3

- City/County CARS/QA

- CLAS EDMS

- Phase A
- Phase B

- High Accident Corridors (HACs)

- Collision Datamart

- Collision Report Microfilm Access



Presentation Format

- Brief description of each system
- View of how the systems inter-relate (technically)
- View of how the different collision systems join to process 1997 – forward collision data
- View of system development timelines



CLAS

A data-entry system by which 2002-forward Officer and Citizen reports will be processed.

- Phase 1 – Officer Reports (Completed)
- Phase 2 – Citizen Reports (October 2002)
- Phase 3 – City/County/TSC Data feeds (January 2003)



City/County CARS/QA

A replica of the CLAS system by which 1997-2001, City and County, Officer and Citizen reports will be processed (to the FEAR level)



CLAS EDMS

An imaging and workflow system used to capture and route Officer and Citizen collision reports, County Location Coding forms, and other documentation.



High Accident Corridors (HACs)

The HAC project will extract collision data to determine sections of state highways, one or more miles in length, that have a higher than average number of severe accidents occurring over a five year period.



Collision Datamart

This collision datamart will be used to query collision data to look for trends or contributing factors to collisions as well as disseminate collision information to outside entities.



Collision Report Microfilm Access

A project to replicate the current WSP collision microfilm environment at TDO Downtown, TDO-DOE, and DOL.


IT Project Manager: Maribeth Sapinoso

Project Correlation (Technical)

INPUTS

DATABASES

OUTPUTS



Data Entry Projects

Year

Jurisdiction	1997	1998	1999	2000	2001	2002	2003-
State Routes	State Route CARS/QA					CLAS	CLAS EDMS
Counties	City/County CARS/QA						
Cities							

Project Timelines

(Development)

Project	2002		2003	
	Q3	Q4	Q1	Q2
CLAS				
Phase 2				
Phase 3				
City/County CARS/QA				
CLAS EDMS				
Phase A				
Phase B				
HACs				
Collision Datamart				
Collision Report Microfilm Access				