





Washington Transportation Framework for GIS Project (WA-Trans)




Status

Presented to the Washington Framework
Management Group
August 15, 2002




Status Topics

- Project Management Deliverables
- Partners
- Steering Committee Participation and Activities
- Related Activities
- Communication




Project Management Deliverables

- Work Plan for Project
- Risk Assessment
- WSDOT Business Needs
- Other Business Needs
- Communication Plan




Partner Information

- Potential new partners include City of Tacoma, King County Emergency Management, Yakima County and City of Seattle.
- Partner Meetings:
 - September 10, December 10, 2002
 - 9 a.m. - Noon
 - Transportation Building (310 Maple Park Avenue SE; Olympia); Shaman room (2F22)
 - Video conferencing in Seattle, Vancouver, Yakima, Spokane and Wenatchee with 1 week notice.




Steering Committee Participation

- DNR – ?
- Mason County – Lisa Stuebing
- WUTC – Dave Cullom
- USGS – Nancy Tubbs
- US Census Bureau – Wendy Hawley
- REO – Dale Guenther
- PSRC – Jerry Harless
- CRAB – Dan Dickson
- Spokane County – Dave Rideout
- Freight – Eric Jessup
- Local (West Side) – Chuck Buzzard
- Local (East Side) - ?
- Transit – Roland Behee
- State E-911 – Ian Von Essen
- WSDOT – Tareq Al Zeer




WA-Trans Steering Committee Next Meeting

- August 26, 2002
- 9 a.m. – 2 p.m.
- Transportation Building (310 Maple Park Avenue SE; Olympia); Shaman room (2F22).
- Video conferencing in Seattle, Vancouver, Yakima, Wenatchee and Spokane with 1 week notice.




Steering Committee Activity

- Established roles and responsibilities
- Developed decision making process
- Meeting every 6 weeks or more if needed
- Evaluated Phase I work plan and suggested changes
- Took WSDOT Business Needs document to their constituencies for input and feedback
- Tami going to un-represented areas to get feedback and input as time allows




Pilots and Related Activities

- Trip Planner – aimed initially at people who are dependant upon public transportation
- Forest Monitoring Project – IRICC Roads (involving a county, USFS, REO, and WSDOT)
- Oregon Transportation Framework Project Data Model
- Combined Transportation Inventory Project at WSDOT



Pilots and Related Activities

- Purchasing Transportation Data – RFQ results GDT apparently successful vendor. Working with Washington State Patrol and Washington Utilities and Transportation Commission to establish partnership before entering in contract.
- Geospatial One Stop Transportation Framework Effort – Ron Cihon attended roads modeling session. Tami Griffin, George Spencer and Jerry Harless are reviewers.



Communication

- Working to get input and partnerships with city governments
- Meeting with King County Emergency Management to look at related activities
- Reworked Web page to add steering committee section. New address:
www.wsdot.wa.gov/mapsdata/transframework/default.htm