## **ACEC/WSDOT Project Delivery Team**

### **Change Recommendation Form**

Team Leaders	Ken Smith &	Jan. 21, 2004	Change Request
	<b>Duncan Finley</b>		Number 4

**Current Process:** Description of the current process

For specific project types, development of an Access Point Decision Report (APDR), per Design Manual Chapter 1425.

Improvement Opportunity: Major causes for current process performance
WSDOT has been developing APDRs for project types that are not required by the FHWA national policy.

**Recommendation:** Solution for addressing the improvement opportunity

Revise Design Manual Chapter 1425 to be in line with the FHWA national policy on approval of interchange improvements to the Interstate system.

Benefits: Why proposed change will result in improved performance

The alignment of Design Manual Chapter 1425 with the FHWA national policy can reduce 3 – 9 month minimum in the delivery of projects that currently require an APDR.

#### **Stakeholder Identification:**

Region Project Development

**Responsibility for Implementation**: Who will implement the recommendation?

HQ Design and FHWA.

**Time Constraints for Implementation:** *When will the recommendation be implemented?* 

As soon as possible before June 30, 2005.

**Details for Implementation:** How will the recommendation be implemented?

Revision of Design Manual Chapter 1425.

# **ACEC/WSDOT Project Delivery Team**

Approved	Comments:
Pending	
Rejected	
Signed:	Date: 3/14/05

Don K. Nelson and/or Brad Stein

## **ACEC/WSDOT Project Delivery Team**

Please return your comments to		
By:		
Stakeholder Comments:		
What is your opinion of this change re	equest proposal?	
Please check one of the following:  Good Idea  Needs Work  Bad Idea  No Impact		
Name	Phone	
Title		