

Highway Construction Capital Improvement & Preservation Program State Route 410

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
410 Olympic (Pierce)	31	341015A I1	<u>SR 410/214TH AVE E TO 234TH - WIDENING</u> This project constructs 2 additional general purpose lanes, a median barrier and a signal to improve traffic operations and mobility.	BUCKLEY	(15.70)	(16.94)										
			Funded	Design (PE)	Feb-96	Jan-08	1,437	80	50						1,567	*
				Right of Way	May-99	Dec-07	1,064	2,299	25	112					3,500	*
				Construction	Jan-07	Mar-08			72	5,952					6,024	+/-20%
							2,501	2,379	147	6,064					11,091	
			SR 410/214TH AVE E TO 234TH - WIDENING (Total)				2,501	2,379	147	6,064					11,091	
410 Olympic (Pierce)	31	341009A P1	<u>SR 410/214TH TO MUNDY LOSS RD - PAVING</u> This project overlays 3.9 miles of existing roadway pavement between 214th and Mundy Loss Road.	BUCKLEY VIC	(15.80)	(19.70)										
			Funded	Design (PE)	Dec-01	Jan-05	135	45							180	*
				Construction	Dec-04	Nov-05		487	1,156						1,643	+/-15%
							135	532	1,156						1,823	
			SR 410/214TH TO MUNDY LOSS RD - PAVING (Total)				135	532	1,156						1,823	
410 Olympic (Pierce)	31	341019A I2	<u>SR 410/JEFFERSON AVE - SAFETY</u> This project constructs roadway widening to accommodate a left turn lane and minor safety improvements will be provided.	BUCKLEY	(20.86)	(20.86)										
			Funded	Design (PE)	Aug-01	May-04	44	26							70	*
				Construction	Apr-04	Dec-04		219							219	+/-20%
							44	246							289	
			SR 410/JEFFERSON AVE - SAFETY (Total)				44	246							289	

Highway Construction Capital Improvement & Preservation Program State Route 410

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands					Future	Total Cost	Estimate Confidence Range
410 Northwest (King)	31	141010C P1	<u>SR 410/SR 164 TO 288TH AVE SE - PAVING</u>	ENUMCLAW	(24.78)	(26.14)									
			Resurface 1.36 miles of existing roadway pavement and restore safety features between SR 164 and 288th Ave. SE.												
			Funded	Design (PE)	Nov-01	Mar-03	57							57	*
				Construction	Feb-03	Dec-03	40	464						504	+/-20%
							97	464						561	
			SR 410/SR 164 TO 288TH AVE SE - PAVING (Total)				97	464						561	
410 Northwest (King)	31	141012B P1	<u>SR 410/WEYERHAUSER RD TO SCATTER CRK BR</u>	ENUMCLAW	(28.59)	(31.13)									
			Resurface 2.54 miles of existing roadway pavement and restore safety features between Weyerhauser Road and Scatter Creek.												
			Funded	Design (PE)	Dec-01	Mar-03	109							109	+/-20%
				Construction	Feb-03	Mar-04	80	682						762	+/-20%
							189	682						870	
			SR 410/WEYERHAUSER RD TO SCATTER CRK BR (Total)				189	682						870	
410 Northwest (King)	31	141024A P3	<u>SR 410/2.8 MILES WEST OF TWIN CREEK</u>	EAST OF ENUMCLAW	(35.74)	(35.74)									
			To repair the outfall of the box culvert and preserve the existing drainage, roadway and shoulder sideslope, this project will reestablish support for the outfall apron and wing walls of the box culvert. In addition, the shoulder areas will be restored and reshaped. Guardrail will be placed along both sides of the roadway or as needed, and the roadway will be repaired and overlaid as needed.												
			Funded	Design (PE)	Jan-03	Feb-05	37	86						123	+/-20%
				Right of Way	Mar-04	Jan-05		16						16	+/-20%
				Construction	Jan-05	Jun-06		86	593					679	+/-20%
							37	188	593					818	
			SR 410/2.8 MILES WEST OF TWIN CREEK (Total)				37	188	593					818	

Highway Construction Capital Improvement & Preservation Program State Route 410

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
410 Northwest (Pierce) (King)	31	141021D P1	<u>SR 410/SLIPPERY CREEK BR TO GREENWATER</u> Resurface 1.46 miles of existing roadway pavement and restore safety features between Slippery Creek Bridge and Greenwater.	GREENWATER	(42.14)	(43.60)										
			Funded	Design (PE)	Nov-01	Mar-03	59								59	*
				Construction	Feb-03	Dec-03	57	295							352	+/-20%
							116	295							411	
SR 410/SLIPPERY CREEK BR TO GREENWATER (Total)							116	295							411	
410 Northwest (Pierce)	02 31	141040F P1	<u>SR 410/CRYSTAL MNT. BLVD TO CHINOOK PASS</u> Resurface 11.62 miles of existing roadway pavement and restore safety features between Crystal Mountain Blvd. and Chinook Pass.	MT RAINIER NTL PARK	(57.59)	(69.21)										
			Funded	Design (PE)	Jul-01	Dec-04	94	172							266	+/-20%
				Construction	Apr-01	Nov-05	399	546	1,548						2,492	+/-20%
							493	718	1,548						2,759	
SR 410/CRYSTAL MNT. BLVD TO CHINOOK PASS (Total)							493	718	1,548						2,759	
410 South Central (Yakima)	14	541003D P1	<u>SR 410/NWR LINE TO BUMPING RIV.-PAVING</u> Extend the service life of existing pavements by applying a Bituminous Surface Treatment.	WEST OF NACHES	(69.21)	(88.46)										
			Funded	Design (PE)	Jul-03	Apr-04		65							65	+/-20%
				Construction	Feb-04	Dec-04		689							689	+/-20%
								754							754	
SR 410/NWR LINE TO BUMPING RIV.-PAVING (Total)								754							754	

Highway Construction Capital Improvement & Preservation Program State Route 410

State Route WSDOT Region (County)	Leg District	Project Number Sub Pgm	Project Title Project Description	Location Phase	(Mile Post) Begin Date	End Date	Prior Cost	Expenditure Plan Dollars are in Thousands						Future	Total Cost	Estimate Confidence Range
410 South Central (Yakima)	14	541003E P1	<u>SR 410/SAWMILL FLAT VICINITY-PAVING</u>	WEST OF NACHES	(91.83)	(93.63)										
Extend the service life of existing pavements by applying a Bituminous Surface Treatment.																
				Funded	Design (PE)	Jul-03	Apr-04	8							8	+/-20%
					Construction	Feb-04	Dec-04	82							82	+/-20%
								<hr/>							90	
								90							90	
SR 410/SAWMILL FLAT VICINITY-PAVING (Total)								<hr/> <hr/>							90	
410 South Central (Yakima)	14	541003F P1	<u>SR 410/CLIFFDALE VICINITY-PAVING</u>	WEST OF NACHES	(97.01)	(101.03)										
Extend the service life of existing pavements by applying a Bituminous Surface Treatment.																
				Funded	Design (PE)	Jul-03	Apr-04	18							18	+/-20%
					Construction	Feb-04	Dec-04	185							185	+/-20%
								<hr/>							202	
								202							202	
SR 410/CLIFFDALE VICINITY-PAVING (Total)								<hr/> <hr/>							202	
410 South Central (Yakima)	14	541003G P1	<u>SR 410/ROCK CREEK RD. TO NILE RD.-PAVING</u>	WEST OF NACHES	(102.35)	(108.42)										
Extend the service life of existing pavements by applying a Bituminous Surface Treatment.																
				Funded	Design (PE)	Jul-03	Apr-04	17							17	+/-20%
					Construction	Feb-04	Dec-04	181							181	+/-20%
								<hr/>							198	
								198							198	
SR 410/ROCK CREEK RD. TO NILE RD.-PAVING (Total)								<hr/> <hr/>							198	