

# SR 520 Bridge Replacement and HOV Project



## Technical Committee Meeting

July 8, 2003 1:00 PM to 4:00 PM

St. Demetrios Greek Orthodox Church

2100 Boyer Ave East, Seattle

*(directions attached)*

**Meeting Objectives:** Provide project update including options and updated costs for environmental review process, tolling and traffic analysis, project schedule and budget, and discuss upcoming water quality workshop.

Time	Topic
1:00 p.m.	Welcome, Meeting Objectives – <i>Les Rubstello, Project Engineer</i>
1:10 p.m.	<b>Project Update</b> – <i>Les Rubstello</i> <ul style="list-style-type: none"><li>▪ Review project schedule and budget</li><li>▪ EIS alternatives and costs</li><li>▪ SR 520 tolling analysis</li><li>▪ New traffic analysis</li><li>▪ Noise Wall Project</li><li>▪ SR 520/SR 202 status</li></ul>
3:30 p.m.	<b>Water Quality Workshop</b> – <i>Les Rubstello</i> <ul style="list-style-type: none"><li>▪ September 4, 2003</li></ul>
3:45 p.m.	Next Steps
4:00 p.m.	Adjourn