

## Point Defiance Bypass Project Executive Advisory Group

Thursday, September 9, 2010  
10 a.m. to 11 a.m.

Pierce Transit Training Center - Rainier Conference Room

### **Agenda**

#### **Welcome introductions**

#### **Program update**

- Memorandum of Agreement with BNSF Railway
- Early work starts/possible projects
- FRA Coordination

#### **Point Defiance Bypass public outreach update**

- City council presentations
  - Lakewood – Sept 20
  - DuPont – date pending
  - City of Tacoma – date pending
- Regional Access Mobility Partnership RAMP – date pending
- Tacoma Farmer's Markets – Sept 12 and 16

#### **Point Defiance Bypass Project Technical Advisory Team**

- Process flow chart
- Performance attribute matrix
- Idea brainstorming progress
- Alternatives: Shoreline Technical Memo, "Greenfield"/new alignment
- October Technical Advisory Team meeting
  - Grade separation session

#### **Questions/Issues/Concerns**

**Next meeting** – Thursday, Oct. 7 at 10 a.m., same location

**Adjourn**