


SR 520 Program

West Approach Bridge North Project

November 2, 2016




Girder delivery continues for next two to four months



- **Nighttime truck deliveries:** Intermittent deliveries between **9 p.m. and 5 a.m.** up to five nights per week, Monday through Friday.
- **Intermittent flagging:** Flaggers will briefly hold traffic traveling in both directions on East Lake Washington Boulevard and on the westbound SR 520 off-ramp to East Lake Washington Boulevard. There will also be a rolling slowdown on the eastbound SR 520 on-ramp from Montlake Boulevard.
- **Parking restrictions:** Parking will be restricted at night on **East Lake Washington Boulevard** between Montlake Boulevard and 24th Avenue East.
- **Construction lights:** Bright lights may be seen as crews install girders overnight. For safety, crews may use flood lights in addition to lights from construction equipment to illuminate the work area.
- **Noise:** At night, you may hear crews bringing girders in by truck and using cranes to install them. Crews will also use hammers to attach brackets to the girders on the temporary work bridge.



Construction progress



All casings, shafts and columns for the permanent WABN structure are complete.




Construction progress




70 percent of all girder installation for the permanent WABN structure is complete.

Construction progress






STRUCTURE LEGEND:




88 percent of the isolation bearings are installed for the permanent WABN structure.

Construction progress




Crews continue to placed concrete for the deck. Sixteen sections of roadway deck are now complete.

Construction progress



Check out the new WABN bridge assembly webpage and tracker online for regular progress updates: www.wsdot.wa.gov/Projects/SR520Bridge/WABN/ConstructionProgress.htm.



Crews continue to construct falsework and girders, and pour concrete deck for the permanent bridge foundation.

Community construction resources

Email

- WABN construction email updates: bit.ly/WABNweekly
- Email project staff: SR520Bridge@wsdot.wa.gov

Online

- SR 520 Orange Page website: bit.ly/520OrangePage
- WABN project website: bit.ly/520WABN
- Twitter: @WSDOT_520

Phone

- 24-hour construction hotline: 206-708-4657

In person

- Monthly public meetings with WSDOT hosted on the first Wednesday of each month



Next monthly meeting

Wednesday, Dec. 7, 2016

5:30 – 6:30 p.m.

Graham Visitors Center – Wisteria Hall
2300 Arboretum Drive E, Seattle, WA 98112