


Columbia River **CROSSING** Proposed Construction Packages for full project*

*Subject to change, each package may be one or more construction contracts.



05/18/12 DRAFT

- River crossing and approaches (6 years, starting 2014)
- Mainland connector to Hayden Island (2 years, starting 2015)
- Park and rides (and misc. transit) (2 years, starting 2015)
- WA Transit (4-5 years, starting 2015)
- OR Transit (3-4 years, starting 2016)
- WA North (Mill Plain Blvd., Fourth Plain Blvd., 29th St., 33rd St., SR 500) (5 years, starting 2016)
- Marine Drive/Hayden Island (4 years, starting 2018)
- Bridge demolition (1.5 years, starting 2021)