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APPENDIX G 

Community Construction Management Plan: 
Approach and Working Draft Outline,  
May 2, 2011 

Overview 
The following Community Construction Management Plan (CCMP) 
approach, roles and responsibilities, and outline are intended to support 
compliance with stipulation VIII of the National Historic Preservation Act 
Section 106 Programmatic Agreement. In addition, the CCMP is intended 
to support best practices and good communication to minimize impacts on 
all parties and members of the public potentially affected by construction. 
This general outline would apply to all project construction activities once 
they are funded and permits are received.  

Approach and Schedule 
To ensure that CCMP commitments in the Programmatic Agreement are 
met, WSDOT will require the construction contractor to write and 
implement a plan based on an outline similar to the one on the following 
pages. The initial project CCMP will be developed as a part of the 
Evergreen Point Floating Bridge and Landings Project construction 
contract in summer 2011. A similar CCMP outline will be used to address 
future funded construction. 

CCMP Roles and Responsibilities  
The table on the following page describes roles and responsibilities 
associated with CCMP development and implementation. 
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Roles and Responsibilities for CCMP 
Development and Implementation 

WSDOT Contractor Concurring Parties 

• Develop CCMP outline (this 
document). 

• Include CCMP outline and 
relevant Section 106 
Programmatic Agreement 
commitments as obligations for 
contract award. 

• Partner with the contractor to 
provide opportunities for 
concurring party and public input 
into CCMP development and 
implementation. 

• Communicate with Section 106 
concurring parties. 

• Host meetings with Section 106 
concurring parties to discuss 
CCMP development and 
implementation per stipulation 
XII of the Programmatic 
Agreement. 

• Host public outreach events to 
discuss CCMP development and 
implementation. 

• Provide direction to the 
contractor based on concurring 
party and public input. 

• Provide CCMP oversight. 

• Write CCMP per outline (this 
document) and Section 106 
Programmatic Agreement, as 
provided by WSDOT. 

• Partner with WSDOT to provide 
opportunities for concurring party 
and public input into CCMP 
development. 

• Support and attend Section 106 
concurring party meetings to 
discuss CCMP development and 
implementation per stipulation 
XII of the Programmatic 
Agreement. 

• Support and attend public 
outreach events to support CCMP 
development and implementation. 

• Respond to WSDOT direction 
related to revising and 
implementing the CCMP. 

• Implement the CCMP. 
• Develop and maintain CCMP 

performance-monitoring 
processes and tools to assess 
progress and measure success. 

• Coordinate any changes to the 
CCMP with WSDOT for review 
and approval. 

• Implement any changes to the 
CCMP required by WSDOT. 

• Participate in opportunities 
provided by WSDOT and the 
contractor to consult and 
provide input. 

• Use communications tools 
included in the CCMP; provide 
feedback about effectiveness. 

• Participate in Programmatic 
Agreement monitoring 
meetings to review CCMP 
implementation and suggest 
improvements. 

 

 

Proposed CCMP Outline 
An outline very similar to the one below will be included in the Evergreen 
Point Bridge Floating Bridge and Landings Project request for proposals, 
and all future construction contract requirements. The construction 
contractor will be required to write a CCMP based on this outline, 
incorporating the commitments made in the Programmatic Agreement.  

I. Project Overview 
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a. What is the project purpose and schedule? 
b. Who is involved in project construction, and what are their 

roles and responsibilities? 
i. WSDOT and FHWA 
ii. Contractor(s) 
iii. Local jurisdictions and agencies 

II. CCMP Overview 
a. Context for the plan: What is the CCMP? 

i. The CCMP will provide an ongoing opportunity 
for Section 106 concurring parties and other 
affected members of the public to have input into 
construction management decisions that can help 
to avoid, minimize, or mitigate the effects of 
construction activities on historic properties.  

ii. The CCMP will guide the actions of construction 
contractors and provide opportunities for 
WSDOT and hired contractors to: 

1. Keep the general public and Section 106 
concurring parties informed. 

2. Gather input from the general public and 
Section 106 concurring parties to improve 
and modify the practices addressed by the 
CCMP.  

b. What are the plan goals and objectives? 
c. What does the plan include?  

i. Commitments made through the Section 106 
Programmatic Agreement 

ii. Best management practices (BMPs) and standard 
specifications that avoid, minimize or mitigate 
construction effects on local communities and 
historic properties 

iii. Environmental commitments made through other 
regulatory processes 

iv. Additional tools that will avoid, minimize, and 
mitigate construction effects on local communities 
and historic properties 

d. How should the public use the plan and its tools? 
e. What mechanisms are in place to modify or improve the 

plan over the life of the project?  
i. Performance-monitoring processes and tools to 

assess progress and measure success 
ii. Incorporating new information, changes, and 

lessons learned into the CCMP 
iii. Reviewing CCMP implementation at all 

concurring party meetings to  monitor 
performance (per Stipulation XII) 
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f. What is not covered by the plan (but where can you go for 
other questions and information)? 

i. Design  
ii. Permitting 
iii. Operations and maintenance  
iv. Other 

III. General project and construction information:  
a. What are the applicable commitments from the Section 

106 Programmatic Agreement? 
b. What tools are available for the public to stay informed 

and involved related to project construction?  
i. Highway advisory radio, variable message signs, 

active traffic management signs, project 
identification signs 

ii. Telephone construction hotline and Project web 
page 

iii. Project e-mail address 
iv. E-mail distribution lists 
v. Public engagement activities: meetings, briefings 

and open houses 
vi. Topic-specific tools, as described in subsequent 

sections 
vii. Others to be defined by the contractor or through 

public engagement 
IV. Topics of concern: Addressed by location/construction 

component, if appropriate. 
a. Noise  

i. What can the public expect?  
ii. What are the applicable commitments from the 

Section 106 Programmatic Agreement? 
iii. What regulations must WSDOT and the 

contractor comply with? 
iv. What else are WSDOT and the contractor doing 

to avoid, minimize, and mitigate for construction 
effects on local communities and historic 
properties?  

1. BMPs and WSDOT standard 
specifications 

2. Additional agreements, such as 
environmental commitments made 
through other regulatory and permitting 
processes 

3. Additional tools that will be used to 
avoid, minimize, and mitigate 
construction effects on local communities 
and historic properties 



 
Appendix G. Community Construction Management Plan: Approach and Working Draft Outline 

 

SR 520, I-5 TO MEDINA: BRIDGE REPLACEMENT AND HOV PROJECT  
SECTION 106 PROGRAMMATIC AGREEMENT  
MAY 2, 2011 G-5 

v. Specific communication tools to address this 
concern: How can the public get more 
information or talk to someone about concerns? 

b. Vibration 
i. Same as items IV(a)(i) through IV(a)(v)  

c. Air quality and fugitive dust  
i. Same as items IV(a)(i) through IV(a)(v)  

d. Visual quality: aesthetics, glare, lighting   
i. Same as items IV(a)(i) through IV(a)(v) 

e. Traffic and transportation: Haul routes; traffic; detours; 
street parking; damage resulting from heavy trucks and 
hauling; access, including emergency service access 

i. Same as items IV(a)(i) through IV(a)(v) 
f. Utilities and services 

i. Same as items IV(a)(i) through IV(a)(v) 
g. Vegetation management and erosion control 

i. Same as items IV(a)(i) through IV(a)(v) 
h. In-water work: construction (barges, work bridges, etc.), 

pontoon moorage, pontoon towing 
i. Same as items IV(a)(i) through IV(a)(v) 
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