
 

Project Title Revenue Package On time*  Advertisement Date Contractor Proposed 
Operationally 
Complete Date

Award Amount

US 97/Dolarway Intersection - 
Intersection Improvements (Kittitas) 
509705X

2015 Connecting 
Washington                 

Late 1/17/2017 Pending 10/31/2017 Pending

US 395/NSC Freya St - Structures  
(Spokane) 600016A

2003 Nickel /2005 
TPA  

   12/19/2016 Pending 11/16/2018 Pending

US 395/NSC - Spokane River to 
Francis Ave - Grading (Spokane)   
600013A

2003 Nickel /2005 
TPA  

   12/19/2016 Pending 11/13/2017 Pending

SR 150/No-See-Um Road - 
Intersection Improvements and 
realignment (Chelan)  215000K

2015 Connecting 
Washington                 

1 month early 12/19/2016 Pending 12/30/2017 Pending

I-5/NB I-90 Vic to James St Vic - 
Concrete Pavement Replacement 
(King) 100519B

2003 Nickel Late 12/12/2016 Pending 9/7/2016 Pending

I-5/NB S Spokane St Vic - Concrete 
Pavement Replacement (King)  
100516G

2003 Nickel    12/12/2016 Pending 9/30/2019 Pending

I-5/Northbound Boeing Access Rd to 
NE Ravenna Bridge - Pavement Repair  
(King)  100515B   DB

2003 Nickel Late 12/12/2016 Pending 9/30/2019 Pending

I-5/NB S 260th St to Duwamish River 
Bridge - Concrete Pavement Rehab 
(King)  100506G

2003 Nickel    11/21/2016 Gary Merlino 
Construction Co., 

Inc.  

10/8/2018 $30.7 M

I-5/Mounts Rd to Center Dr - Auxiliary 
Lane Extension  (Pierce)   300502T

2015 Connecting 
Washington                 

   11/21/2016 Scarsella Bros., Inc. 9/15/2017 $7.9M

No Nickel, TPA, or Connecting 
Washington projects advertised in 
October.

No Nickel, TPA, or Connecting 
Washington projects advertised in 
September.

Advertised Projects 

Connecting Washington, Nickel, and TPA Projects Advertised in 2017 and 2016

This detailed report describes Nickel, TPA, and Connecting Washington projects that have been advertised in the prior month. This monthly count of advertised  projects 
may differ from quarterly Gray Notebook reporting. Some projects reported here may be part of larger projects on a corridor, and phases of a larger project may have 
already been reported in the Gray Notebook as advertised.  



 

I-405/NE 30th St & NE 44th St - Ramp 
Improvements (King) 140502K

2015 Connecting 
Washington                 

   8/8/2016 Graham 
Contracting, Ltd.; 

DB

11/30/2016 $800,000 

No Nickel, TPA, or Connecting 
Washington projects advertised in 
July.

US 395/NSC Wellesley Ave/Freya St - 
Intersection Improvements (Spokane) 
600014A

2005 TPA    6/13/2016 Halme Construction, 
Inc.; DB

11/17/2016 $1.5M

US 12/Schouweiler Rd - Intersection 
Improvements  (Grays Harbor) 
301288C

2015 Connecting 
Washington                 

3 months early  6/6/2016 Rognlin's, Inc.; DB 4/20/2017 $903,000 

No Nickel, TPA, or Connecting 
Washington projects advertised in 
May.

No Nickel, TPA, or Connecting 
Washington projects advertised in 
April.

I-90/Freya St Interchange - Ramp 
Improvements (Spokane)  609048B

2005 TPA    3/21/2016 Shamrock Paving, 
Inc.; DB

12/22/2016 $2.1M

SR 16/Anderson Creek Tributary to 
Sinclair Inlet - Remove Fish Barriers 
(Kitsap) 301653A

2005 TPA    2/22/2016 Scarsella Bros., 
Inc.; DB

10/30/2016  $4.4M

I-5/SR 16 Interchange - Construct 
HOV Connections (Pierce) 300566A

2005 TPA    2/1/2016 Skanska USA Civil 
West California 

District, Inc.; DB

10/15/2019 $121.6M

I-90/Peoh Rd Bridge to Elk Heights Rd 
Vic WB - Replace/Rehab Concrete 
(Kittitas)  509017T

2003 Nickel    2/1/2016 ACME Concrete 
Paving, Inc.; DB

11/20/2017 $17.7M

*A project is 'on time' if it achieves the milestone 
within the quarter planned in the last approved 
budget.

Updated on 
February 6, 2017.

**This project was added to the Advertisement list 
on October 6, 2015 to be consistent with it 
appearing as a July 2015 Operationally Complete 
project.
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