Evergreen Point Bridge...The clock is ticking ...

Bridge’s Design Life

End of Existing Evergreen Pt. Floating

Completion of Last of Major Retrofits

e Construction Completed
— Phase 2 and 3

e Construction Starts
— Phase 2 and 3: Eastside
and Westside (contingent
on funding availability)

e Construction Completed
— Phase 1
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project:
e Earthquakes

e Wind Storms
e Delays in Funding

Factors that could affect the

e Draft EIS

e Preferred Alternative
Selected

e Design Starts

e Record of Decision —
EIS process complete
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e Construction Starts — Phase 1:
e Delays in Environmental Decision Floating Bridge and Approaches
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