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Contact:  
Washington State Department of Transportation 
Public Transportation Division 
Regional Mobility Grant Program 
Manager, Mark Eldridge 
310 Maple Park Avenue, POB 47387 
Olympia, WA 98504-7387 
Phone: (360) 705-7273 
E-mail: eldridm@wsdot.wa.gov 
 
 
Americans with Disabilities Act (ADA) Information 
Materials can be provided in alternative formats: large print, Braille, cassette tape, or on 
computer disk for people with disabilities by calling the Office of Equal Opportunity 
(OEO) at (360) 705-7097. Persons who are deaf or hard of hearing may contact OEO 
through the Washington Relay Service at 7-1-1. 
 
Title VI Notice to Public 
It is the Washington State Department of Transportation's (WSDOT) policy to assure that 
no person shall, on the grounds of race, color, national origin or sex, as provided by 
Title VI of the Civil Rights Act of 1964, be excluded from participation in, be denied the 
benefits of, or be otherwise discriminated against under any of its federally funded 
programs and activities. Any person, who believes his /her Title VI protection has been 
violated, may file a complaint with WSDOT's Office of Equal Opportunity (OEO). For 
Title VI complaint forms and advice, please contact OEO's Title VI Coordinator at (360) 
705-7098 or (509) 324-6018.
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Regional Mobility Grant Program 
The Regional Mobility Grant program delivers transit mobility projects that are cost-effective, 
reduce travel delay for people and goods, improve connectivity between counties and regional 
population centers, and are consistent with local and regional transportation and land use plans. 
Capital construction, equipment acquisition and operating projects are eligible. Projects are 
competitively evaluated and a ranked list is submitted to the Legislature for appropriation. The 
program is funded through the Multimodal Transportation Fund. 
 
WSDOT has managed three Regional Mobility Grant cycles, 2005-2007, 2007-2009, and 2009-
2011. The lessons learned from these experiences have resulted in some important changes for 
the 2011-2013 call for new projects. This report highlights the success of the past year and 
enhancements implemented for the 2011-2013 biennium. 
 
Recent Program Highlights: 
 

 The program has met the $27 million dollar ARRA (American Recovery and 
Reinvestment Act) maintenance of effort (state match) 

 Skagit Transit‘s South Mount Vernon Park and Ride is open to the public 
 Sound Transit’s groundbreaking ceremony was held at the Puyallup Fair Red Lot and 

the project was completed on time to be used for the Puyallup Fair 
 Three Contingency List projects received funding during the 2010 legislative session 
 Skagit Transit’s Chuckanut Park and Ride project is fully funded using existing program 

resources and will be constructed in spring 2011  
 One Contingency List project was funded using existing program resources 

 

 

Sound Transit-Sounder Parking groundbreaking ceremony at the Puyallup Fair Red Lot 
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Skagit Transit-South Mount Vernon Park and Ride under construction and ribbon cutting ceremony 

In 2006, the Washington State Legislature adopted a list of 14 projects.  Some projects had 
more than one funded element creating a total of 18 projects. 

 15 projects have been completed 
 Two projects were cancelled 
 One project is still under construction (GCA 6107)  

 
In 2007, the Legislature adopted a list of 16 new projects. 

 Seven projects have been completed 
 Three projects were cancelled 
 Six projects are still under construction (GCA 6110, 6112, 6113, 6114, 6117, 6118) 

 
In 2009, the Legislature adopted a list of 14 new projects. 

 One project is complete (GCA 6126) 
 One project has been cancelled 
 Four projects are providing new service (GCA 6119, 6120, 6128, 6131) 
 Eight projects are under construction (GCA 6121, 6122, 6123, 6124, 6125, 6127, 6129, 

6130) 
 
In 2010, the Legislature appropriated $10,596,768 (ESSB 6381.SL) to fund the following three 
contingency list projects: 

 City of Seattle, Rainier /Jackson Transit Priority Corridor Improvements (GCA 6507) 
 City of Bothell, SR 522 West City Limits to NE 180th Stage 2A (91st Ave. NE to West of 

96th Ave NE) (GCA 6509) 
 Sound Transit, Sound Transit Express Bus Expansion – Snohomish to King County 

(GCA 6508) 
 
The Legislature made a provision in ESSB 6381.SL for the Skagit Transit Chuckanut Park and 
Ride and the King County Metro, Southeast King County Connectors projects by using existing 
program resources.  The program also funded the King County Metro SE King County 
Connectors (GCA 6395/6) from the contingency list at the requested amount of $1,463,891. 
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C-Tran Hybrid Bus on I-5 Express Route 

between Vancouver and Portland 
 

 
C-Tran, Salmon Creek Park and Ride under construction 
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Summary of Benefits from the 24 completed projects from 2006 through September 30, 
2010 

 11 park and ride lot construction or expansions 
 Approximately 3,574 new park and ride parking stalls built 
 Three new or expanded transit centers 
 Three high occupancy vehicle and business access and transit lane projects 
 Nine equipment and/or operating new or expanded transit service  
 One project saving over 60,000 hours annually in travel delays  
 An estimated 110 million mile reduction in vehicle miles travelled  
 An estimated 5.7 million reduction in vehicle trips 

Completed or Providing Service for the period 2006 through September 30, 2010 

 

05-07 Ben Franklin Transit (GCA 4936)
Columbia Park Trail Park and Ride Lot Expansion

$300,000 $942,936

05-07 City of Federal Way (GCA 4928)
Pac Hwy So HOV Lanes Phase III, South 284th St. to Dash Point Rd

$1,214,000 $18,757,000

05-07 City of Lakewood (GCA 4929)
Lakewood Commuter Rail Station

$2,700,000 $42,360,000

05-07 City of West Richland (GCA 4930) 
West Richland Transit Center Park and Ride Expansion

$134,100 $164,000

05-07 Clark County and C-Tran (GCA 4931) 
99th Street Park and Ride Implementation

$600,000 $13,200,000

05-07 Community Transit (GCA 4944)
I-5 Commuter Bus Expansion Project

$2,912,000 $4,160,000

05-07 Community Transit (GCA 4932) 
Mountlake Terrace I-5 Commuter Parking (I-5 at 236th Street SW)

$1,740,262 $17,529,000

05-07
King County Metro (GCA 4939)
SeaTac Connector (Operations phase) The construction phase was 
canceled, so these numbers reflect the change in scope

$750,000 $3,457,000

05-07 Intercity Transit (GCA 6106)                                                                                                               
Martin Way Park and Ride Lot Renovation and Expansion 

$1,259,360 $2,480,200

05-07 Skagit Transit / Island Transit (GCA T4940AA & T4940AB)
Everett Connector Service - Phase I and the purchase of 2 buses

$1,970,000 $2,740,000

05-07 Skamania County (GCA 4938) 
Salmon Falls Park and Ride

$297,500 $425,000

05-07 King County Metro (GCA 6109)
North I-405 Transit Access Project - Brickyard Park and Ride 

$2,000,000 $4,242,990

07-09 Community Transit (GCA 5257) 
Swift Bus Rapid Transit (BRT) Transit Stations

$2,383,001 $27,644,189

07-09 C-Tran (GCA 5402) 
I-5 Commuter Service Augmentation

$590,000 $759,000

07-09 Link Transit (GCA 5262) 
North Wenatchee Park and Ride

$752,400 $836,000

07-09 City of Kenmore (GCA 5260)
SR 522 Multi-Modal Corridor Project - Phase II

$1,800,000 $23,112,168

07-09 Skagit Transit / Island Transit (GCA T4940aa & T4940ab) 
Commuter Express Connector Service to Everett Station Phase II

$1,440,000 $1,600,000

07-09 Kitsap Transit (GCA 6115) 
Harper Park and Ride

$2,400,000 $6,936,865

09-11 Skagit Transit (GCA 6126) 
South Mount Vernon Park and Ride

$750,000 $5,253,000

07-09 Everett Transit (GCA 6116) Providing service 
Swift Bus Rapid Transit - Northern Terminal at Everett Station

$1,989,823 $2,235,756

09-11 Community Transit (GCA 6119) Providing service 1 

Swify Bus Rapid Transit Operations
$5,000,000 $20,822,900

09-11 C-Tran (GCA 6128) Providing service 
I-5 Express Commuter Service Augmentation (continuation)

$578,496 $784,996

09-11 Island Transit (GCA 6131) Providing service 
The Everett Connector

$1,624,000 $2,030,000

09-11 King County Metro (GCA 6120) Providing service 2

Central Eastside Transit Service Improvements
$4,173,187 $5,216,484

$39,358,129 $207,689,484

1. $2,500,000 w as funded in 2009-2011 and another $2,500,000 w ill be requested for 2011-2013.

Total Project
Cost

Lead Agency
Project Title

Total Grant
Amount

Completed Projects Combined Biennia Total

Biennium
Cycle

2. $2,033,616 w as funded in 2009-2011 and another $2,139,571 w ill be requested for 2011-2013. 

Projects providing service
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Proposed Benefits from the 19 In-Progress projects: 

 Four park and ride lot construction or expansions 
 Approximately 1,373 new park and ride parking stalls 
 One new transit station 
 Seven high occupancy vehicle and business access and transit lanes projects 
 Three projects to acquire buses and/or operate new or expanded transit service  
 Two projects saving over 60,000 hours annually in travel delays 
 Six projects to improve speed and reliability through priority signalization for buses 
 An estimated 84 million miles reduction in vehicle miles travelled  
 An estimated 5 million reduction in vehicle trips 

 
In-Progress Projects as of September 30, 2010 
 

 
 

Reappropriated 

 Grant Amount

05-07 $1,820,000 $1,195,000

07-09 $5,000,000 $2,500,000

07-09 $3,700,000 $3,600,000

07-09 $2,500,000 $2,500,000

07-09 $2,300,000 $1,798,160

07-09 $3,230,000 $1,374,902

07-09 $2,000,000 $3,305,025

09-11 $2,880,000 $2,880,000

09-11 $8,000,000 $8,000,000

09-11 $1,000,000 $1,000,000

09-11 $2,900,000 $2,900,000

09-11 $3,038,784 $3,038,784

09-11 $1,803,650 $1,803,650

09-11 $3,630,000 $3,630,000

09-11 $1,300,000 $1,300,000

09-11 $4,000,000 $4,000,000

09-11 $4,496,768 $4,496,768

09-11 $2,100,000 $2,100,000

09-11 $1,463,981 $1,463,981

$57,163,183 $52,886,270

3   The Chuckanut Park and Ride pro ject received an addition funds through ESSB 6831.SL

King County Metro GCA 6395/6)                                                                                                                       
Southeast King County Connectors 
Service Improvement

City of Seattle (GCA 6507)                                                                                                                      
Rainier/Jackson Transit Priority Corridor Improvements 
Service ImprovementSound Transit (GCA 6508)                                                                                                                                      
Sound Transit Express Bus Expansion - Snohomish to King County 
Service Improvement

$0

$0

City of Bothell (GCA 6509)                                                                                                                                        
SR 522 West City Limits to NE 180th Stage 2 A

$0

$0

$1,466,120

$357,684

$39,673,699

$55,554

$520,067

$0

$13,212,571

$1,300,000

$4,000,000

$4,496,768

$2,100,000

$3,109,933

$0 $1,463,981

Total Grant
Amount

King County Metro (GCA 6107) 1 

 Seattle North CBD Transit Access Improvements
Sound Transit (GCA 6110) 
Construct Mountlake Terrace Freeway Station

$868,365

Total Spent 
through 9/10

$33,371

$2,500,000

$1,211,889

$2,500,000

$108,221

Biennium
Cycle

Agency
Project Title

Community Tranist (GCA 6121)                                                                                                                      
Double Decker Buses

Sound Transit (GCA 6112) 
Expand Commuter Rail Parking Tacoma-Seattle Corridor

City of Federal Way (GCA 6130)                                                                                                                    
Pacific Highway South HOV Lanes Phase IV (South 312th Street to Dash Point 
Road)

Sound Transit (GCA 6122)                                                                                                                               
Lakewood-Tacoma Commuter Rail (D to M Street New Track and Signal)

Intercity Transit (GCA 6125)                                                                                                                            
Hawks Prairie Park and Ride Lot
Pierce Transit (GCA 6127)                                                                                                                                                            
Pacific Avenue Corridor Transit Signal Priority (TSP) Improvements
Everett Transit (GCA 6129)                                                                                                                              
Evergreen Swift Stations and TSP

Skagit Transit (GCA 6117) 3 

Chuckanut Park and Ride

2   Seattle was not able to  spend $661,166 of their appropriated funds for 2007-09 biennium.  The funds were not reappropriated.  Grant amount was $3,230,000

$506,537City of Seattle (GCA 6118) 2

Pike-Pine / Westlake Hub Regional Transit Corridor Improvements

City of Shoreline (GCA 6113) 
Aurora Avenue N, N 165th St to N 185th St BAT Lanes

King County Metro (GCA 6114) 
Pacific Highway South Transit Speed and Reliability Improvements

$0

City of Shoreline (GCA 6123)                                                                                                                          
Aurora Avenue N, N 185th ST to N 192nd ST Business Access and Transit Lanes

$1,433,880

$2,681,100

$1,748,096

Clark County (GCA 6124)                                                                                                                                 
Salmon Creek Interchange Park-and-Ride 
and Traffic Signal Coordination

1  Total o f $20,000 added to  Original Award of $1.8M  for EO 05-05 compliance.

$1,689,939

$103

$0

$3,591,197

$3,304,922

$2,880,000

$4,408,803

$1,000,000

Remaining Grant 
Funds

$2,388,111

$0

$1,161,629
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Regional Mobility Grant Program - 2009-2011 Biennium Budget 
 

 
 
 
Cancelled Projects as of September 30, 2010 
 

 
 
Observations and 2011-2013 Call for Projects: Lessons Learned 
Improvements were made to the Regional Mobility Grant 2011-2013 call for new projects.  Each 
grant cycle, improvements are made to the application process and WSDOT’s administration of 
the program. 
 
Process Improvements 

 Developed clear, specific instructions and forms for both applicants and scorers. The new 
format improved the clarity of information requested and provided a direct connection 
between the application and the rating criteria for scorers. 

 Provided applicants additional guidance on how to calculate effectiveness measures for 
years one and four. 

 Encouraged applicants to seek WSDOT review and advice on calculating effectiveness 
measures. Only six of the 24 applications took advantage of this opportunity and indicated 
that it was useful with completing the application. This also improved the quality, 

$24,566,000

$33,429,232

$10,596,768

$68,592,000

$64,604,686

Subtotal $3,987,314
($503,798)

$3,483,516

* Account total adjusted for actual vs. planned 07-09 biennium spending

Total Funding for the 2009-2011 Biennium

 Appropriated funds for new 2009-2011 Biennium Projects

Funding Balance available for 09-11 Contingency Projects

Less In-progress & New Project Costs for the 2009-11 Biennium

Reappropriated funds for In-Progress 2005-2009 Biennium Projects

Adjustment to correct 2007-09 reappropriation estimates*

ESSB 6381.SL Contingency List funding

05-07 King County Metro (GCA 4946) 
Sea-Tac Airport Connector Service (Construction phase)

05-07 Pierce Transit 
Peninsula Park and Ride Project Phase I

07-09 City of Renton / City of Tukwila 
Tukwila Station

07-09 Pierce Transit 
Peninsula Park and Ride Project Phase II Median In-line Transit Station

07-09 Spokane Transit 
Mission and Greene Community Transit Center

09-11 Pierce Transit
SR-7 Pacific Avenue Express Service

Biennium
Cycle

Lead Agency
Project Title
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reasonableness and mathematical accuracy of the effectiveness measures calculations 
and reduced staff work load during the application review time. 

 Developed a preformatted PDF grant application, which greatly reduced missing 
application sections and the number of individual files applicants and staff had to track.  
This improved the ease of use and the quality and accuracy of the applications received, 
while reducing staff time during peak efforts.  

 Adjusted the application cycle by several weeks to start and end earlier.  This allowed the 
applicants more time to prepare their applications and moved the application deadline out 
of the holiday season. 

Overall the process for grant application review and selection for the Regional Mobility Grants 
2011-2013 cycle was more effective than past cycles for both applicants and grant 
administrators. 
 
Opportunities for Improvement 

 Develop PDF forms that don’t have as many software limitations. 
 Deduct points for applications with inconsistent data, errors in the data, or which are 

otherwise poorly prepared. 
 Determine cost effectiveness for all projects. The program is pursuing research studies 

at the University of Washington.  The wide variety of project types make a direct cost 
effectiveness comparison very difficult. 

 Clearly state the maximum number of pages allowed on each of the individual forms. 
Even though page limits were stated in the application sections, it could have been 
made clearer. 

Capital Construction Risks and Timelines 
Grant recipients are facing a wide variety of challenges inherent in complex construction 
projects. Examples include land acquisition conflicts and delays, environmental documentation 
issues, construction schedule conflicts, intergovernmental agreement delays, weather, and 
conflicting interpretations of local land use requirements. While most grantees are overcoming 
these challenges, working through them requires time.  
 
While in some cases it may be feasible to complete the construction phase of a project within 
two years, it is not feasible to complete required design, environmental documentation, land 
acquisition and construction within that same timeframe. This is particularly true when a grantee 
must overcome unanticipated obstacles. 
 
To responsibly manage local funds, local agencies will not make significant investments in the 
early phases of a project including environmental and design work, preliminary engineering and 
right-of-way/land acquisition unless they are certain that construction funding will be available. 
As a result, Regional Mobility Grant construction projects often include these early phases of 
construction work as part of their project timeline.  
 
Conflict between the Biennial Structure and the Construction Season 
The state budget cycle and the need for relatively warm, dry weather for construction effectively 
limit Regional Mobility Grant funded construction projects to a maximum of one and one-half 
construction seasons. 
 
The state budget cycle begins in July, which means that grantees often completely miss the first 
construction season of the biennium while they negotiate and complete grant agreements; 
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complete project design and required environmental, historic and archaeological documentation; 
competitively select and hire a contractor; plan the construction work and mobilize crews.  
 
The summer of the second year generally allows for a full construction season, usually late 
spring through early fall, depending on the weather. The remaining contract period the following 
year ends on June 30th, effectively only allowing an additional one-half of a construction season. 
The expectation by the state that all work could be completed within a two year biennium 
timeframe and only allowing one and one-half construction seasons was unreasonable. 
Timelines are further stretched if other unanticipated issues must be resolved. As a result, 
significant reappropriation of funds is required to complete in-progress projects.  
 
WSDOT provides funding to local agencies via agreements that expire at the end of the state 
biennium. As project timelines slip beyond the end of the agreement local agencies hesitate to 
sign agreements with contractors and proceed with construction because they lack certainty that 
their grant funds will be reappropriated.  
 
Program Enhancements 

To help reduce the risk of project delay and scope reductions in the future, WSDOT is: 
 Applying more rigorous screening to proposed schedules and budgets 
 Strengthening administrative oversight and processes 
 Conducting field inspections, which were done for the first time during the past calendar 

year 
 
Modifying Grant Selection Criteria That Allows Four Year Project Proposals  
Recognizing that our objective is to invest the grant funds and deliver public benefits as quickly 
as possible, WSDOT is piloting an approach that attempts to balance funding for project phases 
with the need for quick public benefits. Currently, WSDOT is accepting proposals that require a 
maximum four-year delivery schedule without committing state funds beyond the end of the 
2009-2011 biennium. This strategy is being implemented after considering a variety of options 
to address construction project challenges and delays that result from a two year project time 
limit that starts in July. 
 
All four year projects must be complete and deliver public benefits by June 30, 2013 and must 
reach a major project milestone before June 30, 2011. The state will award a portion of the 
grant for the first biennium and, if the grantees meet their two-year project delivery obligations, 
they will receive priority in the 2011 recommendation to the Legislature and will not need to 
reapply for grant funds in 2011.  It has been clearly communicated that all grant funding beyond 
June 30, 2011 is subject to Legislative appropriation, which is not guaranteed. In addition, 
WSDOT will limit recommended projects that require funds after June 30, 2011 to no more than 
$20 million of the anticipated 2011-2013 funding. 
  
Using this approach allows the state to increase the number of projects that can be funded, 
include worthy construction projects that require more than two years, and help to reduce 
reappropriation requests. Limiting the amount of these requests leaves room for new project 
proposals in the 2011-2013 biennium recommendation to the Legislature. 
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Strengthening Administrative Oversight and Processes 
Program changes being considering before the 2011-2013 call for projects: 
 

 Establish a standardized form and reporting procedure that will make it easier for 
grantees to report their compliance with Executive Order 05-05 

 Provide specific training on how to complete a Performance Measurement Plan (PMP) 
 Front load the review and approval process for each project’s PMP prior to grantees 

submitting grant applications allowing grantees to focus on project delivery instead of 
paperwork 

 
These proposed changes will allow Regional Mobility Grant program staff more time to monitor 
the progress of each project and facilitate taking corrective action if necessary. 
 
 

Appendix 
 
Exhibit A 

 LEAP Transportation Document 2006-D-2005-2007 Regional Mobility Grant Program 
Projects List  

 LEAP Transportation Document 2007-B-2007-2009 Regional Mobility Grant Program 
Projects List 

 LEAP Transportation Document 2009-B-2009-2011 Regional Mobility Grant Program 
Projects List 

 
 
Exhibit B 

 Public Transportation Advisory Committee Members 
 Regional Mobility Grant Program - Technical Work Group Members 
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Exhibit A 
 

Transportation Project Lists 
Projects selected, approved and funded by the Legislature 

 
 

LEAP Transportation Document 2006-D  
Regional Mobility Grant Program Projects 
 
LEAP Transportation Document 2007-B 
Regional Mobility Grant Program Projects 
 
LEAP Transportation Document 2009-B 
Regional Mobility Grant Program Projects 
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Exhibit B 
 

Public Transportation Advisory Committee 

Regional Mobility Grant Program Technical Work Group 
 

WSDOT’s Advisory Committee and the Grant Technical Work Group 
 
WSDOT has maintained an active Advisory Committee and Grant Technical Work Group for the 
Regional Mobility Grant Program since the program’s inception. The Advisory Committee 
remains largely composed of representatives from transit agencies, local governments and 
metropolitan planning organizations (MPO’s).  The committee provides advice and counsel to 
WSDOT’s Public Transportation Division on a variety of programs and initiatives, including the 
Regional Mobility Grant Program; the Statewide Public Transportation Strategic Plan; the Park 
and Ride Program; Transit and High Occupancy Vehicle/High Occupancy Toll Lane (HOV/HOT) 
policies and other topics as necessary.  Membership recommendations come from a variety of 
statewide associations representing local government and public transit concerns.   
 
The Advisory Committee continues its important role of recommending a final list of proposed 
grantees for the Regional Mobility Grant Program to WSDOT.  However, WSDOT has revived 
the role of the Grant Technical Work Group.  Historically, this group comprised individuals 
representing local government and transit agencies across the state, reviewed grant criteria and 
evaluation methods for potential applicants to the Regional Mobility Grant Program and served 
as the screening body for all applications received by WSDOT.   
 
With the start of the 2009-2011 application process, the Grant Technical Work Group will no 
longer review and screen applicants. Rather, WSDOT has formed an independent review group 
to review and screen applications. Members of the independent review group may be retirees, 
other Washington State government employees or recognized experts in the fields of planning, 
construction, engineering, traffic modeling, transit and project management unrelated to 
governmental bodies that submit applications for funding through the program.   
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Public Transportation - Advisory Committee Members 
Name Agency Position 

1 Mike Bergman Sound Transit Director, Transportation Services 

2 Steve Clancy Whatcom Transportation Authority Finance Director 

3 Wendy Clark-Getzin Kitsap Transit Planning and Capital Programs Director 

4 Dorinda Costa City of Seattle Revenue & Capital Development Manager 

5 Kevin Desmond King County Metro General Manager 

6 Arlene Doern C-TRAN Director of Administrative Services 

7 Joyce Eleanor  Community Transit Chief Executive Officer 

8 Tim Fredrickson Ben Franklin Transit General Manager 

9 Lynne Griffith 
Washington State Transit Association President  

Pierce Transit Chief Executive Officer 

10 Tom Hingson  City of Everett  Transportation Services Director 

11 Charlie Howard Puget Sound Regional Council Transportation Planning Director 

12 Eric Johnson Washington Association of Counties Executive Director 

13 Dean Lookingbill  SW WA Regional Transportation Council  Transportation Director 

14 Susan Meyer Spokane Transit  Chief Executive Officer 

15 Glenn Miles  Spokane Regional Transportation Council Transportation Manager 

16 Ashley Probart Association of Washington Cities Transportation Coordinator 

17 Bill Roach  Commute Trip Reduction Board Citizen Representative 

18 Martha Rose Island Transit Executive Director 

19 Lon Wyrick 
WSDOT Metropolitan Coordinating  
Committee for MPOs/RTPOs 

Chair 

Thurston Regional Planning Council Executive Director 

20 Brian Ziegler  Pierce County Public Works Director 

 
 
 

Regional Mobility Program - Technical Work Group Members 
Name  Agency Title 

1 Dylan Counts WSDOT Sound Transit Liaison 

2 Mike Harbour Intercity Transit General Manager 

3 Peter Heffernan  King County Metro Grants Administrator 

4 Joy Munkers Community Transit Director of Planning and Development 

5 Karen Richter Puget Sound Regional Council Program Manager 

6 Dale Robins SW Washington Regional Transportation Council Senior Transportation Planner 

7 Lisa Wolterink Sound Transit Grants Manager 

 
 


