
 
 

November 14, 2014 
 
 
 
David Schumacher, Director 
Office of Financial Management 
P.O. Box 43113 
Olympia, WA  98504-3113 
 
RE:  Section 601 – Fund Transfers (Engrossed Substitute Senate Bill 6001)   
 
Dear Mr. Schumacher: 
 
Section 601 of Engrossed Substitute Senate Bill (ESSB) 6001 authorizes the Director of Financial 
Management to approve allocation adjustments for highway projects funded with Transportation 
2003 Account (Nickel) and/or Transportation Partnership Account (TPA) appropriations.   
 
Consistent with the process established by the Office of Financial Management, the department is 
submitting the necessary documentation for review and approval of these requests.  The following 
proposed adjustments address cash flow issues that would otherwise prevent the delivery of these 
projects. 

 
Projects requiring 

additional funding 

Nickel TPA Total Description 

SR 167/SR 509 to I-5 
Stage One - New Freeway 

- 332,500 332,500 Total project increase for 
property management 
obligations and business 
relocation costs. 

SR 161/24th St E to Jovita 
- Add Lanes 

914,000 - 914,000 Total project increase for, 
utility conflicts, additional 
traffic control, drainage 
issues, and the correction 
of minor right of way 
issues.  This project is 
operationally complete. 

Total 914,000 332,500 1,246,500  
 
Included in this request is a list of “Donor” projects that provide the offset to these increases. 

 
Projects providing funds Nickel TPA Total Description 

I-5/NE 134th St 
Interchange (I-5/I-205) - 
Rebuild Interchange 

1,492,000 - 1,492,000 Total project decrease 
recognized through the 
retirement of the risk 
reserves upon completion.  
Additional funds have 
been deferred to 15-17 for 
plant establishment. 

SR 529/Ebey Slough 
Bridge - Replace Bridge 

- 1,537,000 1,537,000 Release of funds at project 
completion. 

Total 1,492,000 1,537,000 3,029,000  
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In addition, the department intends to fund an update to the environmental documentation for the I-
405 Renton to Bellevue project with $1.6 million of the $8 million of current savings achieved on 
I-405 corridor projects.  This is consistent with Section 306(11) of Engrossed Substitute Senate 
Bill (ESSB) 6001 which directs that any savings on the I-405 corridor shall remain on the corridor 
and be made available to this project in particular. 
 

I-405 Projects requiring 

additional funding 

Nickel TPA Total Description 

I-405/Tukwila to Bellevue 
Widening and Express Toll 
Lanes 

443,000 1,179,000 1,622,000 Savings from previously 
completed projects on the 
corridor is used to update 
environmental 
documentation and avoid 
the risk of being required 
to perform a full re-
analysis.  This project is 
not funded for 
construction. 

Total 443,000 1,179,000 1,622,000  

I-405 Projects providing 

funding 

Nickel TPA Total Description 

I-405/NE 8th St to SR 520 
Braided Ramps - 
Interchange Improvements 

- 6,522,673 6,522,673 Savings.  Project is 
operationally complete. 

I-405/SR 181 to SR 167 - 
Widening 

1,481,355 - 1,481,355 Savings.  Project is 
operationally complete. 

Total 1,481,355 6,522,673 8,004,028  
 
In summary, the department requests OFM’s approval to transfer $332,500 of Transportation 
Partnership Account appropriation and $914,000 of Nickel Account appropriation to the listed 
projects that require additional appropriation authority in the current biennium.  The department 
has identified a list of projects to offset the additional appropriations needed for this increase.  
Additionally, the department proposes to transfer $1,622,000 of I-405 corridor savings to the 
Renton to Bellevue project in order to update the environmental documentation. 
 
Please contact Jay Alexander at 360-705-7121 or alexanja@wsdot.wa.gov if you have questions on 
the attached material or need additional information.  Thank you for your consideration.   
 
Sincerely, 

 
Lynn Peterson 
Secretary of Transportation 
 
LP:ja:gl 
Enclosure 
 
cc:   Linea Laird 
 Robin Rettew 
 Jay Alexander 



RECIPIENT Request No. 13-15 Q5 R01 

Notification Type: 601 Transfer 

Budget 

601 Reappropriation Administrative 

Type of Change: 

Revenue Package 

Project Title: 

Project Number: 

Program: 

WSDOT Region: 

County: 

Leg. District: 

Total Project Cost 
:> Biennial Aging 

Schedule Scope 

Nickel -/ TPA PEF 

SR 167/SR 509 to 1-5 Stage One- New Freeway 

316718A 

Improvement 

Olympic 

Pierce 

25,27 

·. 

··,.. Federal Way 

"" ~., 
~ 

Tacoma '\.oil 
<!' 

·. 

@e 
Fife 

..... 
N 

·. 

Edgewood 
! 

Puyallup @ 

Project Description from 14LEGFIN: 
Local streets and arterials are used to transport freight to and from the Port of Tacoma, 
Green River Valley and Interstate 90, creating more congestion related delays and unsafe 
conditions on surface streets. This project will construct a new freeway from SR 509 to 1-5 in 
Fife improving regional mobility of freight and passenger vehicles between SR 509 and 1-5. 

Justification of Need: 

1. What is the requested change to this project? 
(Describe specifically the requested change) 

Provide $332,500 of additional TPA funds in 2013-15. 

2. Why is this requested change needed? 

Project total increased $332,422 in State-TPA to complete the remaining business 
relocation costs for parcel 3-09977 and for continued property management 
obligat~ons on SR 167 for the previously acquired parcels. The relocation costs for 
the displaced business were higher than anticipated due to unique utility 
requirements. 

3. What alternatives were explored and why was this alternative chosen? 

Date 
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These property management expenses are necessary prior to shelving the project 
until construction funding becomes available. 

Change in Project Schedule: 

Project Pr?i~~t Prel.imin~ry Environmental Right of Way Proj~ct Operationally 
Schedule Defm1t1on Engmeenng Advertised Complete 

14LEGFIN N/A N/A N/A N/A N/A N/A 

Request N/A N/A N/A N/A N/A N/A 

Difference 0 0 0 0 0 0 



RECIPIENT 

Notification Type: 

Type of Change: 

601 Transfer 

Budget 
Total Project Cost 

:l Biennial Aging 

Request No. 13-15 Q5 R02 

601 Reappropriation Administrative 

Schedule Scope 

Revenue Package 

Project Title: 

./ Nickel TPA PEF 

SR 161/24th St E to Jovita- Add Lanes 

Project Number: 316118A 
r_ .,--- -- --- - - _:_ ------ - - -~~~-~-:..._~_ -

Program: 

WSDOT Region: 

County: 

Leg. District: 

Improvement 

Olympic 

Pierce 

30,31 

_I MiltonWay 

Milton 
, s~~ti~ 

1 

Taylor SIE 

PIERCE CO 

,i.~ Blvd 
~0 

8th St E 

-
' 16th StE 

w Edgewood 
"' 24th St E ~ 24th St E 

Project Description from 14LEGFIN: 

c:: 
ltl 
'U 
' I:: 

~ 

36th St E 

This section of SR 161 experiences congestion and mobility problems due to high traffic 
volumes. This project widens this section of SR 161 to a 5 lane roadway with 2 lanes of 
travel in each direction plus a center two way left turn lane and installs a signal at the 16th 
Street intersection. When complete, motorists will benefit from reduced congestion, 
providing for the safe, efficient movement of freight, goods, and people. 

Justification of Need: 

1. What is the requested change to this project? 
(Describe specifically the requested change) 

Provide $914,000 of additional Nickel funds in 2013-15. 

2. Why is this requested change needed? 

This project is operationally complete. Project total increased $914,000 to address 
utility conflicts, additional traffic control, additional drainage work in front of the 
Edgewood City Hall, and driveway egress issues. 

3. What alternatives were explored and why was this alternative chosen? 
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This additional work is being addressed in conformance with the terms and 
conditions of the construction contract. 

Change in Project Schedule: 

Project Pr?i~~t Prel_imin~ry Environmental Right of Way Proj~ct Operationally 
Schedule Defm1t1on Engmeermg Advertised Complete 

14LEGFIN N/A N/A N/A N/A N/A N/A 

Request N/A N/A N/A N/A N/A N/A 

Difference 0 0 0 0 0 0 



RECIPIENT Request No. 13-15 Q5 R03 

Notification Type: ./ 601 Transfer 601 Reappropriation Administrative 

Type of Change: ./ 
Budget 

Total Project Cost Schedule Scope 
:>Biennial Aging 

./ Nickel ./ TPA PEF 
.. 

Revenue Package 

Project Title: l-405ffukwila to Bellevue Widening and Express Toll Lanes . 

Project Number: 

Program: 

WSDOT Region: 

County: 

Leg. District: 

i 

® 

Project Description from 14LEGFIN: 
Reserve for additional work on 1-405 related to express toll lanes. 

Justification of Need: 

1. What is the requested change to this project? 
(Describe specifically the requested change) 

Provide $1,622,000 of additional Nickel and TPA funds in 2013-15 to update the 
environmental documentation for the Renton to Bellevue project. This work is 
funded by savings on other 1-405 corridor projects. 

2. Why is this requested change needed? 

The environmental documentation (EA) for the Renton to Bellevue project is 5 years 
old and there is a risk that, if the documentation is not updated soon, in the future a 
full re-analysis will be required at a greater cost. 

·····oireciar:··or=M ··················· Dais ·· 
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3. What alternatives were explored and why was this alternative chosen? 

Allowing the documents to expire was discussed. However, should funding for 
construction become available the department would not be in a position move 
quickly toward construction as a full environmental re-analysis for the project would 
likely be required. That full re-analysis would also require significantly more funding 
than this proposal. 

Change in Project Schedule: 

' Project Project Preliminary E . t 1 R. ht f W Project Operationally 
Schedule Definition Engineering nv•ronmen a •g 0 ay Advertised Complete 

14LEGFIN N/A N/A N/A N/A N/A N/A 

Request N/A N/A N/A N/A N/A N/A 

Difference 0 0 0 0 0 0 


