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Washington State Department of Transportation – Roadway Toll Systems Project	Appendix 11—Price Proposal Tables


REQUEST FOR PROPOSAL		
November 10, 2011		
[bookmark: _Ref141171732][bookmark: _Toc142356954]INTRODUCTION
Document Overview 
This Appendix describes the Price Proposal Tables that must be submitted for the Roadway Toll Systems (RTS) that WSDOT desires to procure for I-405 and SR 99.  This document is divided into five major sections.  Section 1 explains the scope of the document as a whole.  Section 2 includes the Price proposed for the I-405 Express Toll Lanes System (System A) and the SR 99 Tunnel Toll System (System B).  Section 3 includes the optional Price proposals for the additional Roadway Toll Systems.  Section 4 describes Price escalation.  Section 5 describes Shared Maintenance.
Document Scope
The information set forth herein describes the instructions for completion of the Price Proposal Tables for the RTS that WSDOT desires to procure. 
Abbreviations and Definitions
All capitalized terms used in this Appendix 11, but not expressly defined herein, have the respective meanings set forth in Appendix 1 of the RFP.
Proposal Bond
The Vendor shall procure a proposal bond in an amount to be calculated as follows:
0.05 x (System A Total Installation Price + System B Total Installation Price)
TOLL SYSTEM PRICE PROPOSAL TABLES
The Vendor shall complete all Prices tables in this section of Appendix 11 as a part of its Price Proposal.  All Prices must be shown in U.S. dollars.
1.1. I-405 EXPRESS TOLL LANES SYSTEM (SYSTEM A)
1.1.1. [bookmark: OLE_LINK19][bookmark: OLE_LINK20]Design, Installation and Testing for I-405 Express Toll Lanes System (System A)
[bookmark: OLE_LINK29][bookmark: OLE_LINK30]The Price Proposal for the design, installation and testing Work shall provide a single total installation Price (for design, installation and testing) of the I-405 Express Toll Lanes System as specified in the requirements of the RFP in support of WSDOT’s Toll Commencement.  The Price entered in the following total installation Price table shall equal the total of all Milestone payments entered in Toll System Payment Milestones table, up to and including the System Acceptance Milestone. The Price for Shared Maintenance shall not be included in the total installation Price:
	Total Installation Price (for 
Design, Installation & Testing)

	Total Installation Price:
	$ _____________________



	Milestone
	Qualifying Event
	Guaranteed Date
	Payment Amount*

	A1. Project Management – I-405 System
	WSDOT approval of the following:
Project Management Plan
Quality Management Plan 
Initial Project Schedule 
	To be completed by Vendor (shall be no later than 60 Calendar Days after Notice to Proceed)
	A single amount to be completed by Vendor. No greater than 10 percent of the total installation Price identified in selected Vendor’s Price Proposal

	A2. Preliminary Toll Infrastructure Design – I-405 System
	WSDOT approval of the following:
Preliminary Toll Infrastructure Design Memo

	To be completed by Vendor (shall be no later than 120 Calendar Days after Notice to Proceed 1)
	A single amount to be completed by Vendor

	A3. Preliminary Design – I-405 System
	WSDOT approval of the following:
Preliminary Design Document
Software Development Plan
· Preliminary Installation Drawings
	To be completed by Vendor
	A single amount to be completed by Vendor

	A4. Final Design – I-405 System
	System Design Document (SDD)
Master Test Plan 
Draft IT Security Plan
	To be completed by Vendor
	A single amount to be completed by Vendor

	A5. Factory Acceptance Test –I-405 System
	WSDOT approval of the following:
Factory Acceptance Test Report
	To be completed by Vendor
	A single amount to be completed by Vendor

	WSDOT issues NTP 2**

	A6. Installation Readiness – I-405 System**
	WSDOT approval of the following:
Installation Plan
Released for Installation Drawings
Shop Drawings
	To be completed by Vendor
	A single amount to be completed by Vendor

	A7. Testing Readiness – I-405 System
	WSDOT Approval of the following:
Commissioning Test Procedures
Operational Test Procedures
	To be completed by Vendor – expressed in Calendar days prior to Toll Readiness (shall be no later than 120 days prior to Milestone A8)
	A single amount to be completed by Vendor

	A8. Installation and Testing Completion and Toll Readiness – I-405 System
	WSDOT Approval of the following:
Commissioning Test Report
Operational Test Report
Site Acceptance Test Report 
Operational Verification Test Procedures 
Final IT Security Plan
Traffic Management Plan (TMP) for Maintenance and Operations
Traffic Incident Management Plan (TIMP) for Maintenance and Operations
Maintenance Of Traffic Plans for Maintenance and Operations
Maintenance and Operations Manual
· Maintenance Plan
	To be completed by Vendor – expressed in Calendar days prior to Toll Commencement (shall be no later than 45 Calendar Days prior to Milestone A9)
	A single amount to be completed by Vendor

	A9. Toll Commencement- I-405 System
	Toll Commencement

	First Quarter of 2014, Final date set by I-405 Design-Builder by February 2012
	N/A

	A10. System Acceptance-I-405 System
	WSDOT Approval of the following:
As-Built Installation Drawings
As-Built SDD 
Operational Verification Test Report
Documentation described in RFP Appendix 3, Section 3.9
	To be completed by Vendor – expressed in Calendar days after Toll Commencement (shall be no later than 30 Calendar Days following Milestone A9)
	No less than 20 percent of the total installation Price identified in selected Vendor’s Price Proposal


*	For Milestones up to and including System Acceptance, the following applies. The payment amount for any Milestone shall be at least five percent of the total installation Price identified in selected vendor’s Price Proposal. The sum of the payment amounts for Project Management, Preliminary Toll Infrastructure Design, Preliminary Design, Final Design, and Factory Acceptance Test Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal. The sum of the payment amounts for Installation Readiness, Testing Readiness, Installation and Testing Completion, and Toll Readiness Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal.
** 	No additional Work beyond A5 shall be performed prior to receipt of NTP 2.
1.1.2. [bookmark: _Ref141865521][bookmark: _Toc142356955]MAINTENANCE AND OPERATIONS FOR I-405 EXPRESS TOLL LANES SYSTEM (SYSTEM A)
The Price Proposal for Maintenance and Operations shall provide a fixed monthly Price by year for the Maintenance and Operations of the I-405 Express Toll Lanes System as specified in the requirements of the RFP.  The monthly Price shall include all Services, repair or replacement of Products, spare parts, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:
	Monthly Pricing by Year for Maintenance and Operations

	
	Monthly Price
	Months
	Annual Price

	Year 1:
	$ _______________
	12
	$ _____________________

	Year 2:
	$ _______________
	12
	$ _____________________

	Year 3:
	$ _______________
	12
	$ _____________________

	Year 4:
	$ _______________
	12
	$ _____________________

	Year 5:
	$ _______________
	12
	$ _____________________

	Year 6:
	$ _______________
	12
	$ _____________________

	Year 7:
	$ _______________
	12
	$ _____________________

	Year 8:
	$ _______________
	12
	$ _____________________

	Year 9:
	$ _______________
	12
	$ _____________________

	Year 10:
	$ _______________
	12
	$ _____________________

	Total Price for 10 years of Maintenance and Operations
	$ _____________________


The Price Proposal for the Maintenance and Operations Work shall also provide a fixed annual Price for the annual performance audit of the I-405 Express Toll Lanes System as specified in the requirements of the RFP.  The annual Price shall include all services, equipment, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:

	Annual Pricing for Annual Performance Audit

	
		Annual Price

	End of Year 1:
	$ _____________________ 

	End of Year 2:
	$ _____________________

	End of Year 3:
	$ _____________________

	End of Year 4:
	$ _____________________

	End of Year 5:
	$ _____________________

	End of Year 6:
	$ _____________________

	End of Year 7:
	$ _____________________

	End of Year 8:
	$ _____________________

	End of Year 9:
	$ _____________________

	Total Price for 9 years of Annual Performance Audit
	$ _____________________



1.1.3. TOTAL LIFE-CYCLE PRICE PROPOSAL FOR I-405 EXPRESS TOLL LANES SYSTEM (SYSTEM A)
The Price entered in the Total Life-cycle Price Proposal table below shall be calculated as follows:
	Total Installation Price (for design, installation and testing)
+	Total Price for 10 years of Maintenance and Operations
+	Total Price for 9 years of Annual Performance Audit
=	Total Life-cycle Price Proposal
	Total Life-cycle Price Proposal

	Total Life-cycle Price Proposal:
	$ _____________________


1.1.4. SHARED MAINTENANCE TRANSITION FOR I-405 EXPRESS TOLL LANES SYSTEM (SYSTEM A)
The Contract terms allow WSDOT, at its sole discretion, to amend the Contract to implement a Shared Maintenance arrangement.  A Shared Maintenance transition payment shall facilitate the transition process through the development of a transition plan, training of WSDOT maintenance personnel, and the creation of an Amendment to the Contract. WSDOT will set the date of a transition, if any, at least 180 Calendar Days in advance of the transition Milestone.
In the event of implementing Shared Maintenance, the transition shall follow the requirements in Appendix 5, including, but not limited to, the following deliverables:
· Transition Plan 
· Maintenance Records
· Shared Maintenance Plan 
· Shared Operations Manual
· Training
The Vendor shall provide a Price for Shared Maintenance transition. For the purposes of proposing Prices for this Work, the Vendor shall assume the transition occurs one year after System Acceptance. In the event the transition date is set later than one year after System Acceptance, WSDOT will determine the escalated Price by multiplying the proposed Price by a Composite Escalation Index described herein.
	Shared Maintenance Transition Price

	Shared Maintenance Transition Price Proposal:
	$ _____________________



1.2. SR 99 TUNNEL TOLL SYSTEM (SYSTEM B)
1.2.1. DESIGN, INSTALLATION AND TESTING FOR SR 99 TUNNEL TOLL SYSTEM (SYSTEM B)
The Price Proposal for the design, installation and testing Work shall provide a single total installation Price (for design, installation and testing) of the SR 99 Tunnel Toll System as specified in the requirements of the RFP in support of WSDOT’s Toll Commencement.  The Price entered in the following total installation Price table shall equal the total of all Milestone payments entered in Toll System Payment Milestones table, up to and including the System Acceptance Milestone. The Price for Shared Maintenance shall not be included in the total installation Price:
	Total Installation Price (for 
Design, Installation & Testing)

	Total Installation Price:
	$ _____________________



	Milestone
	Qualifying Event
	Guaranteed Date
	Payment Amount*

	B1. Project Management – SR 99 System
	WSDOT approval of the following:
Project Management Plan
Quality Management Plan 
Initial Project Schedule 
	To be completed by Vendor (shall be no later than 60 Calendar Days after Notice to Proceed)
	A single amount to be completed by Vendor. No greater than 10 percent of the total installation Price identified in selected Vendor’s Price Proposal

	B2. Preliminary Toll Infrastructure Design – SR 99 System
	WSDOT approval of the following:
Preliminary Toll Infrastructure Design Memo

	To be completed by Vendor (shall be no later than 90 Calendar Days after Notice to Proceed)
	A single amount to be completed by Vendor

	B3. Preliminary Design – SR 99 System
	WSDOT approval of the following:
Preliminary Design Document
Software Development Plan
Preliminary Installation Drawings 

	To be completed by Vendor
	A single amount to be completed by Vendor

	B4. Final Design – SR 99 System
	System Design Document (SDD)
Master Test Plan 
Draft IT Security Plan
	To be completed by Vendor (no sooner than January 1, 2014)
	A single amount to be completed by Vendor

	B5. Factory Acceptance Test –SR 99 System
	WSDOT approval of the following:
Factory Acceptance Test Report
	To be completed by Vendor
	A single amount to be completed by Vendor

	B6. Installation Readiness – SR-99 System
	WSDOT approval of the following:
Installation Plan
Released for Installation Drawings
Shop Drawings
	April 1, 2015
	A single amount to be completed by Vendor

	B7. Testing Readiness – SR 99 System
	WSDOT approval of the following:
Commissioning Test Procedures
Operational Test Procedures
	To be completed by Vendor (shall be no later than 120 days prior to Installation and Testing Completion Milestone)
	A single amount to be completed by Vendor

	B8. Installation and Testing Completion and Toll Readiness – SR 99 System
	WSDOT approval of the following:
Commissioning Test Report
Operational Test Report
Site Acceptance Test Report 
Operational Verification Test Procedures 
Final IT Security Plan
Traffic Management Plan (TMP) for Maintenance and Operations
Traffic Incident Management Plan (TIMP) for Maintenance and Operations
Maintenance Of Traffic Plans for Maintenance and Operations
Maintenance and Operations Manual
Maintenance Plan 
	September 15, 2015
	A single amount to be completed by Vendor

	B9. Toll Commencement- SR 99 System
	Toll Commencement
	September 15, 2015
	N/A

	B10. System Acceptance-SR 99 System
	WSDOT approval of the following:
As-Built Installation Drawings
As-Built SDD 
Operational Verification Test Report
Documentation described in RFP Appendix 3, Section 3.9
	To be completed by Vendor (shall be no later than 30 Calendar Days following Toll Commencement)
	No less than 20 percent of the total installation Price identified in selected Vendor’s Price Proposal


*	For Milestones up to and including System Acceptance, the following applies. The payment amount for any Milestone shall be at least five percent of the total installation Price identified in selected vendor’s Price Proposal. The sum of the payment amounts for Project Management, Preliminary Toll Infrastructure Design, Preliminary Design, Final Design, and Factory Acceptance Test Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal. The sum of the payment amounts for Installation Readiness, Testing Readiness, Installation and Testing Completion, and Toll Readiness Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal.
1.2.2. MAINTENANCE AND OPERATIONS FOR SR 99 TUNNEL TOLL SYSTEM (SYSTEM B)
The Price Proposal for Maintenance and Operations shall provide a fixed monthly Price by year for the Maintenance and Operations of the SR 99 Tunnel Toll System as specified in the requirements of the RFP.  The monthly Price shall include all Services, repair or replacement of Products, spare parts, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:
	Monthly Pricing by Year for Maintenance and Operations

	
	Monthly Price
	Months
	Annual Price

	Year 1:
	$ _______________
	12
	$ _____________________

	Year 2:
	$ _______________
	12
	$ _____________________

	Year 3:
	$ _______________
	12
	$ _____________________

	Year 4:
	$ _______________
	12
	$ _____________________

	Year 5:
	$ _______________
	12
	$ _____________________

	Year 6:
	$ _______________
	12
	$ _____________________

	Year 7:
	$ _______________
	12
	$ _____________________

	Year 8:
	$ _______________
	12
	$ _____________________

	Year 9:
	$ _______________
	12
	$ _____________________

	Year 10:
	$ _______________
	12
	$ _____________________

	Total Price for 10 years of Maintenance and Operations
	$ _____________________


The Price Proposal for the Maintenance and Operations Work shall also provide a fixed annual Price for the annual performance audit of the SR 99 Tunnel Toll System as specified in the requirements of the RFP.  The annual Price shall include all services, equipment, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:

	Annual Pricing for Annual Performance Audit

	
		Annual Price

	End of Year 1:
	$ _____________________ 

	End of Year 2:
	$ _____________________

	End of Year 3:
	$ _____________________

	End of Year 4:
	$ _____________________

	End of Year 5:
	$ _____________________

	End of Year 6:
	$ _____________________

	End of Year 7:
	$ _____________________

	End of Year 8:
	$ _____________________

	End of Year 9:
	$ _____________________

	Total Price for 9 years of Annual Performance Audit
	$ _____________________


1.2.3. TOTAL LIFE-CYCLE PRICE PROPOSAL FOR SR 99 TUNNEL TOLL SYSTEM (SYSTEM B)
The Price entered in the Total Life-cycle Price Proposal table below shall be calculated as follows:
	Total Installation Price (for design, installation and testing)
+	Total Price for 10 years of Maintenance and Operations
+	Total Price for 9 years of Annual Performance Audit
=	Total Life-cycle Price Proposal
	Total Life-cycle Price Proposal

	Total Life-cycle Price Proposal:
	$ _____________________


1.2.4. SHARED MAINTENANCE TRANSITION FOR SR 99 TUNNEL SYSTEM (SYSTEM B)
The Contract terms allow WSDOT, at its sole discretion, to amend the Contract to implement a Shared Maintenance arrangement.  A Shared Maintenance transition payment shall facilitate the transition process through the development of a transition plan, training of WSDOT maintenance personnel, and the creation of an Amendment to the Contract. WSDOT will set the date of a transition, if any, at least 180 Calendar Days in advance of the transition Milestone.
In the event of implementing Shared Maintenance, the transition shall follow the requirements in Appendix 5, including, but not limited to, the following deliverables:
· Transition Plan 
· Maintenance Records
· Shared Maintenance Plan 
· Shared Operations Manual
· Training
The Vendor shall provide a Price for Shared Maintenance transition. For the purposes of proposing Prices for this Work, the Vendor shall assume the transition occurs one year after System Acceptance. In the event the transition date is set later than one year after System Acceptance, WSDOT will determine the escalated Price by multiplying the proposed Price by a Composite Escalation Index described herein.
	Shared Maintenance Transition Price

	Shared Maintenance Transition Price Proposal:
	$ _____________________



[bookmark: _Ref141865541][bookmark: _Ref141865551][bookmark: _Toc142356956][bookmark: OLE_LINK37]ADDITIONAL ROADWAY TOLL SYSTEMS (OPTIONAL)
The Vendor may complete Price tables in this section of Appendix 11.  All Prices must be shown in U.S. dollars.
1.3. SR 520 REPLACEMENT BRIDGE TOLL SYSTEM (SYSTEM C)
1.3.1. DESIGN, INSTALLATION AND TESTING SR 520 REPLACEMENT BRIDGE TOLL SYSTEM (SYSTEM C)
The Price Proposal for the design, installation and testing Work shall provide a single total installation Price (for design, installation and testing) of the SR 520 Replacement Bridge Toll System as specified in the requirements of the RFP in support of WSDOT’s Toll Commencement.  The Price entered in the following total installation Price table shall equal the total of all Milestone payments entered in Toll System Payment Milestones table, up to and including the System Acceptance Milestone. The Price for Shared Maintenance shall not be included in the total installation Price:
	Total Installation Price (for 
Design, Installation & Testing)

	Total Installation Price:
	$ _____________________



	Milestone
	Qualifying Event
	Guaranteed Date
	Payment Amount*

	C1. Project Management – SR 520 System
	WSDOT approval of the following:
Project Management Plan
Quality Management Plan 
Initial Project Schedule 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor. No greater than 10 percent of the total installation Price identified in selected Vendor’s Price Proposal

	C2. Preliminary Design Document– SR 520 System
	WSDOT approval of the following:
Preliminary Design Document 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	C3. Preliminary Design – SR 520 System
	WSDOT approval of the following:
Software Development Plan
Preliminary Installation Drawings 

	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 210 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	C4. Final Design – SR 520 System
	System Design Document (SDD)
Master Test Plan 
Draft IT Security Plan
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 340 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	C5. Factory Acceptance Test –SR 520 System
	WSDOT approval of the following:
Factory Acceptance Test Report
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 430 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	C6. Installation Readiness – SR-520 System
	WSDOT approval of the following:
Installation Plan
Released for Installation Drawings
Shop Drawings
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 550 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	C7. Testing Readiness – SR 520 System
	WSDOT approval of the following:
Commissioning Test Procedures
Operational Test Procedures
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 610 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	C8. Installation and Testing Completion and Toll Readiness – SR 520 System
	WSDOT approval of the following:
Commissioning Test Report
Operational Test Report
Site Acceptance Test Report 
Operational Verification Test Procedures 
Final IT Security Plan
Traffic Management Plan (TMP) for Maintenance and Operations
Traffic Incident Management Plan (TIMP) for Maintenance and Operations
Maintenance Of Traffic Plans for Maintenance and Operations
Maintenance and Operations Manual
Maintenance Plan
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 730 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	C9. Toll Commencement- SR 520 System
	Toll Commencement
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 730 Calendar Days after Notice to Proceed
	N/A

	C10. System Acceptance-SR 520 System
	WSDOT approval of the following:
As-Built Installation Drawings
As-Built SDD 
Operational Verification Test Report
Documentation described in RFP Appendix 3, Section 3.9
	To be completed by Vendor – expressed in Calendar days after Toll Commencement. Shall be no later than 30 Calendar Days following Toll Commencement
	No less than 20 percent of the total installation Price identified in selected Vendor’s Price Proposal


*	For Milestones up to and including System Acceptance, the following applies. The payment amount for any Milestone shall be at least five percent of the total installation Price identified in selected vendor’s Price Proposal. The sum of the payment amounts for Project Management, Preliminary Design, Final Design, and Factory Acceptance Test Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal. The sum of the payment amounts for Installation Readiness, Testing Readiness, Installation and Testing Completion, and Toll Readiness Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal.
1.3.2. MAINTENANCE AND OPERATIONS OF SR 520 REPLACEMENT BRIDGE TOLL SYSTEM (SYSTEM C)
The Price Proposal for Maintenance and Operations shall provide a fixed monthly Price by year for the Maintenance and Operations of the SR 520 Replacement Bridge Toll System as specified in the requirements of the RFP.  The monthly Price shall include all Services, repair or replacement of Products, spare parts, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:
	Monthly Pricing by Year for Maintenance and Operations

	
	Monthly Price
	Months
	Annual Price

	Year 1:
	$ _______________
	12
	$ _____________________

	Year 2:
	$ _______________
	12
	$ _____________________

	Year 3:
	$ _______________
	12
	$ _____________________

	Year 4:
	$ _______________
	12
	$ _____________________

	Year 5:
	$ _______________
	12
	$ _____________________

	Year 6:
	$ _______________
	12
	$ _____________________

	Year 7:
	$ _______________
	12
	$ _____________________

	Year 8:
	$ _______________
	12
	$ _____________________

	Year 9:
	$ _______________
	12
	$ _____________________

	Year 10:
	$ _______________
	12
	$ _____________________

	Total Price for 10 years of Maintenance and Operations
	$ _____________________


The Price Proposal for the Maintenance and Operations Work shall also provide a fixed annual Price for the annual performance audit of the SR 520 Replacement Bridge as specified in the requirements of the RFP.  The annual Price shall include all services, equipment, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:

	Annual Pricing for Annual Performance Audit

	
		Annual Price

	End of Year 1:
	$ _____________________ 

	End of Year 2:
	$ _____________________

	End of Year 3:
	$ _____________________

	End of Year 4:
	$ _____________________

	End of Year 5:
	$ _____________________

	End of Year 6:
	$ _____________________

	End of Year 7:
	$ _____________________

	End of Year 8:
	$ _____________________

	End of Year 9:
	$ _____________________

	Total Price for 9 years of Annual Performance Audit
	$ _____________________



1.3.3. TOTAL LIFE-CYCLE PRICE PROPOSAL FOR SR 520 REPLACEMENT BRIDGE TOLL SYSTEM (SYSTEM C)
The Price entered in the Total Life-cycle Price Proposal table below shall be calculated as follows:
	Total Installation Price (for design, installation and testing)
+	Total Price for 10 years of Maintenance and Operations
+	Total Price for 9 years of Annual Performance Audit
=	Total Life-cycle Price Proposal
	Total Life-cycle Price Proposal

	Total Life-cycle Price Proposal:
	$ _____________________


1.3.4. SHARED MAINTENANCE TRANSITION FOR SR 520 REPLACEMENT BRIDGE TOLL SYSTEM (SYSTEM C)
The Contract terms allow WSDOT, at its sole discretion, to amend the Contract to implement a Shared Maintenance arrangement.  A Shared Maintenance transition payment shall facilitate the transition process through the development of a transition plan, training of WSDOT maintenance personnel, and the creation of an Amendment to the Contract. WSDOT will set the date of a transition, if any, at least 180 Calendar Days in advance of the transition Milestone.
In the event of implementing Shared Maintenance, the transition shall follow the requirements in Appendix 5, including, but not limited to, the following deliverables:
· Transition Plan 
· Maintenance Records
· Shared Maintenance Plan 
· Shared Operations Manual
· Training
The Vendor shall provide a Price for Shared Maintenance transition. For the purposes of proposing Prices for this Work, the Vendor shall assume the transition occurs one year after System Acceptance. In the event the transition date is set later than one year after System Acceptance, WSDOT will determine the escalated Price by multiplying the proposed Price by a Composite Escalation Index described herein.
	Shared Maintenance Transition Price

	Shared Maintenance Transition Price Proposal:
	$ _____________________



1.4. TACOMA NARROWS BRIDGE TOLL SYSTEM (SYSTEM D)
1.4.1. DESIGN, INSTALLATION AND TESTING TACOMA NARROWS BRIDGE TOLL SYSTEM (SYSTEM D)
The Price Proposal for the design, installation and testing Work shall provide a single total installation Price (for design, installation and testing) of the Tacoma Narrows Bridge Toll System as specified in the requirements of the RFP in support of WSDOT’s Toll Commencement.  The Price entered in the following total installation Price table shall equal the total of all Milestone payments entered in Toll System Payment Milestones table, up to and including the System Acceptance Milestone. The Price for Shared Maintenance shall not be included in the total installation Price:
	Total Installation Price (for 
Design, Installation & Testing)

	Total Installation Price:
	$ _____________________



	Milestone
	Qualifying Event
	Guaranteed Date
	Payment Amount*

	D1. Project Management – TNB System
	WSDOT approval of the following:
Project Management Plan
Quality Management Plan 
Initial Project Schedule 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	No greater than 10 percent of the total installation Price identified in selected Vendor’s Price Proposal

	D2. Preliminary Design Document– TNB System
	WSDOT approval of the following:
Preliminary Design Document 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	D3. Preliminary Design – TNB System
	WSDOT approval of the following:
Software Development Plan
Preliminary Installation Drawings 

	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 150 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	D4. Final Design – TNB System
	System Design Document (SDD)
Master Test Plan 
Draft IT Security Plan
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 210 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	D5. Factory Acceptance Test –TNB System
	WSDOT approval of the following:
Factory Acceptance Test Report
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 270 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	D6. Installation Readiness – TNB System
	WSDOT approval of the following:
Installation Plan
Released for Installation Drawings
Shop Drawings 
Traffic Management Plan (TMP) 
Traffic Incident Management Plan (TIMP) 
Maintenance Of Traffic Plans
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 330 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	D7. Testing Readiness – TNB System
	WSDOT approval of the following:
Commissioning Test Procedures
Operational Test Procedures
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 390 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	D8. Installation and Testing Completion and Toll Readiness – TNB System
	WSDOT approval of the following:
Commissioning Test Report
Operational Test Report
Site Acceptance Test Report 
Operational Verification Test Procedures 
Final IT Security Plan
Maintenance and Operations Manual
Maintenance Plan 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 485 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	D9. Toll Commencement- TNB System
	Toll Commencement
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 550 Calendar Days after Notice to Proceed
	N/A

	D10. System Acceptance-TNB System
	WSDOT approval of the following:
As-Built Installation Drawings
As-Built SDD 
Operational Verification Test Report
Documentation described in RFP Appendix 3, Section 3.9
	To be completed by Vendor – expressed in Calendar days after Toll Commencement. Shall be no later than 30 Calendar Days following Toll Commencement
	No less than 20 percent of the total installation Price identified in selected Vendor’s Price Proposal


*	For Milestones up to and including System Acceptance, the following applies. The payment amount for any Milestone shall be at least five percent of the total installation Price identified in selected vendor’s Price Proposal. The sum of the payment amounts for Project Management, Preliminary Design, Final Design, and Factory Acceptance Test Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal. The sum of the payment amounts for Installation Readiness, Testing Readiness, Installation and Testing Completion, and Toll Readiness Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal.
1.4.2. MAINTENANCE AND OPERATIONS OF TACOMA NARROWS BRIDGE TOLL SYSTEM (SYSTEM D)
The Price Proposal for Maintenance and Operations shall provide a fixed monthly Price by year for the Maintenance and Operations of the Tacoma Narrows Bridge Toll System as specified in the requirements of the RFP.  The monthly Price shall include all Services, repair or replacement of Products, spare parts, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:
	Monthly Pricing by Year for Maintenance and Operations

	
	Monthly Price
	Months
	Annual Price

	Year 1:
	$ _______________
	12
	$ _____________________

	Year 2:
	$ _______________
	12
	$ _____________________

	Year 3:
	$ _______________
	12
	$ _____________________

	Year 4:
	$ _______________
	12
	$ _____________________

	Year 5:
	$ _______________
	12
	$ _____________________

	Year 6:
	$ _______________
	12
	$ _____________________

	Year 7:
	$ _______________
	12
	$ _____________________

	Year 8:
	$ _______________
	12
	$ _____________________

	Year 9:
	$ _______________
	12
	$ _____________________

	Year 10:
	$ _______________
	12
	$ _____________________

	Total Price for 10 years of Maintenance and Operations
	$ _____________________


The Price Proposal for the Maintenance and Operations Work shall also provide a fixed annual Price for the annual performance audit of the Tacoma Narrows Bridge Toll System as specified in the requirements of the RFP.  The annual Price shall include all services, equipment, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:

	Annual Pricing for Annual Performance Audit

	
		Annual Price

	End of Year 1:
	$ _____________________ 

	End of Year 2:
	$ _____________________

	End of Year 3:
	$ _____________________

	End of Year 4:
	$ _____________________

	End of Year 5:
	$ _____________________

	End of Year 6:
	$ _____________________

	End of Year 7:
	$ _____________________

	End of Year 8:
	$ _____________________

	End of Year 9:
	$ _____________________

	Total Price for 9 years of Annual Performance Audit
	$ _____________________



1.4.3. TOTAL LIFE-CYCLE PRICE PROPOSAL FOR TACOMA NARROWS BRIDGE TOLL SYSTEM (SYSTEM D)
The Price entered in the Total Life-cycle Price Proposal table below shall be calculated as follows:
	Total Installation Price (for design, installation and testing)
+	Total Price for 10 years of Maintenance and Operations
+	Total Price for 9 years of Annual Performance Audit
=	Total Life-cycle Price Proposal
	Total Life-cycle Price Proposal

	Total Life-cycle Price Proposal:
	$ _____________________


1.4.4. SHARED MAINTENANCE TRANSITION FOR TACOMA NARROWS BRIDGE TOLL SYSTEM (SYSTEM D)
The Contract terms allow WSDOT, at its sole discretion, to amend the Contract to implement a Shared Maintenance arrangement.  A Shared Maintenance transition payment shall facilitate the transition process through the development of a transition plan, training of WSDOT maintenance personnel, and the creation of an Amendment to the Contract. WSDOT will set the date of a transition, if any, at least 180 Calendar Days in advance of the transition Milestone.
In the event of implementing Shared Maintenance, the transition shall follow the requirements in Appendix 5, including, but not limited to, the following deliverables:
· Transition Plan 
· Maintenance Records
· Shared Maintenance Plan 
· Shared Operations Manual
· Training
The Vendor shall provide a Price for Shared Maintenance transition. For the purposes of proposing Prices for this Work, the Vendor shall assume the transition occurs one year after System Acceptance. In the event the transition date is set later than one year after System Acceptance, WSDOT will determine the escalated Price by multiplying the proposed Price by a Composite Escalation Index described herein.
	Shared Maintenance Transition Price

	Shared Maintenance Transition Price Proposal:
	$ _____________________



1.5. ADDITIONAL ROADWAY TOLL SYSTEM I (SYSTEM E/F)
1.5.1. DESIGN, INSTALLATION AND TESTING ADDITIONAL ROADWAY TOLL SYSTEM I (SYSTEM E/F)
The Price Proposal for the design, installation and testing Work shall provide a single total installation Price (for design, installation and testing) of the Additional Roadway Toll System I as specified in the requirements of the RFP in support of WSDOT’s Toll Commencement.  The Price entered in the following total installation Price table shall equal the total of all Milestone payments entered in Toll System Payment Milestones table, up to and including the System Acceptance Milestone. The Price for Shared Maintenance shall not be included in the total installation Price:
	Total Installation Price (for 
Design, Installation & Testing)

	Total Installation Price:
	$ _____________________



	Milestone
	Qualifying Event
	Guaranteed Date
	Payment Amount*

	E/F(I)1. Project Management –System E/F(I)
	WSDOT approval of the following:
1. Project Management Plan
1. Quality Management Plan 
1. Initial Project Schedule 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	No greater than 10 percent of the total installation Price identified in selected Vendor’s Price Proposal

	E/F(I)2. Preliminary Design Document– System E/F(I)
	WSDOT approval of the following:
1. Preliminary Design Document 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(I)3. Preliminary Design – System E/F(I)
	WSDOT approval of the following:
1. Software Development Plan
· Preliminary Installation Drawings
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 210 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(I)4. Final Design – System E/F(I)
	System Design Document (SDD)
Master Test Plan 
1. Draft IT Security Plan
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 340 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(I)5. Factory Acceptance Test – System E/F(I)
	WSDOT approval of the following:
1. Factory Acceptance Test Report
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 430 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(I)6. Installation Readiness – System E/F(I)
	WSDOT approval of the following:
Installation Plan
Released for Installation Drawings
1. Shop Drawings
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 550 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(I)7. Testing Readiness – System E/F(I)
	WSDOT approval of the following:
Commissioning Test Procedures
1. Operational Test Procedures
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 610 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(I)8. Installation and Testing Completion and Toll Readiness – System E/F(I)
	WSDOT approval of the following:
Commissioning Test Report
Operational Test Report
Site Acceptance Test Report 
Operational Verification Test Procedures 
Final IT Security Plan
Traffic Management Plan (TMP) for Maintenance and Operations
Traffic Incident Management Plan (TIMP) for Maintenance and Operations
Maintenance Of Traffic Plans for Maintenance and Operations
Maintenance and Operations Manual
Maintenance Plan 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 730 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(I)9. Toll Commencement- System E/F(I)
	1. Toll Commencement
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 730 Calendar Days after Notice to Proceed
	N/A

	E/F(I)10. System Acceptance- System E/F(I)
	WSDOT approval of the following:
1. As-Built Installation Drawings
1. As-Built SDD 
1. Operational Verification Test Report
1. Documentation described in RFP Appendix 3, Section 3.9
	To be completed by Vendor – expressed in Calendar days after Toll Commencement. Shall be no later than 30 Calendar Days after Toll Commencement
	No less than 20 percent of the total installation Price identified in selected Vendor’s Price Proposal


*	For Milestones up to and including System Acceptance, the following applies. The payment amount for any Milestone shall be at least five percent of the total installation Price identified in selected vendor’s Price Proposal. The sum of the payment amounts for Project Management, Preliminary Design, Final Design, and Factory Acceptance Test Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal. The sum of the payment amounts for Installation Readiness, Testing Readiness, Installation and Testing Completion, and Toll Readiness Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal.
1.5.2. MAINTENANCE AND OPERATIONS OF ADDITIONAL ROADWAY TOLL SYSTEM I (SYSTEM E/F)
The Price Proposal for Maintenance and Operations shall provide a fixed monthly Price by year for the Maintenance and Operations of the Additional Roadway Toll System I as specified in the requirements of the RFP.  The monthly Price shall include all Services, repair or replacement of Products, spare parts, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:
	Monthly Pricing by Year for Maintenance and Operations

	
	Monthly Price
	Months
	Annual Price

	Year 1:
	$ _______________
	12
	$ _____________________

	Year 2:
	$ _______________
	12
	$ _____________________

	Year 3:
	$ _______________
	12
	$ _____________________

	Year 4:
	$ _______________
	12
	$ _____________________

	Year 5:
	$ _______________
	12
	$ _____________________

	Year 6:
	$ _______________
	12
	$ _____________________

	Year 7:
	$ _______________
	12
	$ _____________________

	Year 8:
	$ _______________
	12
	$ _____________________

	Year 9:
	$ _______________
	12
	$ _____________________

	Year 10:
	$ _______________
	12
	$ _____________________

	Total Price for 10 years of Maintenance and Operations
	$ _____________________


The Price Proposal for the Maintenance and Operations Work shall also provide a fixed annual Price for the annual performance audit of the Additional Roadway Toll System I as specified in the requirements of the RFP.  The annual Price shall include all services, equipment, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:

	Annual Pricing for Annual Performance Audit

	
		Annual Price

	End of Year 1:
	$ _____________________ 

	End of Year 2:
	$ _____________________

	End of Year 3:
	$ _____________________

	End of Year 4:
	$ _____________________

	End of Year 5:
	$ _____________________

	End of Year 6:
	$ _____________________

	End of Year 7:
	$ _____________________

	End of Year 8:
	$ _____________________

	End of Year 9:
	$ _____________________

	Total Price for 9 years of Annual Performance Audit
	$ _____________________



1.5.3. TOTAL LIFE-CYCLE PRICE PROPOSAL FOR ADDITIONAL ROADWAY TOLL SYSTEM I (SYSTEM E/F)
The Price entered in the Total Life-cycle Price Proposal table below shall be calculated as follows:
	Total Installation Price (for design, installation and testing)
+	Total Price for 10 years of Maintenance and Operations
+	Total Price for 9 years of Annual Performance Audit
=	Total Life-cycle Price Proposal
	Total Life-cycle Price Proposal

	Total Life-cycle Price Proposal:
	$ _____________________


1.5.4. SHARED MAINTENANCE TRANSITION FOR ADDITIONAL ROADWAY TOLL SYSTEM I (SYSTEM E/F)
The Contract terms allow WSDOT, at its sole discretion, to amend the Contract to implement a Shared Maintenance arrangement.  A Shared Maintenance transition payment shall facilitate the transition process through the development of a transition plan, training of WSDOT maintenance personnel, and the creation of an Amendment to the Contract. WSDOT will set the date of a transition, if any, at least 180 Calendar Days in advance of the transition Milestone.
In the event of implementing Shared Maintenance, the transition shall follow the requirements in Appendix 5, including, but not limited to, the following deliverables:
· Transition Plan 
· Maintenance Records
· Shared Maintenance Plan 
· Shared Operations Manual
· Training
The Vendor shall provide a Price for Shared Maintenance transition. For the purposes of proposing Prices for this Work, the Vendor shall assume the transition occurs one year after System Acceptance. In the event the transition date is set later than one year after System Acceptance, WSDOT will determine the escalated Price by multiplying the proposed Price by a Composite Escalation Index described herein.
	Shared Maintenance Transition Price

	Shared Maintenance Transition Price Proposal:
	$ _____________________



1.6. ADDITIONAL ROADWAY TOLL SYSTEM II (SYSTEM E/F)
1.6.1. DESIGN, INSTALLATION AND TESTING ADDITIONAL ROADWAY TOLL SYSTEM II (SYSTEM E/F)
The Price Proposal for the design, installation and testing Work shall provide a single total installation Price (for design, installation and testing) of the Additional Roadway Toll System II as specified in the requirements of the RFP in support of WSDOT’s Toll Commencement.  The Price entered in the following total installation Price table shall equal the total of all Milestone payments entered in Toll System Payment Milestones table, up to and including the System Acceptance Milestone. The Price for Shared Maintenance shall not be included in the total installation Price:
	Total Installation Price (for 
Design, Installation & Testing)

	Total Installation Price:
	$ _____________________



	Milestone
	Qualifying Event
	Guaranteed Date
	Payment Amount*

	E/F(II)1. Project Management –System E/F(II)
	WSDOT approval of the following:
1. Project Management Plan
1. Quality Management Plan 
1. Initial Project Schedule 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	No greater than 10 percent of the total installation Price identified in selected Vendor’s Price Proposal

	E/F(II)2. Preliminary Design Document– System E/F(II)
	WSDOT approval of the following:
1. Preliminary Design Document 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(II)3. Preliminary Design – System E/F(II)
	WSDOT approval of the following:
1. Software Development Plan
· Preliminary Installation Drawings
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 210 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(II)4. Final Design – System E/F(II)
	System Design Document (SDD)
Master Test Plan 
1. Draft IT Security Plan
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 340 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(II)5. Factory Acceptance Test – System E/F(II)
	WSDOT approval of the following:
1. Factory Acceptance Test Report
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 430 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(II)6. Installation Readiness – System E/F(II)
	WSDOT approval of the following:
Installation Plan
Released for Installation Drawings
1. Shop Drawings
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 550 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(II)7. Testing Readiness – System E/F(II)
	WSDOT approval of the following:
Commissioning Test Procedures
1. Operational Test Procedures
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 610 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(II)8. Installation and Testing Completion and Toll Readiness – System E/F(II)
	WSDOT approval of the following:
Commissioning Test Report
Operational Test Report
Site Acceptance Test Report 
Operational Verification Test Procedures 
Final IT Security Plan
Traffic Management Plan (TMP) for Maintenance and Operations
Traffic Incident Management Plan (TIMP) for Maintenance and Operations
Maintenance Of Traffic Plans for Maintenance and Operations 
Maintenance and Operations Manual
Maintenance Plan 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 730 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(II)9. Toll Commencement- System E/F(II)
	1. Toll Commencement
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 730 Calendar Days after Notice to Proceed
	N/A

	E/F(II)10. System Acceptance- System E/F(II)
	WSDOT approval of the following:
1. As-Built Installation Drawings
1. As-Built SDD 
1. Operational Verification Test Report
1. Documentation described in RFP Appendix 3, Section 3.9
	To be completed by Vendor – expressed in Calendar days after Toll Commencement. Shall be no later than 30 Calendar Days after Toll Commencement
	No less than 20 percent of the total installation Price identified in selected Vendor’s Price Proposal


*	For Milestones up to and including System Acceptance, the following applies. The payment amount for any Milestone shall be at least five percent of the total installation Price identified in selected vendor’s Price Proposal. The sum of the payment amounts for Project Management, Preliminary Design, Final Design, and Factory Acceptance Test Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal. The sum of the payment amounts for Installation Readiness, Testing Readiness, Installation and Testing Completion, and Toll Readiness Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal.
1.6.2. MAINTENANCE AND OPERATIONS OF ADDITIONAL ROADWAY TOLL SYSTEM II (SYSTEM E/F)
The Price Proposal for Maintenance and Operations shall provide a fixed monthly Price by year for the Maintenance and Operations of the Additional Roadway Toll System II as specified in the requirements of the RFP.  The monthly Price shall include all Services, repair or replacement of Products, spare parts, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:
	Monthly Pricing by Year for Maintenance and Operations

	
	Monthly Price
	Months
	Annual Price

	Year 1:
	$ _______________
	12
	$ _____________________

	Year 2:
	$ _______________
	12
	$ _____________________

	Year 3:
	$ _______________
	12
	$ _____________________

	Year 4:
	$ _______________
	12
	$ _____________________

	Year 5:
	$ _______________
	12
	$ _____________________

	Year 6:
	$ _______________
	12
	$ _____________________

	Year 7:
	$ _______________
	12
	$ _____________________

	Year 8:
	$ _______________
	12
	$ _____________________

	Year 9:
	$ _______________
	12
	$ _____________________

	Year 10:
	$ _______________
	12
	$ _____________________

	Total Price for 10 years of Maintenance and Operations
	$ _____________________


The Price Proposal for the Maintenance and Operations Work shall also provide a fixed annual Price for the annual performance audit of the Additional Roadway Toll System II as specified in the requirements of the RFP.  The annual Price shall include all services, equipment, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:

	Annual Pricing for Annual Performance Audit

	
		Annual Price

	End of Year 1:
	$ _____________________ 

	End of Year 2:
	$ _____________________

	End of Year 3:
	$ _____________________

	End of Year 4:
	$ _____________________

	End of Year 5:
	$ _____________________

	End of Year 6:
	$ _____________________

	End of Year 7:
	$ _____________________

	End of Year 8:
	$ _____________________

	End of Year 9:
	$ _____________________

	Total Price for 9 years of Annual Performance Audit
	$ _____________________



1.6.3. TOTAL LIFE-CYCLE PRICE PROPOSAL FOR ADDITIONAL ROADWAY TOLL SYSTEM II (SYSTEM E/F)
The Price entered in the Total Life-cycle Price Proposal table below shall be calculated as follows:
	Total Installation Price (for design, installation and testing)
+	Total Price for 10 years of Maintenance and Operations
+	Total Price for 9 years of Annual Performance Audit
=	Total Life-cycle Price Proposal
	Total Life-cycle Price Proposal

	Total Life-cycle Price Proposal:
	$ _____________________


1.6.4. SHARED MAINTENANCE TRANSITION FOR ADDITIONAL ROADWAY TOLL SYSTEM II (SYSTEM E/F)
The Contract terms allow WSDOT, at its sole discretion, to amend the Contract to implement a Shared Maintenance arrangement.  A Shared Maintenance transition payment shall facilitate the transition process through the development of a transition plan, training of WSDOT maintenance personnel, and the creation of an Amendment to the Contract. WSDOT will set the date of a transition, if any, at least 180 Calendar Days in advance of the transition Milestone.
In the event of implementing Shared Maintenance, the transition shall follow the requirements in Appendix 5, including, but not limited to, the following deliverables:
· Transition Plan 
· Maintenance Records
· Shared Maintenance Plan 
· Shared Operations Manual
· Training
The Vendor shall provide a Price for Shared Maintenance transition. For the purposes of proposing Prices for this Work, the Vendor shall assume the transition occurs one year after System Acceptance. In the event the transition date is set later than one year after System Acceptance, WSDOT will determine the escalated Price by multiplying the proposed Price by a Composite Escalation Index described herein.
	Shared Maintenance Transition Price

	Shared Maintenance Transition Price Proposal:
	$ _____________________



1.7. ADDITIONAL ROADWAY TOLL SYSTEM III (SYSTEM E/F)
1.7.1. DESIGN, INSTALLATION AND TESTING ADDITIONAL ROADWAY TOLL SYSTEM III (SYSTEM E/F)
The Price Proposal for the design, installation and testing Work shall provide a single total installation Price (for design, installation and testing) of the Additional Roadway Toll System III as specified in the requirements of the RFP in support of WSDOT’s Toll Commencement.  The Price entered in the following total installation Price table shall equal the total of all Milestone payments entered in Toll System Payment Milestones table, up to and including the System Acceptance Milestone. The Price for Shared Maintenance shall not be included in the total installation Price:
	Total Installation Price (for 
Design, Installation & Testing)

	Total Installation Price:
	$ _____________________



	Milestone
	Qualifying Event
	Guaranteed Date
	Payment Amount*

	E/F(III)1. Project Management –System E/F(III)
	WSDOT approval of the following:
1. Project Management Plan
1. Quality Management Plan 
1. Initial Project Schedule 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	No greater than 10 percent of the total installation Price identified in selected Vendor’s Price Proposal

	E/F(III)2. Preliminary Design Document– System E/F(III)
	WSDOT approval of the following:
1. Preliminary Design Document 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 60 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(III)3. Preliminary Design – System E/F(III)
	WSDOT approval of the following:
1. Software Development Plan
· Preliminary Installation Drawings
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 210 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(III)4. Final Design – System E/F(III)
	System Design Document (SDD)
Master Test Plan 
1. Draft IT Security Plan
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 340 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(III)5. Factory Acceptance Test – System E/F(III)
	WSDOT approval of the following:
1. Factory Acceptance Test Report
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 430 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(III)6. Installation Readiness – System E/F(III)
	WSDOT approval of the following:
Installation Plan
Released for Installation Drawings
1. Shop Drawings
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 550 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(III)7. Testing Readiness – System E/F(III)
	WSDOT approval of the following:
Commissioning Test Procedures
1. Operational Test Procedures
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 610 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(III)8. Installation and Testing Completion and Toll Readiness – System E/F(III)
	WSDOT approval of the following:
Commissioning Test Report
Operational Test Report
Site Acceptance Test Report 
Operational Verification Test Procedures 
Final IT Security Plan
Traffic Management Plan (TMP) for Maintenance and Operations
Traffic Incident Management Plan (TIMP) for Maintenance and Operations
Maintenance Of Traffic Plans for Maintenance and Operations 
Maintenance and Operations Manual
Maintenance Plan 
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 730 Calendar Days after Notice to Proceed
	A single amount to be completed by Vendor

	E/F(III)9. Toll Commencement- System E/F(III)
	1. Toll Commencement
	To be completed by Vendor – expressed in Calendar days after Notice to Proceed. Shall be no later than 730 Calendar Days after Notice to Proceed
	N/A

	E/F(III)10. System Acceptance- System E/F(III)
	WSDOT approval of the following:
1. As-Built Installation Drawings
1. As-Built SDD 
1. Operational Verification Test Report
1. Documentation described in RFP Appendix 3, Section 3.9
	To be completed by Vendor – expressed in Calendar days after Toll Commencement. Shall be no later than 730 Calendar Days after Toll Commencement
	No less than 20 percent of the total installation Price identified in selected Vendor’s Price Proposal


*	For Milestones up to and including System Acceptance, the following applies. The payment amount for any Milestone shall be at least five percent of the total installation Price identified in selected vendor’s Price Proposal. The sum of the payment amounts for Project Management, Preliminary Design, Final Design, and Factory Acceptance Test Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal. The sum of the payment amounts for Installation Readiness, Testing Readiness, Installation and Testing Completion, and Toll Readiness Milestones shall be no more than 40 percent of the total installation Price identified in selected Vendor’s Price Proposal.
1.7.2. MAINTENANCE AND OPERATIONS OF ADDITIONAL ROADWAY TOLL SYSTEM III (SYSTEM E/F)
The Price Proposal for Maintenance and Operations shall provide a fixed monthly Price by year for the Maintenance and Operations of the Additional Roadway Toll System III as specified in the requirements of the RFP.  The monthly Price shall include all Services, repair or replacement of Products, spare parts, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:
	Monthly Pricing by Year for Maintenance and Operations

	
	Monthly Price
	Months
	Annual Price

	Year 1:
	$ _______________
	12
	$ _____________________

	Year 2:
	$ _______________
	12
	$ _____________________

	Year 3:
	$ _______________
	12
	$ _____________________

	Year 4:
	$ _______________
	12
	$ _____________________

	Year 5:
	$ _______________
	12
	$ _____________________

	Year 6:
	$ _______________
	12
	$ _____________________

	Year 7:
	$ _______________
	12
	$ _____________________

	Year 8:
	$ _______________
	12
	$ _____________________

	Year 9:
	$ _______________
	12
	$ _____________________

	Year 10:
	$ _______________
	12
	$ _____________________

	Total Price for 10 years of Maintenance and Operations
	$ _____________________


The Price Proposal for the Maintenance and Operations Work shall also provide a fixed annual Price for the annual performance audit of the Additional Roadway Toll System III as specified in the requirements of the RFP.  The annual Price shall include all services, equipment, travel, lodging, and related expenses.  The Price offered shall be presented in the following format:

	Annual Pricing for Annual Performance Audit

	
		Annual Price

	End of Year 1:
	$ _____________________ 

	End of Year 2:
	$ _____________________

	End of Year 3:
	$ _____________________

	End of Year 4:
	$ _____________________

	End of Year 5:
	$ _____________________

	End of Year 6:
	$ _____________________

	End of Year 7:
	$ _____________________

	End of Year 8:
	$ _____________________

	End of Year 9:
	$ _____________________

	Total Price for 9 years of Annual Performance Audit
	$ _____________________



1.7.3. TOTAL LIFE-CYCLE PRICE PROPOSAL FOR ADDITIONAL ROADWAY TOLL SYSTEM III (SYSTEM E/F)
The Price entered in the Total Life-cycle Price Proposal table below shall be calculated as follows:
	Total Installation Price (for design, installation, and testing)
+	Total Price for 10 years of Maintenance and Operations
+	Total Price for 9 years of Annual Performance Audit
=	Total Life-cycle Price Proposal
	Total Life-cycle Price Proposal

	Total Life-cycle Price Proposal:
	$ _____________________


1.7.4. SHARED MAINTENANCE TRANSITION FOR ADDITIONAL ROADWAY TOLL SYSTEM III (SYSTEM E/F)
The Contract terms allow WSDOT, at its sole discretion, to amend the Contract to implement a Shared Maintenance arrangement.  A Shared Maintenance transition payment shall facilitate the transition process through the development of a transition plan, training of WSDOT maintenance personnel, and the creation of an Amendment to the Contract. WSDOT will set the date of a transition, if any, at least 180 Calendar Days in advance of the transition Milestone.
In the event of implementing Shared Maintenance, the transition shall follow the requirements in Appendix 5, including, but not limited to, the following deliverables:
· Transition Plan 
· Maintenance Records
· Shared Maintenance Plan 
· Shared Operations Manual
· Training
The Vendor shall provide a Price for Shared Maintenance transition. For the purposes of proposing Prices for this Work, the Vendor shall assume the transition occurs one year after System Acceptance. In the event the transition date is set later than one year after System Acceptance, WSDOT will determine the escalated Price by multiplying the proposed Price by a Composite Escalation Index described herein.
	Shared Maintenance Transition Price

	Shared Maintenance Transition Price Proposal:
	$ _____________________



Price Escalation 
At the time WSDOT decides to proceed with an Additional Roadway Toll Systems, WSDOT will determine the escalated total design, installation and testing Price with the following procedure. This procedure may also be used to determine the escalated Price if a System schedule is delayed by WSDOT. The Price escalation procedure will multiply the Prices above by a composite escalation index determined from the following two indices:
· The Consumer Price Index (CPI) for Urban Wage Earners and Clerical Workers for the Seattle-Tacoma-Bremerton metropolitan area (“all items”) as published by the U.S. Department of Labor, Bureau of Labor Statistics.
· The Producer Price Index (PPI) for Commodity Data, which shall be a equal weighting (50 percent-50 percent) of the Electrical Machinery and Equipment Index (WPU 117) and the Metals and Metal Products Index (WPU 10), as published by the U.S. Bureau of Labor Statistics. 
The composite escalation index calculation will be made using the formula below:



The following example applying the above composite escalation index computation methodology to a hypothetical situation is provided for illustrative purposes only:
EXAMPLE
Using a sample Price as an example, the Vendor may propose the following original total design, installation and testing Price:
	Stage 1:  Total Design, Installation & Testing Price 
Additional Roadway Toll System III

	Total Installation Price:
	$ 1,500,000



Assuming WSDOT notified the Vendor that construction on Additional Roadway Toll System III would be initiated in November 2014; the Vendor may propose the following calculations of the escalated Price:
	Index
	Description
	Start Date January
2012 
	End Date November
2014
	Escalation Index  End/Start

	CPI
	Labor (Seattle-Tacoma-Bremerton)
	196.3
	211.7
	1.078

	WPU 117
	Machinery and Equipment
	112.2
	119.1
	1.061

	WPU 10
	Metals and Metal products
	168.6
	205.4
	1.218









Therefore, in this example, the future Price for Additional Roadway Toll System III is $1,663,500.
End of Appendix
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