Advertised Projects

Nickel and TPA Projects Advertised in 2015 and 2014

Project Title Revenue Package On time* Advertisement Date Contractor Proposed Award Amount
Operationally
Complete Date
No Nickel or TPA projects advertised in
May.
SR 3/Belfair Area - Widening and 2005 TPA Late 4/13/2015 Ceccanti, Inc. 11/13/2016 $10.3M
Safety Improvements (Mason)
(300344D)
SR 542/Anderson Creek Culvert 2005 TPA v 4/6/2015 Granite 10/31/2015 $4.7M
(Whatcom) (154229B) Construction
Company
US 2/97 SR 28 Intersection 2005 TPA v 3/30/2015 Apply-A-Line, Inc. 6/30/2015 $198K
Improvements - Dual Left Turn Lanes
(Douglas) (200207P)
1-90/0akes Ave 1/C to Peoh Rd Bridge 2003 Nickel v 3/16/2015 MidMountain 11/18/2016 $10.6M
Vic WB - Replace/Rehab Concrete Contractors, Inc.
(Kittitas) (509007T)
1-90/Hyak to Keechelus Dam Phase 1F 2005 TPA 3/2/2015. All bids 10/30/2015
- Fencing 1B (Kitttitas) (509090F) rejected on Apr 20,
2015.
1-90/Hyak to Keechelus Dam Phase 1E 2005 TPA v 2/24/2015 Work will be done 10/28/2016
- Roadside Restoration Phase 1B by agreement with
(Kittitas) (509090E) another agency.
1-90/Keechelus Dam to Stampede 2005 TPA v 2/2/2015 Guy F. Atkinson 10/31/2019 $72.8M
Pass - Add Lanes/Build Wildlife Bridges Construction, LLC
(Kittitas) (5090900)
No Nickel or TPA projects advertised in
January.
SR 99/W Fork Hylebos Creek - Fish 2005 TPA v 12/8/2014 Scarsella Bros., Inc. 11/4/2015 $1.3M
Passage (King) (109907C)
SR 162/Puyallup River Bridge - 2005 TPA v 11/3/2014 Selby Bridge 11/5/2015 $5.5M
Replace Bridge (Pierce) (316219A) Company, Inc.
No Nickel or TPA projects advertised in
October.
1-5/Portland Ave to Port of Tacoma Rd { 2003 Ni/2005 TPA Late 9/22/14 (re-advertised) |[Hamilton 8/15/2017 $134.7M
NB HOV (Pierce) (300509N) Construction Co.
SR 167/8th St E Vic to S 277th St Vic - 2005 TPA Late 8/20/2014 Guy F. Atkinson 6/30/2017 $53.9M
Southbound Managed Lane (King, Construction, LLC
Pierce) (816701C)
SR 167/SCR 18 1/C W-N Ramp N-E 2005 TPA Late 8/20/2014 Guy F. Atkinson 6/30/2017 $146K

Ramp Overcrossing - Seismic Retrofit
(King) (116703T)

Construction, LLC




1-205/Mill Plain Interchange to NE
18th St - Build Interchange - Stage 2
(Clark) (420511A)

2005 TPA

Late

8/18/2014

Cascade Bridge LLC

11/22/2016

$24.3M

No Nickel or TPA projects advertised in
July.

No Nickel or TPA projects advertised in
June.

*A project is ‘on time' if it achieves the milestone
within the quarter planned in the last approved
budget.

This monthly count of advertised projects may differ

from quarterly Gray Notebook reporting. Some

projects reported here may be part of larger projects

on a corridor, and phases of a larger project may

have already been reported in the Gray Notebook as

advertised.
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