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Welcome/Safety 

Presenters 
 
Safety 
 
Review Agenda 
 
Introductions 
Name, Agency & Role in ROW 



Annual Meeting Objectives 

Program Updates 
 
Upcoming Policy Changes 
 
Discuss Issues 
 
Feedback 
 



1:Local Agency Program Updates 

• FHWA Update 
• ROW Process Evaluation 
• LAC Positions 
• ROW Training Plan 
• eLearning 
• ROW Webpage(s) 
• LAG Manual Revisions 
 

Presenter
Presentation Notes
Introduction Slide - First portion of the session will be spent on Local Programs ROW Updates



FHWA: Final Rule for 23 CFR 
710 (and 635 and 810) 

• Notice of Proposed Rule Making  

• Comment Period 

• Current Status 
 
 

Presenter
Presentation Notes
SUMMARY: The FHWA is proposing to amend its regulations governing the acquisition, management, and disposal of real property for transportation programs and projects receiving funds under title 23, United States Code. Major changes are proposed for 23 CFR 710. Minor changes are proposed for 23 CFR 635 and 23 CFR 810.

One of the main reasons for the revisions was the enactment of the Moving Ahead for Progress in the 21st Century Act (MAP-21). Section 1302 of MAP-21, which has been codified in 23 USC 108, allows for federally funded early acquisition that can be used by State departments of transportation (SDOT) and other grantees of title 23 Federal-aid highway program funds. This new rulemaking is intended to modify the regulations to address the use of those new early acquisition changes. 

The FHWA is also proposing to update the real estate regulations to reflect the agency's experience with the Federal-aid highway program since the last comprehensive rulemaking, which occurred more than a decade ago. The updates include clarifying the Federal-State partnership, streamlining processes to better meet current Federal-aid highway program needs, and eliminating duplicative and outdated regulatory language. 

The minor changes proposed for 23 CFR 635 address additional information needed for “Cert 3s”, especially for requests to except out parcels after construction starts. Once the rule is final, changes to the LAG and ROW Manual will be needed to be consistent with the updated regulations. The change to 23 CFR 810 brings the regulation in line with statute, where accommodation for transit may be made at no cost. Current regulatory language requires transit accommodation at no cost, but this language was not changed after statute was updated.

The notice of proposed rulemaking provided interested parties with the opportunity to comment on proposed changes to the regulations. The deadline for comments was January 23, 2015 (WSDOT Local Programs ROW provided comments)

As of early June, FHWA HQ believes the final Rule may be enacted by the end of summer of 2015.





FHWA: Notice of Proposed 
Rulemaking for 49 CFR 24 

• Section 1521 of MAP-21 also 
changed the maximum 
statutory benefit for 
replacement housing 
payments and business 
reestablishment payments 

• New payment levels took 
effect October 1, 2014 

 
 

Presenter
Presentation Notes
MAP-21 
Replacement housing payments were raised changed to the following:
$31,000 for displaced homeowners 
$7,200 for displaced tenants
The ROW Manual changes this year will reflect these new values. 

Reestablishment payments were raised to $25,000. However, there won’t be a change to the program since Washington state law sets reestablishment at $50,000. The fixed payment (aka in lieu)for nonresidential moves to $40,000

FHWA is still coordinating with other federal agencies to ensure that all affected agencies will support the proposed regulatory changes when a Notice of Proposed Rule Making is released for comment. FHWA is hoping that the NPRM comes out before the end of the calendar year, and the comment period will either be 45 or 60 days. Assuming the NPRM comes out towards the end of 2015, the rule will not be finalized until 2016.



ROW Process Evaluation 
• Team Members 

 
• Purpose 

 
• Results 

Presenter
Presentation Notes
Initial Meeting hosted by Local Programs 11/20/14

Included representatives from multiple LPAs to discuss ROW issues

LPAs:  Yakima, Chelan, Lewis & Mason Counties and the City of Lacey

Purpose:  examine LPA ROW polices, procedures and processes to identify opportunities for improvement and efficiency in the program

Multiple issues reviewed, evaluated and prioritized for process improvements

RESULTS:
Some improvements cannot be implemented without a change in regulation/law (homes of opportunity).
Some improvements have been implemented (sufficient property rights flowchart & training in March 2015)
Some improvements are in the process of being implemented (funding & structure LAC positions and use of eminent domain language for non-federally funded advance/early acquisitions) – WE WILL DISCUSS IN POLICY UPDATES
Some improvements remain to be implemented (level of authority for corrective actions, WSDOT approval of time based Cert 3s & ROW Certification vs. URA compliance) – WE WILL DISCUSS IN POLICY UPDATES



LAC Positions 
 

• Current 
 6 Positions 
Unfunded 
 Individual Regions 
 

• Future 
 3 Positions 
Funded 
Shared Regions 
 

 

Presenter
Presentation Notes
Issues:

Reporting to RES instead of LP
6 positions not fully dedicated to LPA work (compete with WSDOT work)
Lack of funding to perform required work
Inconsistencies between regions
THESE ISSUES WERE BROUGHT UP AND DISCUSSED AT THE ROW PROCESS EVALUATION MEETING THAT WE TALKED ABOUT EARLIER.

Resolution:

Move remaining ROW functions under LP and out of RES
3 positions fully dedicated to LPA work
100% fully funded by LP
Report to ROW Program Manager to ensure statewide consistency
Allows for flexibility – put resources where the workload dictates
Effort to provide more authority to LACs



ROW Training Plan 

Presenter
Presentation Notes
Proactive vs. reactive

During the ROW Process Evaluation we recognized the need to be proactive rather than reactive.  The best way to achieve this is through training.  Many of the other services offered by Local Programs offers regular training to insure that local agencies are keep up to date of policy and procedure updates.  We heard a clear message from last year’s meetings and the most recent training survey conducted that local agencies wanted ROW training and they wanted it to be offered regularly.  In order to meet this need we have established a training plan that is consistent, predictable, and repeatable. 

C – scheduled statewide meetings and one training  on ROW in geographical regions
P – training beginning in 2016 will be on a recurring schedule (as shown on next slide)
R – offered annually and also available in other formats such as eLearning



2016 & Recurring Schedule 

Presenter
Presentation Notes
This is an example of our CPR Training Plan

As part of the FHWA Local Agency Review in 2011, several deliverables were identified to improve the program.  Setting core curriculum and regular scheduled training was given a lower priority (#3B), and we are happy to announce we have delivered this improvement to the program.  

Note the annual recurrence of all future meetings and training (they will occur on the same day in the given month):
OR  2nd Wednesday of January
NWR (South ½) 1st Tuesday of February
NWR (North ½) 1st Wednesday of February
SWR last Wednesday in February
ER 2nd Tuesday in March
SCR 3rd Tuesday in May
NCE 3rd Wednesday in May
Core Curriculum Courses offered on each side of the mountains (east side in July & West Side in August).  This year we added a 2nd course on the west side due to demand.  We will monitor registration, and if needed, we will add a 2nd class on the west side the 2nd Wednesday in August.

Next Year’s Core Curriculum, will be ??? (Suggest Documentation)  or ask audience what they want?

Training plans are available on the webpage that Dawn is going to talk about in a minute.




eLearning 
 

• Administrative Settlement Training 
 
• Sufficient Property Rights (Flow Chart) Training 

Presenter
Presentation Notes
WSDOT/FHWA is in the process of developing an eLearning course for Administrative Settlements  - this effort has been going on for several years and is nearly complete and will be available soon.  

We recently provided webinar training on Sufficient Property Rights and are working with LTAP to convert it to eLearning as well. The webinar was recorded and is currently available on line (I’ll show you where it can be found next).

As soon as eLearning modules are available for use the links will be posted on our website as well as LTAP.  Most likely we will send out an announcement through our Gov Delivery system.





ROW Webpage(s) 
Two Locations: 
 
1. LPA/ROW Resources (Old) 

• Real Estate Services Website 
• Single Page 
• Redirected to Local Programs 
http://www.wsdot.wa.gov/RealEstate/LPAROW.htm 

 
2. Right of Way Services (New) 

• Local Programs Website 
• Multiple Pages 
• Consistent with other Services 
http://www.wsdot.wa.gov/LocalPrograms/ROWServices/default.htm 

Presenter
Presentation Notes
Currently there are two locations for LPAs and consultants to find ROW information on the internet.

This is due to relocating the Local Agency ROW program from RES to Local Programs last fall.

We have created a new Right of Way Services web pages on the Local Programs website.

Everything located on the old site is on the new site.  The LPA forms and Brochures are still linked to the RES site, but  once they are transferred to the Local Programs site, the LPA/ROW Resources (old) web page will eventually be removed altogether.

The new site is organized differently, and has been designed to be consistent with other services offered by Local Programs.

The RES webpage (LPA/ROW Resources) remains the same, and are not updating the old site at all. 

We are only updating the new website, so the most current information will only be found there.

ROW Information is provided by topic (shown on the left side), each of which has a separate page:
ROW Services home pages
Laws & Regulations 
Manuals & Resources
Clarification & Guidance
Training & Education (show training plans & webinar)
LPA/ROW Resources (links to RES page) – THIS LINK WILL EVENTUALLLY GO AWAY WHEN THE  OLD SITE IS REMOVED
LPA Forms & Brochures (links to RES page)






http://www.wsdot.wa.gov/RealEstate/LPAROW.htm
http://www.wsdot.wa.gov/RealEstate/LPAROW.htm
http://www.wsdot.wa.gov/LocalPrograms/ROWServices/default.htm
http://www.wsdot.wa.gov/LocalPrograms/ROWServices/default.htm


LAG Manual Revisions 
November 2014/April 2015 

Chapter 25: 
• Early Notification-new form LPA-002 
• Relocation Appeal Procedure-49 CFR 24.10 & .203(5) 
• Sufficient Property Rights-Flowcharts 
• Statutory Evaluation Allowance-RCW 8.25.020 
• ROW Plan Requirements-Delayed from November 2014 
• Advance/Early Acquisition 

 

Presenter
Presentation Notes
Most Changes were approved, but not incorporated into the November 2014 LAG Update

Multiple small changes to provide clarification, and fix typographical or erroneous errors which conflict with regulation, policy and/or procedures

Changes appear underlined (easy to locate)

25.1 General Discussion
Added new form for early notification (LPA-002) 
on LPA forms page
Although early contact is required – form is recommended for use but not required

25.2 Right of Way Acquisition Procedures & 25. 12 Relocation
Revised requirement #6 for clarity 49 CFR 24.10 & 24.203(5)
Relocation notices are required to provide appeal information which cannot occur unless the agency has an approved procedure in place
May be informal and formal
WSDOT appeal procedure is specific to WSDOT, and cannot be used by LPAs but Local Programs will be putting together a guidance document in the near future to help local agencies put together an appeal process
LPAs may have local ordinances which determine specific procedures-work with legal counsel if uncertain 

25.21 - .24 (ROW & Sufficient Property Rights)
Minor revisions to terminology (consistent March training)
Added flowcharts to Appendix 25.174 & .175

25.96 SEA
Revised for consistency with state law (RCW 8.25.020)
Only required when using eminent domain (offer letter, instrument or use of excise tax exemption)

25.41 ROW Plan Requirements
Revised for consistency with federal guidelines
recommended by LPA as a result of the 2014 statewide meetings
delayed from November

25.43 - .45 Advance/Early Acquisition
Reorganized and renumbered so that procedures follow category






2:  Upcoming Policy Updates 

• Certification vs. URA Compliance Letter 
• Eminent Domain Use  
• Standardized Consultant Contracts (ROW) 
• Time Based ROW Certificate #3 
• Preliminary ROW in PE Phase 

Presenter
Presentation Notes
Introduction Slide  - This session will discuss planned policy changes for the November 2015 LAG Manual



ROW Certification vs. 

 URA Compliance Letter 
ROW Certificate  
23 CFR 635.309(b) & (c) 

Authorizes Construction 
– If Federal-aid in CN Phase 
– If Federal-aid in RW Phase 

URA Compliance Letter  
49 CFR Part 24 (24.101(b)) 

Ensures ROW Conforms w/URA 
– If Federal-aid in PE Phase-ONLY 
– If Federal Nexus (NEPA) 
– If Project Involves Interstate 

Presenter
Presentation Notes
Pursuant to 49 CFR 24.101(b) - The Requirements of 49 CFR Part 24 apply to ANY acquisition of real property for projects where there is federal financial assistance in any part of the project.

The purpose of ROW Certification is to authorize the physical construction of a project, and is only required by FHWA when federal funds are used in the CN or RW phases of a project.  However, we have required LPAs to certify all projects which have been federalized

We have proposed to FHWA that we only require LPAs to provide ROW Certifications when there is federal aid in the CN or RW Phases.  For projects which have been federalized AND do NOT have any federal aid in the RW and/or CN phases, we are proposing to provide a letter (instead of certification) to the agency informing them of the requirement to comply with 49 CFR part 24-Chapter 25 (Buy America LAG 14; Title VI/ADA LAG 29; & NEPA LAG 24)  when the project has been federalized under the following circumstances:

FHWA $ in PE phase only – if fed $ used later in RW and/or CN Phases ROW must be certified
Federalized by NEPA (by phase/stage) – even if no fed $ in any part of current project phase/stage (e.g. one NEPA document covering a multiple phase/stage project built over several years and fed-aid only in 1st phase/stage constructed 5 years ago, even if 100% local/state funds are used in remaining phases/stages, all must comply with URA.

Local Programs reserves the right to review federalized projects to monitor compliance with policy and regulations.

Benefits:

Efficiency-Save time and Money (less ROW review time and paperwork
Consistency with federal regulations and table in Chapter 14 of the LAG Manual



Eminent Domain Use 

• Local/State Funded ROW 
• Advance/Early Acquisition 

(Reminder:  No Eminent Domain= No SEA) 

Presenter
Presentation Notes
5/19/15 email by Dianna:  
Good news! HQ Local Programs ROW recently met with FHWA regarding the use of eminent domain by local agencies in early/advance acquisitions and determined this to be a WSDOT policy issue and not a regulatory issue.  Based on that outcome, WSDOT Local Programs is in the process of changing our policy for local agencies.  
 
Here is the proposed language that will be added to LAG 25.4.43 – Procedures for Local Agency-Funded Acquisition in Advance of Project NEPA Decision (With Match) &   Procedures for Local Agency-Funded Acquisition in Advance of Project NEPA Decision (Without Match):
The use of eminent domain on a locally-funded acquisition in advance of a project NEPA approval is a risk decision for the local agency.  To use eminent domain, an agency must be able to prove public use and necessity, which may be difficult when the environmental alternatives have not been evaluated or selected.  If the ECS with Appendix F is approved by FHWA/WSDOT for the current ROW alignment that was acquired in advance of NEPA approval, then the risk to the agency is low.  In this case, these parcels can be incorporated into a federally funded roadway project and the project will be certified for construction. However, the risk comes in when Appendix F is not approved by FHWA/WSDOT for the current acquired ROW alignment in advance of NEPA approval.  In this case the agency will not be able to incorporate the parcels into the federal aid project.  The agency must use caution in evaluating risks associated with the use of eminent domain in locally funded property acquisitions as it could prevent the agency from incorporating the property into a future federal aid project.
 
Until this is approved and in the LAG manual we will need local agencies to request a deviation of procedures for the non-use of eminent domain requirement stated in LAG 24.4.43.  So, the agency will need to send the deviation request for each project to their LAC and the LAC will forward it to me for approval.  The LACs aware of this as we discussed it at our recent LAC meeting in Yakima.  



Standardized Consultant Contracts 

Professional Services (Appraisal) 
 
A & E Services 

 
 
 

LAG Chapter 31 



Time-Based ROW Certificate 3 
Every Day Counts 
Approval Authority @ 
Cannot Open Bids 
Requires ROW Certificate 1 or 2 
FHWA will not participate in any  
cost increases due to any bid 
opening delays. 

 
 

Presenter
Presentation Notes
In line with Every Day Counts (EDC), the Local Programs Right of Way (ROW) Section is pleased to announce WSDOT’s authority for approval of certain types of ROW certificate #3s.
 
There are two types of ROW certificate #3s.  The first, referred to as “time based”, is where an agreement has been reached on all parcels and documents are being processed for payment, and/or occupants or personal property have not yet vacated from the ROW.  The extra time between ad and bid opening is used to process and pay the outstanding parcel(s) or clear the final relocation(s).  
 
The second, referred to as “excepted parcel”, is where parcels are omitted from the certification and the contract can be awarded.  The agency is required to ensure special provisions are included in the contract which excludes any work on the parcels that remain to be acquired and/or cleared, which includes the existing right of way adjacent to the excluded parcels.
 
In the past, FHWA has allowed the use of ROW certificate 3s only “in very unusual circumstances…”  FHWA’s view regarding time based certificate #3s has shifted because the agency is prohibited from opening bids.  FHWA considers the time based method of certificate #3 acceptable since agreements have been reached on all parcels, and there is a reasonable expectation that payment and relocation will be completed prior to bid opening.  Additionally, until the ROW is cleared and the certificate is upgraded to a certificate #1 or #2, the project cannot proceed to the construction phase.  This restriction helps to ensure property owners and occupants are protected against unnecessary inconvenience and disproportionate injury or any coercive action as required by federal regulation.
 
Upon FHWA approvals of WSDOT policy and manual revisions, WSDOT will have authority to approve all time based certificate #3s, in addition to certificate #1s and #2s.  Approval for the excepted parcel certificate #3s will remain with FHWA.  The requirements for ROW certificate 3s and WSDOT concurrence letters are described in Chapter 17 of the ROW Manual.




Allowable Preliminary ROW Expenses 
in the PE Phase (Proposed) 

Title/Review1, 3 

ROW Planning/Scoping1, 3  
ROW Plan Preparation1, 3 
ROW Design Development1, 3 
Public Meetings/Hearings1, 3 
PFE/True Cost Estimate1, 3 
Appraisal/AOS1, 2, 3 

Right of Entry (testing) 1, 3 

Relocation Planning1, 3 
WSDOT Technical Assistance1, 3 
 

1Agency cannot start activities that could 
be considered negotiations with property 
owner pre-NEPA for the project, unless 
they are acquiring under 23 CFR 710.501 
(Agency funded early acquisition). 
 
2Appraisal/AOS completion may be 
authorized as preliminary ROW activity 
prior to completion of NEPA. 
 
3Once the ROW Phase has been 
authorized/obligated, ROW activities are 
not considered “preliminary” and no 
longer eligible  for PE funding. 

Presenter
Presentation Notes
Local Programs ROW will be proposing suggested clarification of allowable preliminary ROW expenses to FHWA in the near future and would like to get local agency input prior to deciding how to move forward.  

Solicit comments from the agencies – Did we miss anything?



   

Presenter
Presentation Notes
15 Minute Break



3: ROW Oversight & 
Qualifications 

 
• ROW Procedures Functions 

 

• FHWA Program Review 
 

• ROW Certification 
 

Presenter
Presentation Notes
Introduction Slide  - This portion of the session spent on ROW Oversight & Qualifications



ROW Procedures Functions 

• Protocol for Guidance 
• Roles, Responsibilities & Expectations 

of the ROW Functions 
• Staff/Consultant Oversight 
• Issues 
• Benefits 

 
 
Title 23 CFR 710.201(a) & LAG 25.2 

 

Presenter
Presentation Notes
Protocol– Local agency is involved in discussions and decisions.  They should be copied on all emails and included in all phone calls.  The consultant should ask the agency if they have a questions.  If the agency cannot answer the question, the LAC is brought in, if the LAC cannot answer the question Local Programs is brought in.  

Recognizing the agency may not know they answer, does not mean they are alleviated of their responsibility to manage their consultants, and be involved in the process.  Sometimes guidance provided is that the agency needs to make the decision and instruct the consultant on how they wish to proceed.  These are risk decisions (such as acceptance of encumbrances, eligibility determinations, etc.

Roles, Responsibilities & Expectations:
Who in the agency is responsible, and what are they responsible for and what is the expectation of performing the specific ROW function.


Upcoming Requirements to be on list as “qualified” to perform specific function for consultants.  Local Programs is working a similar effort for local agency staff performing ROW activities based on ROW experience and ROW education for the specific function.

Local Programs is working to update the procedures form, etc…………………………………..creating a better tracking system

Current Issues:  Dawn move issue to specific function
Files lack documentation of LPA involvement in decision making for items requiring agency decision
LP trend of seeing LPAs not following procedures, consultants and staff not being aware of responsibilities or who is approved to perform specific
Delay in certification due to corrective actions

Benefits of above:
Protect level of FHWA investment (no risk of losing funds)
Protect against risk of certification issues
Assure ROW files are complete & in compliance with regs
Provides ability of LPA to “certify” to FHWA that ROW is in compliance

Required by:  Title 23 CFR 710.201 (a) & LAG 25.2 

http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5


ROW Procedures Functions 
Roles, Responsibilities & Expectations 
(1) Program Administration 
 Qualified (Education & Experience) 
 Follow/Share Approved ROW Procedures 
 Consultant/Staff Oversight 
 Approval of AOS & Establishment of JC 
 Review & Approve Agent Recommendations & Payments  
 Review & Approve Administrative Settlements 
 Review & Approve Deliverables (Files, PFEs, AOS’s, DVs)  
 Seek/Receive Guidance from LAC/LP 
 Ensure Separation of Functions (Avoid Conflict of Interest) 
 

 
 

 

Presenter
Presentation Notes
Program Administrator
Role:  
Responsible for overseeing the delivery of the ROW Program on federal aid roadway projects for their agency.  Ensures ROW functions are carried out in compliance with federal and state laws, regulations, policies and procedures.

Responsibilities/Expectations:
Ensure ROW procedures are current and update if necessary, including staff
Share/Discuss ROW procedures with consultants/staff (expectations, approval authority, etc.)
Provide Oversight of Consultants/Staff-includes administrative staff, Council/Commission, Mayor, etc.
Use of WSDOT approved consultant contract
Management of ROW activities by staff/consultants
Management of deliverables (files, recommendations/requests for payments, etc.)
Review and approve actions and decisions recommended by agents/consultants
Review agent’s current diary & supporting documentation when approving recommendations from agent for payments, approvals, admin settlements, clearing or accepting encumbrances, and ensure diary includes line item for submitting such approval
Require complete acquisition file from agent when final settlement is reached and file is submitted for closing and/or condemnation
Review relocation file documents and recent diary when and diary’s provided
Read emails and be involved in conversations agents have with WSDOT LAC or Local Program (make sure included in diary)
Set JC (Prior to offer) – Ensure Reviewer concurs with appraiser, if not, ensure process followed
Approve AOS per policy – Ensure AOS consistency with PFE & Offer letters are consistent with policy
Provide oversight of Admin settlements
Understand obligation (signature) authority for agency
Obtain non-URA permits
Ensure separation of functions to avoid conflict of interest (AOS preparer & acquisition <$10k) (relo calculations & acquisition)
Ensure Scope, schedule and budget are adequate and adjust accordingly;
Ensure uniformity and consistency between ROW Plans, valuation and offers on project
Ensure relo appeal procedure in place PRIOR to relo notices
Have you considered a “ROW Kickoff” Meeting to include WSDOT LAC, 




ROW Procedures Functions 
Roles, Responsibilities & Expectations 
(2) Appraisal 
 Qualified (WSDOT Approved List) 
 Prepare PFE, AOS & Appraisals (to ROW Plan) 
 Obtain  Specialist Reports 
 Identifies Tenants, Personalty & Realty 
 Owner Inspection Offer 

(3) Appraisal Review 
 Qualified (WSDOT Approved List) 
 Review Appraisals for Consistency & Conformity 
 Determination of Uneconomic Remainder 
 
 
 
 
 
 

 

Presenter
Presentation Notes
Appraisal:
Role:
Prepare and deliver appraisals that are consistent and in compliance with state and federal laws and regulations.
 
Responsibilities/Expectations:
Use only qualified agency staff approved by WSDOT to perform appraisal work
Use appraiser from WSDOT’s Approved Appraiser List if agency does not have qualified staff
Prepare Project Funding Estimates (PFE) or, when applicable, True Cost Estimates (TCE)
Prepare Administrative Offer Summaries (AOS)
Obtain specialist reports
Coordinate with engineering, program administration, acquisition, relocation, and/or property management as necessary.

Appraisal Review
Role:
Review appraisals to make sure they are adequate, reliable, and have reasonable supporting data, and approve appraisal reports that are adequately supported and represent fair market value and applicable costs to cure.
 
Responsibilities/Expectations:
Use only qualified agency staff approved by WSDOT to perform appraisal review work
Use review appraiser from WSDOT’s Approved Appraiser List if agency does not have qualified staff
Ensures project wide consistency in approaches to value, use of market data and costs to cure
Determines if Remainder is uneconomic
Coordinate with engineering, program administration, acquisition, relocation, and/or property management as necessary.


http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5


ROW Procedures Functions 
Roles, Responsibilities & Expectations 
(4) Acquisition 
 Qualified (Education & Experience) 
 Review/Recommend Title Clearance/Acceptance 
 Prepare Administrative Settlement Justification(s) 
 Prepare/Maintain Comprehensive File/Diary 
 Ensures Instruments Consistent with ROW Plans and 

Valuation (size & type) 
 Avoids Conflict of Interest (AOS/Relo) 
 Provides Disclaimer 
 
 
 
 
 
 
 

 

Presenter
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Acquisition
Role:
Acquire, through negotiation with property owners, real property or real property interests (rights) in compliance with federal and state laws, regulations, policies and procedures.
 
Responsibilities/Expectations:
Use only qualified staff to perform acquisition activities for real property or real property interests, including donations.
To avoid a conflict of interest, when the acquisition function prepares an AOS, only acquires property valued at $10,000 or less.
Provide and maintain a comprehensive written account of acquisition activities for each parcel.
Prepare administrative settlement justification and obtain approval
Prepare Project Funding Estimates (PFE) or, when applicable, True Cost Estimates (TCE)
Prepare Administrative Offer Summaries (AOS)
Review title, and recommend and obtain approval for acceptance of encumbrances
Ensure acquisition documents are consistent with ROW plans, valuation, and title reports
Provide a negotiator disclaimer
Coordinate with engineering, program administration, appraisal, relocation, and/or property management as necessary.
Maintain a complete, well organized parcel file for each acquisition.


http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=3c5a3fdda5e7c9f78ce58771ebe021ed&mc=true&node=pt23.1.710&rgn=div5


ROW Procedures Functions 
Roles, Responsibilities & Expectations 
(5) Relocation 
 Qualified (Education & Experience) 
 Prepare Relocation Plan & Obtain Agency Approval 
 Prepare & Deliver Required Notices 
 Understand Appeal Procedure & Include in Notice 
 Prepare Calculations for Agency Approval 
 Provide Advisory Services 
 Prepare/Maintain Comprehensive File/Diary 
 Ensure Occupants/Personal Property Vacate ROW 
 Ensures Item is Personalty & No Duplication of Payment 
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Presentation Notes
Relocation
Role:
Provide relocation assistance to occupants of property considered displaced by a federally funded roadway project in conformance with all applicable laws, WSDOT/FHWA rules, and regulations.
 
Responsibilities/Expectations:
Prepare and obtain approval of relocation plan prior to starting relocation activities
Confirm relocation appeal procedure is in place
Provide required notices and advisory services
Make calculations and provide recommendations for agency approving authority prior to making payment
Provide and maintain a comprehensive written account of relocation activities for each parcel.
Coordinate with engineering, program administration, appraisal, acquisition, and/or property management as necessary
Maintain a complete, well organized parcel file for each displacement.
Ensure occupants and personal property is removed from the ROW.
 




ROW Procedures Functions 
Roles, Responsibilities & Expectations 
(6) Property Management 
Qualified (Education & Experience) 
Ensures Removal of Acquired Improvements 
Clears Encroachments from ROW 
Maintain Property Records 
Account for Use of Proceeds from Sale/Lease of 

Property Acquired w/Fed $ 

Presenter
Presentation Notes
Property Management
Role:
Establish property management policies and procedures that will assure control and administration of ROW, excess lands, and improvements acquired in conformance with all applicable laws, WSDOT/FHWA rules, and regulations.
 
Responsibilities/Expectations:
Account for use of proceeds from the sale/lease of property acquired with federal funds on other title 23 eligible activities
Keep ROW free of encroachments
Obtain WSDOT/FHWA approval for change in access control along interstate
Maintain property records
Coordinate with engineering, program administration, appraisal, acquisition, and/or property management as necessary




FHWA PROGRAM REVIEW 

“ROW Needed”: 
• Acquisition 
• Real Property 
• Right-of-Way 
Defined by 23 CFR 710.105(a) 
 
“No ROW Needed”: 
• Within Existing ROW 
• “Beneficial” Work Not 

Required For Project 
Per 49 CFR 24.101(c)(2) 

 
 
 
 
 
*Review Case Studies 
 
Options: 
• Review ALL PS&Es 
• No ROW Certificate 
• Other Ideas? 
 

Presenter
Presentation Notes
FHWA did a review and determined that WSDOT needs to come up with a “Verification Process” to ensure LPAs are correctly determining whether or not ROW is needed.  

Although, FHWA did not audit specific projects, the descriptions on the project agreements seemed to indicate agencies may not fully understand whether or nor ROW is needed.

We believe that the “Sufficient Property Rights” training we did in March, and the flowcharts we added to the LAG Appendix have helped agencies to correctly determine when ROW is needed. (Because we have seen changes)

Make the rest of this slide interactive and get class participation.

ASK QUESTION:  If you only need property temporarily to construct your project, do you need ROW/does the project have a ROW phase?

ANSWER:   Yes, Title 23 CFR 710.105 (a) Definitions:
Acquisition means activities to obtain an interest in, and possession of, real property.  A temporary easement is an interest in real property (a property right).
Real property means land and any improvements thereto, including but not limited to, fee interests, easements, air or access rights, and the rights to control use, leasehold, and leased fee interests.
Right-of-way means real property and rights therein used for the construction, operation, or maintenance of a transportation or related facility funded under title 23 of the United States Code.

We’ve had recent conversations with engineers where they have stated “there’s no right of way because we don’t’ need to acquire anything, we only need temporary easements”.  

If you need any portion of anyone else’s property (even temporarily) to build your project, you need ROW and your project has a ROW phase.  Even if the only thing you need outside the existing ROW is to tie into the road of another agency, and you can obtain a non-URA permit, you still need ROW if you cannot construct your project without performing the work on the other agencies property.

If you can construct, operate and maintain your entire project within YOUR existing ROW
Any agency-owned land or property rights that predates the URA.
Any agency-owned land or property rights acquired and certified under a prior federal aid project. 
Any agency-owned land or property rights acquired that were purchased for a purpose other than the transportation related project and is no longer needed for the original purpose. 
Any agency-owned ROW that was obtained through normal dedication or exaction procedures may be incorporated into the agency’s federal aid project as “existing ROW”.

and/or 

There was no advance acquisition or donations previously acquired for the project;

And/or

any work beyond your existing ROW is only
temporary; AND
Solely for the benefit of the property owner (not the public in general); AND
Does not damage the owner’s remaining property; AND
Such work is not required to be constructed as part of the project.

THIS IS WHERE WE FIND AN EXAMPLE S OF PS&E’s  WHERE ROW IS NEEDED (Insert interactive slides and ask questions (is ROW needed?, why or why not?  What type of ROW is needed? & Give answers

We still must resolve the verification process with FHWA.  At our April LAC workshop, we discussed the issue and come up with some ideas

Review of PS&E to confirm either “No ROW”, or consistency with the ROW plans when there is ROW. (Making sure there is no coloring outside the lines); or go back to a No ROW Cert, that includes the definition of “existing ROW”.

We would also like to ask the LPAs for their input (during these meetings).  Perhaps some of you have ideas we have not yet thought of or considered.



ROW Needed? 
 
 
 
 
 
 
 

Presenter
Presentation Notes
The is a sample from the signing, channelization & guardrail plan of a PS&E.  The structure note G5 is to install beam guardrail.  The dotted line is the existing right of way for a DOT highway, the top of the screen is where it ties into a private road.  The structure note G5 in the PS&E calls for guardrail to be installed in the area highlighted in yellow.

Question #1:
Is ROW needed? Why or why not?

Answer #1: 
Yes – because guardrail is being installed on private property for a public project – not a private benefit
No -  this is incorrect…………

Question #2:
What type of property right is needed?

Answer #2:
Your agency must follow the URA process and would need to acquire a permanent easement which includes the right to construct and maintain the portion of the guardrail on private property.

Question #3:
What if this were tying into another agency’s road, would this change anything?

Answer #3:
No and because it is a permanent right and not temporary, you still have to follow the URA process and acquire from them.  Right would need to be acquired and project would need to be certified.

Question #4:
What if the structure note calls for the contractor to install silt fencing to protect a wetland as required by the Environmental permit in this area during construction only?  Does that change anything?

Answer #4:
It only changes the type of right to be acquired which is a temporary easement.  Still a ROW phase because you need it to construct the project, not a permit situation because you cannot walk away.

Question #5:
What if the silt fencing to protect a wetland as required by the Environmental permit is installed on another agency’s property, does that change anything?

Answer #5:
Yes, because it is temporary work only and it is a governmental agency that has the ability to authorize the work by a permit the URA process does not have to be followed, however your agency would still need a ROW phase because you need it to construct the project.






ROW CERTIFICATION 

Includes ALL Work Beyond Existing ROW 
Limits 
Sufficient Rights to Construct, Operate AND 

Maintain Proposed Project (Flow Chart) 
Timing of Certification 
Preparing the Certification 
 
23 CFR 710.309(b)&(c); ROW Chapter 17;  
LAG Chapter 25 

Presenter
Presentation Notes
Introduction Slide – ROW certification is something all agencies will experience if they are using federal funds in the ROW and/or construction phase of their project. As discussed earlier, certification will only occur on projects that require funding authorization for construction.  Those projects that have a ROW phase but do not have federal funds in the ROW phase will not require certification but will still require the agency to follow the federal process (Uniform Act) when acquiring real property or real property interests.  We will look at what is involved in the certification process.

We will address the following:
Work beyond the existing ROW
Sufficient property rights
Timing of certification
Preparing the certification package











ROW CERTIFICATION 

Certify to the PS&E 
Includes ALL Work Beyond Existing ROW 

Limits 
– Includes Temporary Construction 
    Activities 

 

Presenter
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Class participation question:  What does it mean to “certify” a project?  What are you “certifying”?

Your agency is certifying to the PS&E so it is important to check your ROW plans with the PS&E  for consistency prior to requesting your ROW certification review by your LAC.  This will help to avoid delays in the certification process and will assure you have all the rights necessary to construct, operate and maintain your project.

Your agency must also include all work beyond the existing ROW limits which includes Temporary Construction Easements (TCEs).  

A ROW Certificate indicates: 

(b) the ROW is clear for construction (Cert 1 or 2); or notice is provided in bid proposals of excepted parcels (Cert 3); and 

(c) all individuals have relocated in accordance with FHWA directives; and

All necessary rights (including access control) have been acquired including legal & physical possession.  There may be improvement in the ROW, but occupants have vacated the lands and improvements and the agency has legal and physical possession and right to remove, salvage, or demolish these improvements and enter on all land.  OR
Although necessary ROW has not been fully acquired, the right to occupy and to use all land required for the project has been acquired.  Full legal possession has not been obtained but right of occupancy and use has been obtained (P&U), the occupants of all lands and improvements have vacated and the agency has physical possession and right to remove, salvage or demolish these improvements.  OR
The acquisition or right of occupancy and use of a few remaining parcels is not complete, but all occupants of the residences and such parcels have had replacement housing made available to them in accordance with 49 CFR 24.204.  
Must ensure all occupants are protected from unnecessary inconvenience and disproportionate injury or any action coercive in nature.
Full explanation & justification required.  
Appropriate notice in bid proposal
Should not be used if agency has not allowed enough time (up to 18 months) in schedule for ROW activities

(next slide illustrates work  beyond ROW), 











ROW CERTIFICATION 

PS&E 
 
 
 
 
 
 
 

ROW Plan 

Presenter
Presentation Notes
LPA must confirm work is within existing ROW or new ROW is sufficient to Construct, Operate & Maintain the proposed project.

Chapter  43 Design Approval
LAG Appendix 43.62 (ROW Plans must be consistent with the PS&E)







ROW CERTIFICATION 

Sufficient Rights to Construct, Operate AND 
Maintain Proposed Project 
– Flow Charts 
– LAG 25 
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ROW CERTIFICATION 

Timing of Certification 
– Cert 1 or 2:  6 weeks prior to ad 
– Cert 3:  2 weeks prior to ad 

 

Presenter
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Timing:
1 & 2 - 6 weeks prior to ad (or confirm PS&E is 90% +/-, no changes expected to ROW Plan/acquisition needs, and no TCEs expiring)
3 – 2 weeks prior to ad (use time to resolve issues & only request when no other options remain)











ROW CERTIFICATION 

Preparing the Certification 
– Cert 3 Justification 
– Forms & Worksheets 
– Chapter 17 ROW Manual 
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Preparing the Cert Doc:  (Provide handouts)
Letter Template
Ensure title, FA# matches STIP (especially if phased)
Ensure correct letter is used (1, 2, 3 & type of relo)
Worksheet Template
Ensure use correct tab (1, 2 or 3) & form (398 is design-build)
Ensure correct title, FA #
Must reconcile with ROW plans & Ensure counts at bottom are accurate for each column (the formula will “count” the box if it has data in it-not a sum)
Parcel Number and Owner (may be multiple parcels numbers depending on the larger parcel determination) if so, show as a single entry on one line to ensure the parcel count is accurate (ROW Plans should identify as one also)
List in order as shown on ROW plans
PRE NEPA-check if offer to  acquire was made prior to NEPA approval date
FEE-check if fee simple rights were acquired
ACCESS RIGHTS- check if access rights were acquired (applies to Limited Access facilities only-such as an access break from WSDOT for interstate)
PERM ESMT X OR S-use S (SLOPE) or X (OTHER) if an easement was acquired.  If agency cannot acquire perm esmt-mark with “x” and ensure approval was obtained by FHWA as required
DATE ACQUIRED-This must be filled in for each acquisition listed (on a Cert 1) even when dates are the same in other columns.  This is the date the agency has legal and physical possession (not before payment).  For Cert 2’s, when P&U, use the POSSESSON DATE column instead.
EFECTIVE DATE TCE – Should be same as date acquired (payment/possession).  DO NOT put a start date in your TCE prior to possession
DATE TCE EXPIRES – the date the temporary construction easement expires (use defined date-otherwise clouds title)
EFFECTIVE DATE PERMIT – used when obtaining non-ura temporary rights from other agencies effective date and date acquired are the date of last signature by permitting agency (non-URA “beneficial” permits from private property owners are not required to be certified since the work is not required for the project itself and can be eliminated from the contract if the owner were to revoke the permit.)
DATE PERMIT EXPIRES – the date the permit expires (should be defined)
EFFECTIVE DATE OF ROE-used when obtaining non-ura temporary rights from other agencies effective date and date acquired are the date of last signature by permitting agency
DATE ROE EXPIRES - the date the ROE permit expires (should be defined). (Non-URA ROE permits obtained for preliminary testing or studies in advance of construction activities are not required to be certified since the work is not part of the PS&E.)
RELOCATON NONE – if no relocation, check this box
RELOCATON RES – check if residential owner or tenant occupants were displaced from the parcel (if multiple, write in the number and change formula to auto sum)
RELOCATOIN BUS – check if displaced businesses including qualifying residential landlords (not to be confused with a business that has to relocate PPO) (if multiple, write in the number and change formula to auto sum)
RELOCATON FARM –check if displaced farm operations (if multiple, write in the number and change formula to auto sum)
RELOCATION NPO – check if displaced Non-Profit organizations(if multiple, write in the number and change formula to auto sum)
RELOCATON PPO-(if multiple, write in the number and change formula to auto sum)

Cert 3 Justifications ROW Manual Chapter 17-9
Time based:  
Cert Letter must list all outstanding parcels along with the issues remaining and estimated clear date The cert worksheet is only for parcels acquired.  If excepted parcels are listed in worksheet also, ensure they are listed separately and the counts for the certified parcels are separate from the excepted parcels.
A statement is included that under no circumstances are bids to be opened prior to approval of updated cert 1 or 2

Excepted parcels:
Cert letter provides assurance that occupants who have not yet relocated (including PPO) are protected against unnecessary inconvenience and disproportionate injury or any action coercive in nature.
All un-acquired parcels are identified and a realistic date given for completion of acquisition and relocation. An explanation is provided of why the properties are not acquired, how they will be acquired, and when they will be acquired by the given date is also required. Appropriate notification is provided in the project construction bid documents identifying all locations where acquisition is not complete.  DEMONSTRATES WORK CAN BE DONE 
Within the certification document, clearly indicate why it is imperative this project go to Ad and Award prior to having all of the parcels acquired.

Note: Reasons could be that we have work that needs to be completed within an environmental window that would be missed otherwise or possibly the
scheduling of work does not require the remaining parcels until a much later date or even construction season.
• All parcels that are excepted out are to be listed within the certification letter along with current status, issues remaining, and estimated clear date.
• If work is to be restricted to a specific area, only those parcels necessary for the work are to be certified and work limits identified by stationing are to be imposed. No construction activity will be allowed outside of the defined area. Typically no work will be allowed within existing right of way outside of the restricted construction area. If existing right of way is needed, an explanation of this need along with an explanation of why this would not be coercive would not cause disproportionate injury or unnecessary inconvenience to nearby parcels.
• A right of way plan shall be submitted with the certification indicating parcels being certified, parcels being excepted out and the restricted limits
of construction.
• A designated monitor who is regularly on site shall be tasked with the responsibility for maintaining a daily log of activities in the vicinity of the
uncertified parcels to assure that no undue coercion or encroachment occurs. A weekly report of these activities is to be submitted to the Region RES
Manager and the HQ Acquisition Program Manager. The HQ Acquisition Program Manager will report to FHWA as necessary.
• Prior to Ad, the Region RES Manager will schedule a meeting or conference call between Region engineering and construction staff, Program
Management, HQ RES staff and FHWA in order to review the certification requirements and clarify expectations.
• If the certification is approved by FHWA with the condition that an upgraded certification will be provided by a specific date, it is understood that this is
the date the upgraded certification is expected at FHWA. Please allow for sufficient time for this to occur. If it appears that an upgraded certification
will not be possible by the expected date, the Region RES Manager will notify HQ RES as early as possible in order to involve FHWA and provide for
contingency plans.

Work with LAC on draft and ask for help before submitting to ensure corrections are not required.











ROW CERTIFICATION WORKSHEET 

Presenter
Presentation Notes
ROW plans must be consistent with certification worksheet.
Ensure counts at bottom are accurate for each column (the formula will “count” the box if it has data in it-not a sum)
Parcel Number and Owner (may be multiple parcels numbers depending on the larger parcel determination) if so, show as a single entry on one line to ensure the parcel count is accurate (ROW Plans should identify as one also)
List in order as shown on ROW plans
PRE NEPA-check if offer to  acquire was made prior to NEPA approval date
FEE-check if fee simple rights were acquired
ACCESS RIGHTS- check if access rights were acquired (applies to Limited Access facilities only-such as an access break from WSDOT for interstate)
PERM ESMT X OR S-use S (SLOPE) or X (OTHER) if an easement was acquired.  If agency cannot acquire perm esmt-mark with “x” and ensure approval was obtained by FHWA as required
DATE ACQUIRED-This must be filled in for each acquisition listed (on a Cert 1) even when dates are the same in other columns.  This is the date the agency has legal and physical possession (not before payment).  For Cert 2’s, when P&U, use the POSSESSON DATE column instead.
EFECTIVE DATE TCE – Should be same as date acquired (payment/possession).  DO NOT put a start date in your TCE prior to possession
DATE TCE EXPIRES – the date the temporary construction easement expires (use defined date-otherwise clouds title)
EFFECTIVE DATE PERMIT – used when obtaining non-ura temporary rights from other agencies effective date and date acquired are the date of last signature by permitting agency (non-URA “beneficial” permits from private property owners are not required to be certified since the work is not required for the project itself and can be eliminated from the contract if the owner were to revoke the permit.)
DATE PERMIT EXPIRES – the date the permit expires (should be defined)
EFFECTIVE DATE OF ROE-used when obtaining non-ura temporary rights from other agencies effective date and date acquired are the date of last signature by permitting agency
DATE ROE EXPIRES - the date the ROE permit expires (should be defined). (Non-URA ROE permits obtained for preliminary testing or studies in advance of construction activities are not required to be certified since the work is not part of the PS&E.)
RELOCATON NONE – if no relocation, check this box
RELOCATON RES – check if residential owner or tenant occupants were displaced from the parcel (if multiple, write in the number and change formula to auto sum)
RELOCATOIN BUS – check if displaced businesses including qualifying residential landlords (not to be confused with a business that has to relocate PPO) (if multiple, write in the number and change formula to auto sum)
RELOCATON FARM –check if displaced farm operations (if multiple, write in the number and change formula to auto sum)
RELOCATION NPO – check if displaced Non-Profit organizations(if multiple, write in the number and change formula to auto sum)
RELOCATON PPO-(if multiple, write in the number and change formula to auto sum)
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Lunch Break



4: Words From Your 
Region Local Agency Coordinator 
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Introduction Slide  - LAC to Discuss Hot Topic in Geographic Area

Eastern Region – Title

Northwest Region –

Olympic Region – 

North Central Region – 

South Central Region – 

Southwest Region – 





5: Open Discussion 
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Open Discussion:
Roundtable Format
Real ROW Issues
Q & A



Additional Resources 
WSDOT Local Programs Website 

http://www.wsdot.wa.gov/localprograms/ 

WSDOT Local Programs ROW Services Website 

http://www.wsdot.wa.gov/LocalPrograms/ROWS
ervices/default.htm  

LAG Manual – Chapter 25 

ROW Manual 

Presenter
Presentation Notes
Closing notes:

If we didn’t tell you – you won’t know – even if you don’t want to hear it………

Make sure you signed in on the sign in sheet
Complete evaluation
Very important to get your feedback on how beneficial this type of meeting is
If you like the meeting, how often would you want them to occur???

http://www.wsdot.wa.gov/localprograms/
http://www.wsdot.wa.gov/LocalPrograms/ROWServices/default.htm
http://www.wsdot.wa.gov/LocalPrograms/ROWServices/default.htm


South Central Region Resources 
   South Central Region Real Estate Services Office 

Terri Brown, Local Agency Coordinator 
(509) 577-1656, BrownT@wsdot.wa.gov 

 South Central Region Local Programs Office 
  Roger Arms, PE, Local Programs Engineer  
  (509) 577-1780 ArmsR@wsdot.wa.gov 

Peggy Allen (509) 577-1782, AllenPS@wsdot.wa.gov 

Brian Hunter (509) 577-1781, HunterB@wsdot.wa.gov 
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9/23/15 @ Yakima

mailto:BrownT@wsdot.wa.gov
mailto:ArmsR@wsdot.wa.gov
mailto:AllenPS@wsdot.wa.gov
mailto:HunterB@wsdot.wa.gov


North Central Region Resources 

   North Central Region Real Estate Services Office 
Terri Brown, Local Agency Coordinator 
(509) 577-1656, BrownT@wsdot.wa.gov 

 North Central Region Local Programs Office 
  Paul Mahre, PE, Local Programs Engineer  
  (509) 667-3090 MahreP@wsdot.wa.gov 

Greg Boatright,  Assistant Local Programs Engineer  
(509) 667-2904 BoatriG@wsdot.wa.gov 
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9/22/15 @ Wenatchee

mailto:BrownT@wsdot.wa.gov
mailto:MahreP@wsdot.wa.gov
mailto:BoatriG@wsdot.wa.gov


Eastern Region Resources 
   Eastern Region Real Estate Services Office 

Terri Brown, Local Agency Coordinator 
(509) 577-1656, BrownT@wsdot.wa.gov 

 Eastern Region Local Programs Office 
   Keith Martin, PE, Local Programs Engineer  
   (509) 324-6080 MartinK@wsdot.wa.gov 

 Don Hendricks, (509) 324-6082 HendrDR@wsdot.wa.gov 
Bill McCammon, (509) 324-6081 McCammB@wsdot.wa.gov 
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6/17/15 @ Spokane Valley

mailto:BrownT@wsdot.wa.gov
mailto:MartinK@wsdot.wa.gov
mailto:HendrDR@wsdot.wa.gov
mailto:McCammB@wsdot.wa.gov


Southwest Region Resources 

   Southwest Region Real Estate Services Office 
Dawn Fletcher, Local Agency Coordinator 
(360) 705-7325 Fletcdm@wsdot.wa.gov  

    Southwest Region Local Programs Office 
Chad Hancock, PE, Local Programs Engineer  
 (360) 905-2215   HancocC@wsdot.wa.gov 
Dan Cotton, (360) 905-2217  
CottonD@wsdot.wa.gov    
Keith Molyneux, (360) 905-2214  
MolyneK@wsdot.wa.gov    
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9/29/15 @ Vancouver

mailto:StrickM@wsdot.wa.gov
mailto:HancocC@wsdot.wa.gov
mailto:CottonD@wsdot.wa.gov
mailto:MolyneK@wsdot.wa.gov


Northwest Region Resources 
   Northwest Region Real Estate Services Office 

Tom Boyd, Local Agency Coordinator 
(206) 440-4205, BoydT@wsdot.wa.gov 

 Northwest Region Local Programs Office 
   Ed Conyers, PE, Local Programs Engineer  
   (206) 440-4734  ConyerE@wsdot.wa.gov 

 Jodi Delay, (206) 440-4727 DelayJo@wsdot.wa.gov 
Jade Mott, (206) 440-4732 MottJ@wsdot.wa.gov 
Harry Haslam, (206) 440-4737 HaslamH@wsdot.wa.gov 
John Ho, (206) 440-4729 HoJohn@wsdot.wa.gov 
Renae Larsen, (206) 440-4733 LarsenR@wsdot.wa.gov 
Dave Oberg, (206) 440-4731 ObergD@wsdot.wa.gov 
Phil Segami, (206) 440-4736 SegamiP@wsdot.wa.gov 
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7/21/15 @ Shoreline

7/22/15 @ Burlington

mailto:BoydT@wsdot.wa.gov
mailto:ConyerE@wsdot.wa.gov
mailto:DelayJo@wsdot.wa.gov
mailto:MottJ@wsdot.wa.gov
mailto:HaslamH@wsdot.wa.gov
mailto:HoJohn@wsdot.wa.gov
mailto:LarsenR@wsdot.wa.gov
mailto:ObergD@wsdot.wa.gov
mailto:SegamiP@wsdot.wa.gov


Olympic Region Resources 
Olympic Region Real Estate Services Office 

Dawn Fletcher, Local Agency Coordinator 
(360) 705-7325, FletcDM@wsdot.wa.gov 

 Olympic Region Local Programs Office 
   Neal Campbell, PE, Local Programs Engineer  
   (360) 357-2666   CampbeN@wsdot.wa.gov    

 Bob Bergh, (360) 357-2649  
BerghBo@wsdot.wa.gov    
Mark Brooks, (360) 357-2609  
BrooksM@wsdot.wa.gov  
Marty Garman, (360) 357-2631  
GarmanM@wsdot.wa.gov  
Brian Moorehead, (360) 357-2712  
MoorehB@wsdot.wa.gov  
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8/12/15 @ Olympia

mailto:FletcDM@wsdot.wa.gov
mailto:CampbeN@wsdot.wa.gov
mailto:BerghBo@wsdot.wa.gov
mailto:BrooksM@wsdot.wa.gov
mailto:GarmanM@wsdot.wa.gov
mailto:MoorehB@wsdot.wa.gov
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