
Project Title Revenue Package On time*  Advertisement Date Contractor Proposed 
Operationally 

Complete Date

Award Amount

No Nickel or TPA projects advertised 
in January.

      

I-90/Keechelus Dam to Stampede 
Pass - Add Lanes/Build Wildlife 
Bridges (Kittitas) (509090O)

2005 TPA    2/2/2015 Pending 10/31/2019 Pending

*A project is 'on time' if it achieves the milestone 
within the quarter planned in the last approved 
budget.

This monthly count of advertised projects may 
differ from quarterly Gray Notebook reporting. 
Some projects reported here may be part of larger 
projects on a corridor, and phases of a larger 
project may have already been reported in the 
Gray Notebook as advertised.
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