
Project Title Revenue Package On time*  Operationally 
Complete Date

SR 302/Key Peninsula Highway to Purdy 
Vic - Safety & Congestion (Pierce) 
330215A

2005 TPA Late 1/15/2015

No Nickel or TPA projects operationally 
complete in February                           

*A project is 'on time' if it achieves the milestone 
within the quarter planned in the last approved 
budget.

Updated on March 18, 
2015

This monthly count of operationally complete projects 
may differ from quarterly Gray Notebook reporting 
because some projects are included here at the time 
they are completed, even though they may be part of 
a larger project that is yet to be completed. 

Operationally Complete Projects - January through Current Month, 2015

Nickel and TPA Projects Operationally Complete in 2015
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