I-5 Spokane St. to 1-90 Bridge Repair — August 2007

STAGE

Estimated Start: 10 p.m., Friday, Aug. 10
Estimated Finish: Monday, Aug. 13
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Start and finish dates could change due to weather, construction progress, equipment breakdowns and other variables



