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SR 520 Bridge Replacement and HOV Program

Traffic switch from old SR 520 floating bridge to new bridge

Phase 1: Weekend full highway closure (no sooner than April 8-11)*
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Phase 2: The two weeks following first highway closure
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Phase 3: Second weekend full highway closure (no sooner than April 22-25)*
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Phase 4: Traffic after second highway closure
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* Tentative dates for the two weekend closures are April 8-11 and 22-25. Due to the dynamic nature of construction, these dates may change.

January 2016

During the first weekend closure:

All lanes and ramps of the old and new
SR 520 floating bridges will be closed
between 92nd Ave NE and Montlake
Boulevard.

X The transit stop at Evergreen Point Rd.

will be closed.

After the first weekend closure:

Westbound traffic will travel on the new
floating bridge.

Eastbound traffic will travel on the old
floating bridge.

The transit stop at Evergreen Point Rd.
will remain closed for at least two weeks.

During the second weekend closure:

All lanes and ramps of the old and new
SR 520 floating bridges will be closed
between 92nd Ave NE and Montlake
Boulevard.

X The transit stop at Evergreen Point Rd.

will remain closed.

After the second weekend closure:

Eastbound and westbound traffic
will travel on the new floating bridge.

The transit stop at Evergreen Point Rd.
will reopen.

The old floating bridge will permanently
close to traffic.



