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Enter Base Fuel Cost from DOE website.

Worksheet calculate 110% & 90% values.



Enter item description / modifier as required.



Enter Monthly Fuel Cost from DOE website.



Enter quantities from current estimate.

Worksheet calculates Q, Sum of Q, and Credit/Payment.
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� Who owns the Float? float is not exclusively owned by either the contractor or 
the contracting agency. 

� Reserving Time – Addressing time in change orders reduce the amount of time 
that is unresolved and protects against claims of “acceleration” as result of not 
granting a time extension.  

� Sequence - The reviewer should remember that some work is sequenced by 
factors inherent to the work, but the contractor has the right to sequence the work 
by their preference as long as the project is completed within the authorized time. 

� Calendar Dates.  Except for defining nonworking days, the calendar has no 
relationship to administering contract Time.  Because of the affects of unsuitable 
weather, an activity can be stalled for days or even weeks and remain “on 
schedule.”

� Unworkable Weather. Weather and the affects of weather are the only reasons
for granting an unworkable day or portion of a day. 



Schedule Updates
� When is an update required? It is important to note that 

schedule updates are only required when they are requested by 
the PE, when a contractor submits a request for a time extension, 
or monthly in the case of a Type C schedule.

� Measurement and Payment for Updates.  Schedule updates 
are not free to the contractor or to the Department. 
� Contractors pays when they created the need for a update. 
� We pay when we ask for a change 

� Time extensions. A contractors request for an extension of time 
must always be accompanied by a schedule update according to 
Section 1-08.8
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Newer Technology in the Field
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Generate Electronic Forms in the Field
Search Manuals  & Recourses in the Field



Contract Documentation
File Maker Pro

Excel
MS Word 
Note Pad
As build’s
Exchange

Email



Excel
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