
Cost

Total Program
Cost

$4.531B

to

$4.631B

I-5

$322M
Includes Roanoke lid 
($68M)
Includes 10th & 
Delmar lid ($72M)

Portage Bay

$375M - $475M

Montlake

$448M

West Approach

$882M
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Low end of range is 150’ spans
High end of range is 300’ spans for
western portion
Design competition for bridge aesthetics
Includes wesbound auxiliary lane 
($13M)

Includes McCurdy Park lid
($89M)
Includes bascule crossing
($81M)
Includes transit and 
pedestrian enhancements
at Montlake/Pacific (not 
shown in graphic below)

Includes SDEIS constant rise bridge profile

Includes eastbound HOV direct access ramp ($8M)

Includes ramp connections to Lake Washington Blvd ($98M)

Detailed Option A+ Estimate: I-5 to Floating Bridge
Note: This is a preliminary cost assessment.  This option has not been reviewed through a CEVP process. 

* Costs developed with a design snap shot as of October 16, 2009.
* Risk and in�ation costs were derived using the 2008 CEVP results, most likely at year of expenditure.
* As written in ESHB 2211, the total cost of the corridor should not exceed $4.65B. 

Lake 
Washington

Union Bay

Montlake Cut

Portage Bay

Foster Island

Total Cost,
I-5 to 

Floating Bridge

$2.027B

to

$2.127B
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