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The Objective of the information Phase of the Value Engineering (VE) Job Plan is to gather and assess information
regarding the project of study to gain a thorough understanding of the need that must me met to achieve the
purpose of the project
Detailed information and data for all aspects relating to the project include the current conditions , needs that engendered the project
and those challenges that face fruition of the project.
The Information phase provides a thorough understanding of the situation that initiated study. Accurate and comprehensive information
is essential to providing a good foundation for a successful VE study. The complexity of the project, the amount of information available,
and the study schedule will impact the level of effort devoted to the Investigation phase.
Some Information to be gathered would be:
 Project Scope, Schedule and Cost information. This includes initial cost and life cycle cost elements.
 Value Metrics - Value measurement of the project performance
 Site Visit
A week or more prior to the VE study the VE team should be provided with a packet containing all the current and accurate project
information for them to study in preparation for the meeting.

The Information Phase of a VE workshop generally consists of:
The Kick – off meeting – Team Member introductions, Workshop ground rules etc.
Agenda Review – Process, responsibilities, schedule and activities are discussed.
Project Overview – The Project Manage and Team will present an overview of the project, and discuss the purpose and need that initiated the project.
The project as described in the overview then becomes the Baseline for the VE team to work from.
Stakeholders – Project Stakeholders will discuss concerns , issues and goals concerning the project. Special operational needs and/or accommodations
and considerations will be brought fourth at this time.
Requirements and performance attributes for the project – The VE team Leader will lead a discussion soliciting the VE Team members to determine
and establish the requirements and performance attributes that are essential that the project achieve. These will then be evaluated against the
Baseline concept.
Site Visit – The Project Manager and VE Team may visit the project site. This will provide a visual understanding of the facilities
current operations and site conditions.
After the Site Visit the VE team should discuss and document their observations from the site.
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Defining Functions
Classifying the Functions
Estimate Cost to perform Function
Evaluating the Functions for worth
Refine the Scope to show changes.
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The Objective of the Function Analysis Phase of the Value Engineering (VE) Job Plan is to gain a clear, unbiased
understanding of the Needs of the project.
Function analysis allows team members to communicate about project
functions that require multi-disciplinary consideration. These functions
are expressed in two-word descriptions comprised of an “active” verb and
“measurable” noun. This concise description directs attention to the
function of something, rather than focusing on the ‘thing’ itself.
Thus allowing problems to be addresses objectively without the bias of a
pre-determined solution.

Why should Function Analysis be performed?
Function Analysis supports creative problem solving by moving the focus
away from the expected solution and placing the focus on the required
performance or need.

The Function Analysis Phase of the workshop generally
consists of:

EXAMPLE: Functional Analysis of a pencil

Defining Functions – Active verb, measurable noun. Creating concise two-word descriptions describing “what does this function do “ and “what
does it do it to”

Classifying the function – is it a Basic Function ( Purpose for which the project exists) , Secondary function ( supporting the basic function) or a
Higher order (The specific Need of the project and reason for the Basic Function /Purpose) or Lower order function (input that initiated the need for
the project)
Estimate Cost to perform Function – Current cost
Evaluating the Functions for worth – Evaluate for the significant function areas that represent the greatest return for Brainstorming during the
Creative Phase.
Refine the Scope – Adjust the scope as necessary for revisions made while determining the actual agreed on Purpose and Need of the project.
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The Objective of the Creative Phase is the application of creative methods and techniques to address any
given problem. These serve to generate many diverse and innovative Ideas that provide potential for
improved processes, methods or services.
Once the Functional Analysis phase is complete and the given problem has been thoroughly defined, the Creative Phase provides
an opportunity to conceive alternate solutions that will accomplish the necessary basic functions.
This phase allows the team to use their creativity and produce alternate methods of performing the project functions.
This Phase involves all the team members in the free flow brainstorming of innovative and creative idea generation for alternative
solutions. The team members work together create new and build on each others ideas, generating as many opportunities as
they can for increasing the value of the project.

The Creative Phase of the workshop generally consists of:
Creative Thinking Exercises – There are many techniques to facilitate creative thinking, a few are:
• Brain Storming
• Checklists
• Attribute Listing
• Brain Sketching
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The Objective of the Evaluation Phase is to bring the best ideas from the Creative phase forward, then
evaluate and refine them into potential solutions.
During the evaluation phase it important to take the ideas from the creative phase and critically evaluate each idea to see if it
provides a right decision or solution for the project under study

The Evaluation Phase of a VE workshop generally consists of:
• Eliminate impractical or unrealistic ideas
• Combine “Like Ideas”
• Use tools to form team consensus in determining value of remaining ideas:
○ Advantage / Dis-advantage List
○ Paired Comparison
○ Life cycle cost analysis
• Select Highest Scoring ideas for Development.
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Development
• Demonstrate how the new idea will
work
• Demonstrate that the new idea meets
the basic function and adds value.
• Develop the new idea so that it may
be presented as a value-added
feasible alternative to the base design
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The Objective of the Development Phase is to further analyze and Develop the “short list” of ideas with
merit or potential into Recommendations
During the Development phase all team members participate in the Idea write ups. It is important that the selected ideas
are written so that the project Owners and stakeholders may easily understand how the value alternative benefits the
project over the Base design.
Idea write-ups typically include:
♦ Clear textual description of the concept, if applicable this text should also include other alternates that
this alternate complements.
♦ Sketches, schedules and diagrams.
♦ Assumptions
♦ Cost comparison worksheets, supporting calculations, vendor information.

The Development Phase of a VE workshop generally consists of:
• Compare conclusions to the project requirements identified during the Functional analysis Phase.
• Document the teams decision making process so that it is clear how their conclusions were reached in evaluating the
information they had at the time of the workshop.
• Prove feasibility of the ideas and verify assumptions and engineering judgment.
• Prepare idea write-ups.
• Perform life cycle cost analysis.
• Develop implementation plan
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Present
• Consider the audience for the
presentation.
• Determine how the ideas should be
presented
• Present to decision makers the VE
teams ideas.
• Be prepared with answers for
questions from decision makers.
• Create Implementation plan
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The Objective of the Presentation Phase is to present the value alternatives to the project stakeholders
and decision makers
During the Presentation Phase the team will present the proposals generated that they believe represent better value than
the originally proposed solution. The Presentation Phase is also an opportunity for decision makers assess the analysis and
ask questions of the team.

The Development Phase of a VE workshop generally consists of:
• Prepare the presentation
• Presentation to Decision Makers
○ Project History
○ Functions analyzed
○ Base design and offered alternatives
○ How the study conclusions meet the success requirements established for the project
○ Project cost analysis and summary of benefits.
• Outline implementation plan
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Discuss and agree on Alternatives
Review Value Added
Plan for Implementation meeting for
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Executive Summary
Value Study Overview and Workshop
Results
Value Recommendations and Design
Considerations
Signed Approval of Value Engineering
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HOME
BACK
NEXT

