
FAA Hazard Determination Process DISCUSSION DRAFT: 2/18/11

FAA Determinations: Determination of No Hazard

FAA Evaluation of an Obstruction
Required for approval to commence Construction.
Determination valid for 18 months

Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 Month 7 Month 8 Month 9 Month 10 Month 11 Month 12 Month 13 Month 14 Month 15

Bridge Design 

CRC Submits Obstruction Evaluation Form

FAA Multi Divison Review Period 40 working days

FAA Issues Determiation FAA Determinations:  "Does Not Exceed" structure does not exceed obstruction standards

"Exceeds But Okay"  structure is temporary, existing or  alteration with no  increase in height 

If FAA issues a "Notice of Presumed Hazard" "Notice of Presumed Hazard"

Process continues

Aeronautical Study  (by FAA) 60 working days (conservative estimate)

Public Comment Period 40 working days

FAA Processing Period 10 working days

Final Determinations

FAA Determinations: "Determination of No Hazard"       
"Determination of Hazard"


	feasibility

