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ST3 Draft System Plan:
Potential LRT Buildout

Operation and Maintenance Facilities:

e ~460 total vehicles %
B / 66

* Four operation and maintenance facilities
e Serve regional LRT system \\




ST3 Draft System Plan: Next Steps "7 SounnTrans
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» Refining capital costs of two OMFs based on representative locations

* Incorporating scope and costs for representative OMF locations within final
ST3 Plan



Sound Move, ST2, and ST3 Comparison T SouNDTRANSIT
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Sound Move
 OMF included in Initial Light Rail Segment
 Most OMF costs identified in 2002 FFGA
» Baseline cost estimates for construction, site work nearly identical to
contractor bid

« Satellite Facility Identified as a separate project in ST2 plan
e« ~$100m cost overage

« Two larger bases (approx. $1.3 billion allocated) identified as separate
project
« Variation in costs accounted for by selecting higher-cost location
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