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DT Seattle to Ballard Open

DT Seattle to West Seattle

Redmond (only as D/B) PE FD Open

Bellevue to Issaquah Open

Lynnwood TC to 164th/Ash Way Open

Ash Way to 128th SW Open

128th SW to Everett Station Open

Kent/Des Moines to Federal Way (only as D/B) PE FD Open

Fed Way to Tacoma Dome Station Open

I-405 BRT

Infill Light Rail Station (Graham St) Open

Infill Light Rail Station (Boeing Access Rd) Open

Infill Light Rail Station (130th St) Open

Tacoma Link to Tacoma Community College Open

SR522 & 125th St BRT

Lakewood to DuPont Sounder Expansion FD - 3 yrs Construction () - 4 yrs

PE - 4 yrs FD - 4 yrs

PE - 4 yrs

Construction () - 5 yrs

PE - 4 yrs FD - 3 yrs Construction

PE - 2 yrs

PE - 2 yrs FD - 2-1/2 yrs Construction - 3 yrs

FD - 2-1/2 yrs Construction - 3 yrs

PE - 4 yrs FD - 3 yrs Construction

PE - 2 yrs

FD - 4 yrs

Construction (3.7 miles) - 5 yrs

Construction (5.3 miles) - 5 yrs

Construction (9.7 miles) - 5 yrs

FD - 2-1/2 yrs Construction - 3 yrs

Construction (2.5 miles) - 6 yrs

Construction (3.3 miles) - 5 yrsPE - 7 yrs

Timelines for Major Sound Transit ST3 Projects

FD - 3 yrs Construction (8.8 miles) - 5 yrs

Construction (6.9 miles) - 8 yrsPE - 6 yrs

PE - 6 yrs

PE - 6 yrs FD - 4 yrs

FD - 4 yrs

PE - 7 yrs FD - 4 yrs Construction (3.3 miles) - 5 yrs

OpenPE - 6 yrs (assume start in mid-2016) Construction (4.7 miles) - 5 yrsFD - 3 yrs

     FD - 2-1/2 yrsPE - 5-1/2 yrs
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