

# ACCESS HEARING TIMELINE

FEBRUARY 18, 2004

*DRAFT*

ACCESS REPORT  
TO OSC

L/A PLAN  
TO HQ

PREHEARING  
PACKET TO OSC

ACCESS REPORT REVIEW

28 DAYS  
L/A PLAN REVIEW

7 DAYS  
COMMENTS  
TO REGION

7 DAYS  
REGION  
RESPONDS

7 DAYS  
CALENDAR  
PLANS

7 DAYS

7 DAYS  
PLANS  
TO REGION

ACCESS REPORT TO LOCAL AGENCY  
FOR REVIEW AND APPROVAL

15 DAYS  
MAIL PLANS  
TO ABUTTERS

HEARING

PREHEARING PACKET REVIEW

HEARING ADVERTISEMENT

DESIGN  
30 DAYS

ACCESS  
15 DAYS

22 to 26  
Months

1 WEEK

2 WEEKS

3 WEEKS

4 WEEKS

5 WEEKS

6 WEEKS

7 WEEKS

8 WEEKS

9 WEEKS

10 WEEKS

11 WEEKS

12 WEEKS

13 WEEKS

3 to 4  
Months

25 to 30  
Months

Project  
Ad Date

Project  
Ad Date